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1. SOLICITATION NO. 2. TYPE OF SOLICITATION | 3. DATE ISSUED PAGE OF PAGES
SOLICITATION, OFFER, REP

AND AWARD VA-101-10-RP-0120 [ ] ADvERTISED (IFB)
(Construction, Alteration, or Repair) DX necotiaten repy | 08-15-2010
IMPORTANT — The “offer” section on the reverse must be fully completed by offeror.
4, CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST 6. PROJECT NO.

673CA3342
7. ISSUED BY CODE ADDRESS OFFER TO
CONTRACTING OFFICER SAME AS BLOCK 7
OFFICE OF CONSTRUCTION AND
FACILITIESMANAGEMENT (00OCFM3B1)
811 VERMONT AVE, NW ROOM 569
WASHINGTON, D.C. 20420
9. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
CALL: > ROBERT CAPERS (202)461-8484

SOLICITATION

NOTE: In advertised solicitations “offer and offeror” mean “bid” and “bidder”.

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

Contractor shall completely prepare site for building operations, including demolition and other items as indicated herein. The
Contractor shall furnish all necessary equipment, labor, materials, temporary equipment and items, tools, specialty services,
supervision, and perform work for Project No. 673CA3342 at the James A. Haley Veterans’ Hospital located in Tampa, Florida,
as required by drawings and specifications. Complete all work within 300 calendar days from the notice to proceed.

JAMES A. HALEY VETERANS’ HOSPITAL 5 NORTH POLYTRAUMA RENOVATION

This procurement is a Service-Disable Veteran-Owned Small Business (SDVOSB) set-aside.
NAICS: 236220 Size Standard $33.5 Million

PROPOSAL ITEMS

CLIN 001: GENERAL CONSTRUCTION

CLIN 002 - 005: AS DESCRIBED IN THE GENERAL REQUIRMENTS SECTION 01 00 00 AND PAGE 3
NOTE: The work must be completed within 300 days from the Notice to Proceed.

COST RANGE: $1,000,000.00 to $5,000,000.00

AWARD POLICY: The offerors shall submit a proposal for CLINs 001 - 005. The government intends to award a single
contract to the offeror submitting a proposal that is determined to be most advantageous to the government based upon best
value in accordance FAR Part 15; Lowest Price, Technically Acceptable Offer.

11. The Contractor shall begin performance within 10 calendar days and complete it within ___300 calendar days after

receiving|:| award, |X| notice to proceed. This performance period is |X| mandatory, I:' negotiable. (See 52.211-10__.)

12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B. CALENDAR DAYS
(If “YES,” indicate within how many calendar days after award in ltem 12B.) 10

X ves [ ]no

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and __4 copies to perform the work required are due at the place specified in Item 8 by _2:00 PM _(hour) local
time 09/14/2010 __ (date). If this is an advertised solicitation, offers will be publicly opened at that time. Sealed envelopes
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee |X| is, |:| is not required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by
reference.

D. Offers providing less than _90 _calendar days for Government acceptance after the date offers are due will be considered non-
responsive and will be rejected.

STANDARD FORM 1442




VA-101-10-RP-0120

James A. Haley Veterans' Hospital

673CA3342

OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

15. TELEPHONE NO. (Include area code)

DUNS NUMBER

16. REMITTANCE ADDRESS (Include only if different than Item 14)

FACILITY CODE

mooon

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted

by the Government within

calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement

stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS

>

***COMPLETE PRICESON CONTINUATION PAGE 3***

18. The offeror agrees (a) to carry out this offer if the Government accepts it by signing Item 31B within the time specified in Item 13D, and

(b) to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation — give number and date of each)

AMENDMENT
No.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
(Type or print)

20B. SIGNATURE 20C. OFFER DATE

AWARD (To be completed by Government)

21 ITEMS ACCEPTED:

22. AMOUNT

23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN
(4 copies unless otherwise specified)

ITEM

>

25. NEGOTIATED PURSUANT TO

[ ] 10 usc 2304(a) ( y [ a1usc 2520) ( )

26. ADMINISTERED BY CODE |

27. PAYMENT WILL BE MADE BY

Department of Veterans Affairs

(00CFM3B1)

Office of Construction and Facilities Management
811 Vermont Avenue, NW Room 569
Washington, D.C. 20420

Department of Veterans Affairs
FMS-VA-2(101)

Financial Services Center

P.O. Box 149971

Austin, TX 78714-9971

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

D 28. NEGOTIATED AGREEMENT (Contractor is required to sign this
document and return copies to issuing office.) Contractor
agrees to furnish and deliver all items or perform work, requisitions
identified on this form and any continuation sheets for the consideration
slated in this contract. The rights and obligations of the parties to this
contract shall be governed by (a) this contract award, (b) the solicitation,
and (c) the clauses, representations, certifications, and specifications or
incorporated by reference in or attached to this contract.

D 29. AWARD (Contractor is not required to sign this document.) Your offer on
this solicitation is hereby accepted as to the items listed. This award con-
summates the contract, which consists of (a) the Government solicitation and
your offer, and (b) this contract award. No further contractual document is
necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TO SIGN (Type or print)

31A. NAME OF CONTRACTING OFFICER (Type or print)

30B. SIGNATURE 30C. DATE

31B. UNITED STATES OF AMERICA 31C. AWARD
BY DATE
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BID ITEMS AND DEDUCT ALTERNATES CLIN 001 - 005
CLIN 001: (GENERAL CONSTRUCTION): Provide all necessary equipment, labor, materials,

specialty services, supervision, and tools to complete Project No. 673CA3342, Interim Polytrauma

Renovation, 5-North. Work includes complete renovation of 5-north, demolition of all partitions,

ceilings, and MEP down to the existing structural beams under level IV asbestos abatement. Exterior
construction consists of window replacement. Interior construction consists of new wall partitions,
flooring, and ceilings. MEP work consists of installing a new air handler, duct work, medical gasses,
plumbing, fire alarm and electrical work. The bed wing will be fully sprinklered and connected to the
existing fire protection system. Nurse call system, telecommunications and data rough-in is included.
The new space is in compliance with the Uniform Federal Accessibility Standards (UFAS) and PG-18-

13in all areas, and certain other items of work required by the drawings and specifications.

CLIN 002: (Deduct Alternate #1): Delete exterior window replacement.

CLIN 003: (Deduct Alternate #2): Delete electric switchable glazing at Staff Workroom (replace with

tempered glazing) and at Patient Rooms (replace with tempered glazing with colored interlayer).

CLIN 004: (Deduct Alternate #3): Delete wall mounted flat screen televisions.

CLIN 005: (Deduct Alternate #4): Delete modular furniture system and decorative resin panel at

standard patient rooms.
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In Lieu of STANDARD FORM 1442 (AUTOMATED) CONTINUATION OF BLOCK 17
(INSERT PRICES)

BIDITEMS EXPRESSED

AMOUNT ($) WRITTEN AMOUNT

‘ CLIN 004 §| Deduct Alternate #3

The Offerors shall submit a proposal for CLINs 001 - 005. The Government intends to
award a single contract for CLIN 001 (Base Bid), less Deduct Alternate No. 1; or less
Deduct Alternates 1 & 2; or less Deduct Alternates 1, 2 & 3 or less Deduct Alternates 1, 2, 3
& 4. Deduct Alternate items will be taken in descending order, which may be necessary to
stay within the funds available at the time of award.

NOTE: The work must be completed within 300 days from the Notice to Proceed.
The Government intends to award to the offeror submitting a proposal that is determined to
be most advantageous to the Government based on best value in accordance with FAR
Part 15, lowest price technically acceptable proposal.

Failure to provide a price for any Bid Item or Deduct Alternate will render the proposal non-
responsive.

Bid Items are explained in Section 01 00 00 GENERAL REQUIREMENTS.
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INFORMATION REGARDING BIDDING MATERIAL, OFFER GUARANTEE AND
BONDS

(a) This procurement is a Service-Disable Veteran-Owned Small Business (SDVOSB)
set-aside. All procurement materials consisting of drawings, specifications and contract
forms may be obtained by qualified General (Prime) Contractors interested in submitting
a proposal to the Department of Veterans Affairs. Prospective Offerors must obtain
copies of solicitation documents from FedBizOpps, which will be available on or about
August 15, 2010. By registering at FedBizOpps (http://www.fedbizopps.gov) the
Offerors will have access to downloading plans, specifications and amendments, which
will be available only in Adobe PDF electronic format. The SDVOSB must be registered
in the Central Contractor Registration (CCR) database at http://www.ccr.gov prior to
award and must also be registered as a SDVOSB firm at the VetBiz Vendor Information
Pages at http://www.vip.vetbiz.gov. By registering for the Register to Receive
Notification list at http://www.fedbizopps.gov, you will be notified by e-mail of any new
amendments that have been issued and posted. No other notification of amendments
will be provided. Potential Offerors are advised that they are responsible for obtaining
and acknowledging any amendments to the solicitation. There will be no public opening
of the proposals received as a result of this solicitation.

(b) One set of drawings and specifications may be obtained by Builders Exchanges,
Chambers of Commerce, Quantity Surveyors, trade and microfilming organizations.

(c) A bid guarantee is required in an amount not less than 20 percent of the offer price
but shall not exceed $3,000,000. Failure to furnish the required bid guarantee in the
proper form and amount, by the time set for this solicitation, will require rejection of the
proposal in all cases except those listed in FAR 28.101-4, and may be cause for
rejection even then.

(d) If the contract will exceed $100,000 (see FAR 28.102-1 for lesser amount), the
offer to whom award is made will be required to furnish two bonds, a Payment Bond, SF
25A, and a Performance Bond, SF 25, each in the penal sum as noted in the General
Conditions of the Specification. Copies of SF 25 and 25A may be obtained upon
application to the issuing office.

(e) Cost Range: Between $1,000,000.00 and $5,000,000.00

(f) Offerors are advised that the Government may make award without discussions,
clarifications or any contact concerning the proposals received. Therefore, proposal
should be submitted initially on the most favorable terms. Do not assume that offerors
will be contacted or afforded an opportunity to clarify, discuss, or revise their proposals.

END OF SECTION
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INSTRUCTIONS, CONDITIONSAND OTHER STATEMENTSTO
BIDDERS/OFFERORS

A. PART | - GENERAL

Al. Gender: Whenever the masculine gender is used in this solicitation and contract
documents, it shall be considered to include feminine.

A2. The Government makes no guarantee as to the accuracy of the electronic copies of
drawings. The hard copy .pdf drawings provided by the Project Manager shall take precedence
over electronic drawings.

A3. Federal Acquisition Regulations require that federal contractors register in the Central
Contractor Registration (CCR) database at http://www.ccr.gov and enter all mandatory
information into the system. Award cannot be made until the contractor hasregistered.
Offerors are encouraged to ensure that they are registered in CCR prior to submitting their
proposal. In addition, Offerors shall complete electronic annual representations and
certifications at http://orca.bpn.gov in conjunction with required registration in the Central
Contractor Registration (CCR) database.

A4. Mailing List: Offerors are encouraged to enter their information in the FedBizOpps website
at www.fedbizopps.gov.

A5. Amendments: Amendmentsto Solicitation No. VA-101-09-RP-0120 will be posted at
http://www.fedbizopps.gov. Paper copies of the amendments will NOT be individually mailed.
By registering to Receive Notification list at http://www.fedbizopps.gov, you will be notified by
e-mail of any new amendments that have been issued and posted. No other notification of
amendments will be provided. Potential Offerors are advised that they are responsible for
obtaining and acknowledging any amendments to the solicitation. Failure to acknowledge an
amendment may result in your proposal being considered non-responsive.

A6. A public bid opening will not occur under this RFP solicitation.

A7. Pre-Proposal Conference: A Pre-proposal conference will be held on August 26, 2010,
at 9:00AM Central time at Bldg 38, SCI middle dining room, Ground floor, within the James A.
Haley Veterans Hospital,13000 Bruce B. Downs Boulevard, Tampa, Florida, 33612.

A sitevisit will be conducted immediately following the pre-proposal conference. The offerors
shall submit questions to the Contracting Officer but not later than August 31, 2010, at 4:30 pm
Eastern time to Gregory Sabater at Gregory.M.Sabater@va.gov, Michael Tixier at
Mike.Tixierl@va.gov and cc: Robert.Capers2@va.gov. The government will respond to all
guestions not later than September 3, 2010, via an amendment on FedBizOpps.

In the subject line of any e-Mail sent, identify:
TAMPA VETERANS HOSPITAL VA-101-10-RP-0120


http://www.ccr.gov/
http://orca.bpn.gov/
http://www.fedbizopps.gov/
http://www.fedbizopps.gov/
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A.8. Joint Venture and Teaming Arrangementsfor Service-Disabled Veteran-Owned
Small Businesses (See Attachment |1L_049-06-4).

(a). A joint venture is defined as two or more businesses joining together under a contractual
agreement to conduct a specific business enterprise with both parties sharing profits and losses. The
joint venture is generally for one specific contract only, rather than for a continuing business
relationship, such as a strategic alliance or partnership. A joint venture is a separate legal entity, must
have a separate DUNS number, and must be separately registered in the Central Contract
Registration (CCR). A teaming arrangement that does not constitute a partnership or ajoint venture
does not create a separate legal entity. A contractor team that consists of a prime contractor and
subcontractors must submit a bid or offer in the name of the SDVOSB as the prime contractor to
qualify for award under an SDVOSB set-aside, and the SDVOSB prime contractor must perform at
least the minimum amount of work required by the FAR Clause 52.219-27.

(b). To qualify asajoint venture under the SDVOSB program, each party to the joint venture must be
asmall business and one of the parties, the managing participant, must be an SDVOSB. Further
determination of whether or not the joint venture, as an entity, qualifies as a small business depends
on the dollar value of the proposed contract.

(c). VA Notice of Total Service-Disabled Veteran-Owned Small Business Set-Aside

(a) Definition. In accordance with 38 U.S.C. § 8127, for the Department of Veterans Affairs,
“Service-Disabled Veteran-Owned Small Business concern”—

(1) Means a small business concern—

(i) Not less than 51percent of which is owned by one or more service-disabled veterans or, in the case
of any publicly owned business, not less than 51percent of the stock of which is owned by one or
more service-disabled veterans (or eligible surviving spouses) (38 U.S.C. §88127(h) and
(K)(2)(A)(0)); and

(if) The management and daily business operations of which are controlled by one or more service-
disabled veteran (or eligible surviving spouse) or, in the case of a service-disabled veteran with
permanent and severe disability, the spouse or permanent caregiver of such veteran (38 U.S.C.
888127(h) and(k)(2)(A)(ii)); and

(i) The business meets federal small business size standards for the applicable North American
Industry Classification System (NAICS) code identified in the solicitation document (38 U.S.C.
§8127(k)(1)); and

(iv) The businessislisted in the VetBiz.gov Vendor Information Pages, (http://www.VetBiz.gov).

(2) “ Service-disabled veteran” means a veteran, as defined in 38U.S.C.101(2), with adisability that is
service-connected, as defined in 38U.S.C.101(16).

(3) “Surviving Spouse” isan individual as defined in 38 U.S.C. § 101(3).

(b) General.

(1) Offersare solicited only from service-disabled veteran-owned small business concerns. Offers
received from concerns that are not service-disabled veteran-owned small business concerns shall not
be considered.

(2) Any award resulting from this solicitation will be made to a service-disabled veteran-owned small
business concern.

(c) Agreement. A service-disabled veteran-owned small business concern agrees that, in the
performance of the contract, in the case of a contract for—

(1) Services (except construction), at least 50 percent of the cost of personnel for contract
performance will be spent for employees of the concern or employees of other service-disabled
veteran-owned small business concerns;

(2) Supplies (other than acquisition from a non-manufacturer of the supplies), at least 50 percent of
the cost of manufacturing, excluding the cost of materials,
will be performed by the concern or other service-disabled veteran-owned small business concerns,
(3) General construction, at least 15percent of the cost of the contract performance incurred for
personnel will be spent on the concern’s employees or the employees of other service-disabled

7
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veteran-owned small business concerns; or (4) Construction by special trade contractors, at |east
25percent of the cost of the contract performance incurred for personnel will be spent on the
concern’s employees or the empl oyees of other service-disabled veteran-owned small business
concerns.

(d) A joint venture may be considered a service-disabled veteran owned small business concern if—
(1) At least one member of the joint venture is a service-disabled veteran-owned small business
concern and makes the following representations: That it is a service-disabled veteran-owned small
business concern, and that it is a small business concern under the North American Industry
Classification Systems (NAICS) code assigned to the procurement;

(2) Each other concern is small under the size standard corresponding to the NAICS code assigned to
the procurement;

(3) Thejoint venture meets the requirements of paragraph 7 of the explanation of Affiliatesin 19.101
of the Federal Acquisition Regulation; and

(4) The joint venture meets the requirements of 13CFR125.15(b).

(e) Any service-disabled veteran-owned small business concern (non-manufacturer) must meet the
requirements in 19.102(f) of the Federal Acquisition Regulation to receive a benefit under this
program.

A9. PARTNERING

(a)In order to most effectively accomplish this contract, the Government proposes to form a cohesive
partnership with the Contractor and its subcontractors. This partnership would strive to draw on the
strengths of each organization in an effort to achieve a quality project, done right the first time,
within the budget and on schedule.

(b)This partnership will be totally voluntary. The focus of partnering is to build cooperative
relationships with the private sector and avoid or minimize disputes and to nurture amore
collaborative ethic characterized by trust, cooperation and teamwork. Partnering is defined as the
creation of arelationship between the owner and contractor that promotes mutual and beneficial
goals. It isanon-contractual, but formally structured agreement between the parties. The ultimate
goal isthe elimination of the "us" versus "them" thinking, and formation of a"we" mentality for the
benefit of the project.

(c)Any cost associated with effectuating this partnership will be agreed to by both parties and will be
shared equally with no change in contract price.

A10. VET S 100: Title 38, USC Section 4212(d) and Public Law 105-339, requires that federal
contractors report, at least annually, the number and category of veterans who are within their
workforce. Submission of the VETS 100 reporting information can be done electronically at:
http://www.dol.gov/vets/programs/fcp/main.htm. For procurement awardsin
excess of $25,000, thisreport must be completed and accepted prior to any Federal contract
award. Therefore, al potential contractors are encouraged to file every year.

A11. Required registration with contractor performance system (CPS)

(@

As prescribed in Federal Acquisition Regulation (FAR) Part 42.15, the Department of Veterans
Affairs (VA) evauations contractor past performance on al contracts that exceed $100,000, and
shares those evaluations with other Federal Government contract specialists and procurement
officials. The FAR requires that the contractor be provided an opportunity to comment on past
performance evaluations prior to each report closing. To fulfill this requirement, VA uses an
online database, the Contractor performance System (CPS) which is maintained by the National
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Institutes of Health (NIH). The CPS database information is shared with the Past Performance
Information Retrieval System (PPIRS) database, which is available to all Federal agencies.

(b)

Each contractor whose contract award is estimated to exceed $100,000 is required to register
with the CPARS database at the following web address: http://www.cpars.csd.disamil/. Help in
registering can be obtained by contacting the CPARS / FAPIIS Customer Support Desk
(webptsmh@navy.mil) or by calling (207) 438-1690. Registration should occur no later than
thirty days after contract award, and must be kept current should there be any change to the
contractor’ s registered representative.

(c)

For contracts with a period of one year or less, the contracting officer will perform asingle
evaluation when the contract is complete. For contracts exceeding one year, the contracting
officer will evaluate the contractor’s performance annually. Interim reports will be filed each
year until the last year of the contract, when the final report will be completed. The report shall
be assigned in CPARS to the contractor’ s designated representative for comment. The contractor
representative will have thirty days to submit any comments and reassign the report to the VA
contracting officer.

(d)

Failure to have a current registration with the CPARS database, or to reassign the report to the
VA contracting officer within those thirty days, will result in the Government’ s evaluation being
placed on file in the database with a statement that the contractor failed to respond.

A12.52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and
Conditions Affecting the Work, will be included in any contract awarded as aresult of this
solicitation. Accordingly, offerors or quoters are urged and expected to inspect the site where the
work will be performed.

(b) Site visits may be arranged during normal duty hours by contacting:
Name: Mr. Mike Tixier

Address: James A. Haley Veterans' Hospital
13000 Bruce B. Downs Boulevard
Tampa, Florida, 33612
Telephone: 815-423-9958 or by e-mail Mike. Tixierl@va.gov

(End of Provision)
A13. Proposal Submission:
a. Documentsrequired: The proposals shall be submitted to the Contracting Officer by the due date
and time as specified on the SF 1442 at the address as indicated below. The proposals shall be spiral
bound into volumes (Volume | — Technical and Volume Il — Cost) with a cover sheet displaying the
RFP number, contractor name, and an index of the sections of each volume. The volumes shall be
submitted in response to this solicitation. Volume | shall consist of the Technical Proposal and
Volumelll shall consist of the signed SF-1442, Price (continuation price page 4) acknowledgment of
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amendments, Representations and Certifications, and bid guarantee. As a courtesy, e-Mail a copy of
the Volume | and 11 to Robert.Capers2@va.gov and the subject line should read “ TAMPA
VETERANS HOSPITAL—(insert your company name).”

b. All transmittal envelopes or other packaging shall be clearly marked with the solicitation number,
offeror(s) name and return address.

c. All proposals should be mailed by fastest traceable means (i.e. FedEx, UPS, Airborne Express, etc)
to avoid delays by USPS package irradiation treatment procedure in Washington, DC.

d. The offeror shall submit one (1) sealed original offer and four (4) copies of their proposal to the
office of Mr. Robert Capers, Contracting Officer, Department of Veterans Affairs, Office of
Construction & Facilities Management by the date and time shown on the SF 1442.

Postal Address: Courier (FedEx)/Hand Carried Address:
Department of Veterans Affairs Department of Veterans Affairs
Office Construction & Facilities Mgt Office Construction & Facilities Mgt
Attn: Robert Capers Attn: Robert Capers (Room 569)
810 Vermont Avenue, NW (0OOCFM3B1) 811 Vermont Avenue NW (0OCFM3B1)
Washington, DC 20420 Suite 569, Lafayette

Washington, DC 20005

A14. Selection Criteria and weightings

Proposals will be evaluated and the Government intends to award a single contract to the offeror
submitting a proposal that is determined to be most advantageous to the Government based on
best value in accordance FAR Part 15; award will be made on the basis of the lowest price,
technically acceptable offeror (with basis on its realism and acceptability to the Government).

1. Technical factors are al of equal importance and will be evaluated on the basis of
Construction Management, Past Performance, Personnel Experience, Project Organizational
Chart and Narrative. To be determined technically acceptable, the offeror must be technically
acceptable in each of the areas identified. Responsibility determination will be made in
accordance with FAR Part 9.1.

2. Technical Evaluation - All technical factors are of equal importance. Technical proposal
will be determined as acceptable or unacceptable.

A. Construction Management: Corporate Project Experience — The Offeror shall
demonstrate corporate experience with no less than three projects completed within the
last five years of contracts similar in size and scope to this project (e.g. Healthcare
facilities, Polytraumaor Trauma Hospitals).

B. Past Performance: Thisfactor will be evaluated on the basis of corporate project
experience with construction projects consisting of Polytrauma, or Trauma Hospital,
Hospital or clinical space. Sub-factors are of equal importance.

a) Polytraumaor Trauma Hospitals or Clinic Construction Experience
b) Hospital Construction Experience.
¢) Projects of similar size scope and complexity.
d) Documentation of client satisfaction letters, commendation letters, and awards
received on relevant projects.
In describing project experience, provide the following information:

10
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1) Project title, location, summarized project scope, and contracting method (design-
build, design bid construct, CM at risk etc).

2) Project owner and name and tel ephone number of owner’s contact person.

3) Project Statisticsincluding start and completion dates (original vs. actual); square
footage; number of levels; and any awards received.

C. Personnel Experience: Thisfactor will be evaluated on the basis of personnel

experience. The Offeror shall demonstrate the relevant experience of their proposed
project manager, QA/QC manager, and construction superintendent through a
biographical narrative.

D. Project Organizational Chart and Narrative: Provide a brief narrative of all

consultants and all proposed maor subcontractors, including phone numbers,
addresses, name of contacts, years of experience, size and scope of relevant projects,
and other pertinent information as the Offeror sees fit. The subcontractors shall meet
or exceed the following minimum requirements:

(0]
0]

(0]
0]

The asbestos abatement subcontractor shall have at least 5 years experience.

The mechanical, plumbing and medical gas subcontractors shall have at least 5
years experience in healthcare projects.

The electrical subcontractor shall have at least 5 years experience in healthcare
projects.

The controls subcontractor shall have at least 5 years experience.

Fire Protection subcontractor shall have at least 5 years experience

Each subcontractor shall provide a statement of their company’s current workload and

availability of staff and resources to adequately manage and execute the project.

B. PART |l - PROPOSAL REQUIREMENTS

B1. The offeror shall submit one (1) sealed original offer and four (4) copies of the proposal
to the office of Mr. Robert Capers, Contracting Officer, Department of Veterans Affairs, Office
of Construction & Facilities Management by the date and time shown on the SF 1442.

Postal Address: Courier (FedEx)/Hand Carried Address:
Department of Veterans Affairs Department of Veterans Affairs
Office Construction & Facilities Mgt Office Construction & Facilities Mgt
Attn: Robert Capers Attn: Robert Capers (Room 569)
810 Vermont Avenue, NW (OOCFM 3B1) 811 Vermont Avenue NW (OOCFM 3B1)
Washington, DC 20420 Suite 569, Lafayette
Washington, DC 20005

B2. Technical and Cost sections of the Offers proposals will be evaluated independently.
Offeror shall separately bind each section. Each section must therefore be labeled with the
Offeror's organization, business address, and VA Project Number. Offerors shall affix their
names and return addresses on their envel ope/packaging.

a) Volumel TECHNICAL PROPOSAL shall consist of the Technical proposal

b) Volumell COST PROPOSAL shall consist of the signed SF-1442, Price

(continuation price page 4) acknowledgment of amendments, Representations and
Certifications and bid guarantee
c) Asacourtesy e-mail acopy of the Volume | and Il to Robert. Capers2@va.gov and
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the subject line should read “Tampa Veterans' Hospital — (insert your company
name).”

B3. TECHNICAL PROPOSAL REQUIRMENTS
The Technical Proposal will be divided into three sections. A) Construction Management, B)
Past Performance; C) Personnel Experience and D) Project Organizational Chart and Narrative.

A. Construction Management: Corporate Project Experience — The Offeror shall demonstrate
corporate experience with no less than three projects completed within the last five years of
contracts similar in size and scope to this project (e.g. Healthcare facilities, Polytrauma or
Trauma Hospitals).

B. Past Performance: Thisfactor will be evaluated on the basis of corporate project experience
with construction projects consisting of Polytrauma, or Trauma Hospital, Hospital or clinical
space. Sub-factors are of equal importance.

a) Polytraumaor Trauma Hospitals or Clinic Construction Experience
b) Hospital Construction Experience.
c) Projects of similar size scope and complexity.

d) Documentation of client satisfaction letters, commendation letters, and awards received on
relevant projects.

In describing project experience, provide the following information:

1) Project title, location, summarized project scope, and contracting method (design-build,
design bid construct, CM at risk etc).

2) Project owner and name and tel ephone number of owner’s contact person.

3) Project Statistics including start and completion dates (original vs. actual); square footage;
number of levels, and any awards received.

C. Project Personnel Experience: (Specialized experience and technical competence). This
factor will be evaluated on the basis of personnel experience. The Offeror shall demonstrate the
relevant experience of their proposed project manager, QA/QC manager, and construction
superintendent through a biographical narrative. The Offeror shall demonstrate the relevant
experience of key project personnel through a biographical narrative. At a minimum, the Offeror
shall provide information on their proposed project manager, construction manager, and
construction superintendent. Information shall include:

Name of individual.
Company employed by.
Company position title.
Y ears with the company.

Describe work experience with projects that were cemeteries, golf courses or similar
projects and the company (by name) they worked for when involved in the project.

Anindication of which (if any) projects submitted under Corporate Experience (above)
the individual participated in and what the individuals responsibility was for that
project.

12
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An indication of which other individuals submitted under Project Personnel Experience

thisindividua has worked with and the project they worked on together, noting if that
project has been submitted under Corporate Experience (above).

Position that the individual will hold in regard to this contract/project team, description of

duties and what percentage of the individual’ s time would be committed to the project
during the construction phases.

Describe job related educational experience including degrees, certificates etc and

1)

2)

3)

granting institutions.

All requests of the contractor to substitute any key personnel, subcontractor, or
consultant that were included in its proposal at the time of award shall be madein
writing to the contracting officer in accordance with paragraph (2) below.

The contractor shall provide a detailed explanation of the circumstances necessitating
the proposed substitutions, complete resumes for the proposed substitutes, and any
additional information requested by the contracting officer.Proposed
substitutionsshall have comparable qualifications, as determined by the contracting
officer,to those of the individuals orfirmsbeing replaced.It is within the sole discretion
of the contracting officer to approve or deny a proposed substitution.

The contractor shall not make any substitutions before it receives written consent
from the contracting officerapproving the substitution. The contract price will not be
adjusted for any substitution made pursuant to this clause.

D. Project Organizational Chart and Narrative: Provide abrief narrative of all consultants

and all proposed major subcontractors, including phone numbers, addresses, name of contacts,
years of experience, size and scope of relevant projects, and other pertinent information as the
Offeror seesfit. The subcontractors shall meet or exceed the following minimum requirements:

0]
0]

o
o
o

The asbestos abatement subcontractor shall have at least 5 years experience.

The mechanical, plumbing and medical gas subcontractors shall have at least 5 years
experience in healthcare projects.

The eectrical subcontractor shall have at least 5 years experience in heathcare projects.
The controls subcontractor shall have at least 5 years experience.
Fire Protection subcontractor shall have at least 5 years experience

Each subcontractor shall provide a statement of their company’s current workload and
availability of staff and resources to adequately manage and execute the project.

END OF SECTION
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INSTRUCTIONS, CONDITIONSAND OTHER STATEMENTSTO
BIDDERS/OFFERORS - CONTINUED

2.1 52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a Firm Fixed Price contract resulting from this
solicitation.
(End of Provision)

2.2 52.222-5 DAVIS-BACON ACT--SECONDARY SITE OF THE WORK (JUL 2005)

(8)(1) The offeror shall notify the Government if the offeror intends to perform work at any
secondary site of the work, as defined in paragraph (a)(1)(ii) of the FAR clause at 52.222-6,
Davis-Bacon Act, of this solicitation.

(2) If the offeror isunsure if a planned work site satisfies the criteriafor a secondary site of
the work, the offeror shall request a determination from the Contracting Officer.

(b)(1) If the wage determination provided by the Government for work at the primary site of
the work is not applicable to the secondary site of the work, the offeror shall request awage
determination from the Contracting Officer.

(2) The due date for receipt of offerswill not be extended as aresult of an offeror's request for
awage determination for a secondary site of the work.

(End of Provision)

2.3 52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO
ENSURE EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB
1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action
Compliance Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the
Contractor's aggregate workforce in each trade on all construction work in the covered area, are
asfollows:

Goals for mnority participation
for each trade

Goals for female participation
for each trade

19.6 %

I
I
I
I
| 6.9 ¥
I

These goals are applicable to all the Contractor's construction work performed in the covered
area. If the Contractor performs construction work in a geographical arealocated outside of the
covered area, the Contractor shall apply the goals established for the geographical area where the
work is actually performed. Goals are published periodically in the Federal Register in notice
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form, and these notices may be obtained from any Office of Federal Contract Compliance
Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations
in 41 CFR 60-4 shall be based on (1) itsimplementation of the Equal Opportunity clause, (2)
specific affirmative action obligations required by the clause entitled "Affirmative Action
Compliance Requirements for Construction,” and (3) its efforts to meet the goals. The hours of
minority and female employment and training must be substantially uniform throughout the
length of the contract, and in each trade. The Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of minority or female
employees or trainees from Contractor to Contractor, or from project to project, for the sole
purpose of meeting the Contractor's goals shall be aviolation of the contract, Executive Order
11246, as amended, and the regulationsin 41 CFR 60-4. Compliance with the goaswill be
measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for
Federal Contract Compliance, U.S. Department of Labor, within 10 working days following
award of any construction subcontract in excess of $10,000 at any tier for construction work
under the contract resulting from this solicitation. The notification shall list the--

(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and compl etion dates of the subcontract; and
(5) Geographical areain which the subcontract is to be performed.

(e) Asused in this Notice, and in any contract resulting from this solicitation, the "covered
ared’ is

State of Florida
County of Hillsborough
City of Tampa
(End of Provision)

2.4 52.228-1 BID GUARANTEE (SEP 1996)

(a) Failureto furnish abid guarantee in the proper form and amount, by the time set for
opening of bids, may be cause for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of afirm commitment, e.g., bid bond
supported by good and sufficient surety or sureties acceptable to the Government, postal money
order, certified check, cashier's check, irrevocable letter of credit, or, under Treasury Department
regulations, certain bonds or notes of the United States. The Contracting Officer will return bid
guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as practicable after the
opening of bids, and (2) to the successful bidder upon execution of contractual documents and
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bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as
accepted.-

(c) The amount of the bid guarantee shall be twenty per cent of the bid price or $3,000,000.00,
whichever isless.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period
specified for acceptance, fails to execute al contractual documents or furnish executed bond(s)
within 10 days after receipt of the forms by the bidder, the Contracting Officer may terminate the
contract for default.

(e) In the event the contract is terminated for default, the bidder isliable for any cost of
acquiring the work that exceeds the amount of its bid, and the bid guarantee is available to offset
the difference.

(End of Clause)
2.5 52.233-2 SERVICE OF PROTEST (SEP 2006)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed
directly with an agency, and copies of any protests that are filed with the Government
Accountability Office (GAO), shall be served on the Contracting Officer (addressed as follows)
by obtaining written and dated acknowledgment of receipt from:

Robert Capers
Hand-Carried Address.

Department of Veterans Affairs
Office of Construction and

Facilities Management (0OOCFM 3B1)
811 Vermont AVE, NW
Washington DC 20420

Mailing Address:

Department of Veterans Affairs
Office of Construction and

Facilities Management (0OOCFM 3B1)
811 Vermont AVE, NW
Washington DC 20420

(b) The copy of any protest shall be received in the office designated above within one day of
filing a protest with the GAO.

(End of Provision)
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2.6 VAAR 852.228-72 Assisting Service-Disabled Veteran-Owned and Veteran-Owned
Small Businessesin Obtaining Bonds.

As prescribed in 828.306, insert the following clause:

ASSISTING SERVICE-DISABLED VETERAN-OWNED AND VETERAN-OWNED SMALL
BUSINESSES IN OBTAINING BONDS (DEC 2009)

Prime contractors are encouraged to assist service-disabled veteran-owned and veteran-owned
small business potential subcontractors in obtaining bonding, when required. Mentor firms are
encouraged to assist protége firms under VA’ s Mentor-Protégé Program in obtaining acceptable
bid, payment, and performance bonds, when required, as a prime contractor under a solicitation
or contract and in obtaining any required bonds under subcontracts.
(End of Clause)
2.7 VAAR 852.233-70 PROTEST CONTENT/ALTERNATIVE DISPUTE
RESOLUTION (JAN 2008)
(a) Any protest filed by an interested party shall:
(1) Include the name, address, fax number, and telephone number of the protester;

(2) Identify the solicitation and/or contract number;

(3) Include an original signed by the protester or the protester's representative and at least one
copy;

(4) Set forth adetailed statement of the legal and factual grounds of the protest, including a
description of resulting prejudice to the protester, and provide copies of relevant documents,

(5) Specifically request aruling of the individual upon whom the protest is served;
(6) State the form of relief requested; and
(7) Provide al information establishing the timeliness of the protest.

(b) Failure to comply with the above may result in dismissal of the protest without further
consideration.

(c) Bidderg/offerors and contracting officers are encouraged to use aternative dispute
resolution (ADR) procedures to resolve protests at any stage in the protest process. If ADRis
used, the Department of Veterans Affairs will not furnish any documentation in an ADR
proceeding beyond what is allowed by the Federal Acquisition Regulation.

(End of Provision)

17


http://www1.va.gov/oamm/oa/ars/policyreg/vaar/vaar828.cfm#82810671

VA-101-10-RP-0120 James A. Haley Veterans' Hospital 673CA3342

2.8 VAAR 852.233-71 ALTERNATE PROTEST PROCEDURE (JAN 1998)

Asan aternative to filing a protest with the contracting officer, an interested party may filea
protest with the Deputy Assistant Secretary for Acquisition and Materiel Management,
Acquisition Administration Team, Department of Veterans Affairs, 810 Vermont Avenue, NW.,
Washington, DC 20420, or for solicitations issued by the Office of Construction and Facilities
Management, the Director, Office of Construction and Facilities Management, 810 Vermont
Avenue, NW., Washington, DC 20420. The protest will not be considered if the interested party
has a protest on the same or similar issues pending with the contracting officer.

(End of Provision)

2.9 VAAR 852.270-1 REPRESENTATIVES OF CONTRACTING OFFICERS (JAN
2008)

The contracting officer reserves the right to designate representatives to act for him/her in
furnishing technical guidance and advice or generally monitor the work to be performed under
this contract. Such designation will bein writing and will define the scope and limitation of the
designee's authority. A copy of the designation shall be furnished to the contractor.

(End of Provision)

2.10 VA NOTICE OF TOTAL SERVICE-DISABLED VETERAN-OWNED SMALL
BUSINESS SET-ASIDE (JUNE 2007)

(a) Definition. In accordance with 38 U.S.C. 8127, for the Department of Veterans Affairs,
"Service-disabled veteran-owned small business concern”-

(1) Means a small business concern-

() Not less than 51 percent of which is owned by one or more service-disabled veterans or,
in the case of any publicly owned business, not less than 51 percent of the stock of whichis
owned by one or more service-disabled veterans (or eligible surviving spouses) (38 U.S.C.
8127(h) and (k)(2)(A)(i)); and

(if) The management and daily business operations of which are controlled by one or more
service-disabled veteran (or eigible surviving spouse) or, in the case of a service-disabled
veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran
(38 U.S.C. 8127(h) and (K)(2)(A)(ii)); and

(iii) The business meets federal small business size standards for the applicable North
American Industry Classification System (NAICS) code identified in the solicitation document
(38 U.S.C. 8127(k)(1)); and

(iv) The businessislisted in the VetBiz.gov Vendor Information Pages,
(http://www.V etBiz.gov).

(2) "Service-disabled veteran” means a veteran, as defined in 38 U.S.C. 101(2), witha
disability that is service-connected, as defined in 38 U.S.C. 101(16).
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(3) "Surviving Spouse” isan individual as defined in 38 U.S.C. 101(3).
(b) Generadl.

(1) Offers are solicited only from service-disabled veteran-owned small business concerns.
Offers received from concerns that are not service-disabled veteran-owned small business
concerns shall not be considered.

(2) Any award resulting from this solicitation will be made to a service-disabled veteran-
owned small business concern.

(c) Agreement. A service-disabled veteran-owned small business concern agrees that, in the
performance of the contract, in the case of a contract for-

(1) Services (except construction), at least 50 percent of the cost of personnel for contract
performance will be spent for employees of the concern or employees of other service-disabled
veteran-owned small business concerns;

(2) Supplies (other than acquisition from a non-manufacturer of the supplies), at least 50
percent of the cost of manufacturing, excluding the cost of materias, will be performed by the
concern or other service-disabled veteran-owned small business concerns,

(3) Genera construction, at least 15 percent of the cost of the contract performance incurred
for personnel will be spent on the concern's employees or the employees of other service-
disabled veteran-owned small business concerns; or

(4) Construction by special trade contractors, at least 25 percent of the cost of the contract
performance incurred for personnel will be spent on the concern's employees or the employees of
other service-disabled veteran-owned small business concerns.

(d) A joint venture may be considered a service-disabled veteran owned small business concern
if-

(1) At least one member of the joint venture is a service-disabled veteran-owned small
business concern and makes the following representations: That it is a service-disabled veteran-
owned small business concern, and that it isasmall business concern under the North American
Industry Classification Systems (NAICS) code assigned to the procurement;

(2) Each other concern is small under the size standard corresponding to the NAICS code
assigned to the procurement;

(3) Thejoint venture meets the requirements of paragraph 7 of the explanation of Affiliatesin
19.101 of the Federal Acquisition Regulation; and

(4) Thejoint venture meets the requirements of 13 CFR 125.15(b).

(e) Any service-disabled veteran-owned small business concern (non-manufacturer) must meet
the requirements in 19.102(f) of the Federal Acquisition Regulation to receive a benefit under
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this program.

2.11 52.252-1 SOLICITATION PROVISIONSINCORPORATED BY REFERENCE
(FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same
force and effect asif they were given in full text. Upon request, the Contracting Officer will
make their full text available. The offeror is cautioned that the listed provisions may include
blocks that must be completed by the offeror and submitted with its quotation or offer. In lieu of
submitting the full text of those provisions, the offeror may identify the provision by paragraph
identifier and provide the appropriate information with its quotation or offer. Also, the full text
of asolicitation provision may be accessed electronically at this/these address(es):

http://www.acquisition.gov/far/index.html
http://www.va.gov/oamm/oa/ars/policyreg/vaar/index.cfm

(End of Provision)

52.215-1 INSTRUCTIONS TO OFFERORS--COMPETITIVE JAN 2004
ACQUISITION
52.236-28 PREPARATION OF PROPOSALS--CONSTRUCTION OCT 1997
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REPRESENTATIONSAND CERTIFICATIONS

3.1 52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS
(FEB 2009)

(&)(1) The North American Industry Classification System (NAICS) code for this acquisition is
236220 Other Heavy and Civil Engineering Construction.

(2) The small business size standard is $33,500,000.00.

(3) The small business size standard for a concern which submits an offer in its own name,
other than on a construction or service contract, but which proposes to furnish a product which it
did not itself manufacture, is 500 employees.

(b)(2) If the clause at 52.204-7, Central Contractor Registration, isincluded in this solicitation,
paragraph (d) of this provision applies.

(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently
registered in CCR, and has completed the ORCA electronically, the offeror may choose to use
paragraph (d) of this provision instead of completing the corresponding individual
representations and certifications in the solicitation. The offeror shall indicate which option
applies by checking one of the following boxes:

[ ] (i) Paragraph (d) applies.
[ ] (i) Paragraph (d) does not apply and the offeror has completed the individual
representations and certifications in the solicitation.

(©)(2) The following representations or certifications in ORCA are applicable to this
solicitation as indicated:

() 52.203-2, Certificate of Independent Price Determination. This provision appliesto
solicitations when a firm-fixed-price contract or fixed-price contract with economic price
adjustment is contemplated, unless--

(A) The acquisition isto be made under the simplified acquisition proceduresin Part 13;

(B) The solicitation is arequest for technical proposals under two-step sealed bidding
procedures; or

(C) The solicitation isfor utility services for which rates are set by law or regulation.

(if) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain
Federal Transactions. This provision applies to solicitations expected to exceed $100,000.

(i) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not
include the clause at 52.204-7, Central Contractor Registration.

(iv) 52.204-5, Women-Owned Business (Other Than Small Business). This provision applies
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to solicitations that--
(A) Arenot set aside for small business concerns;
(B) Exceed the smplified acquisition threshold; and
(C) Arefor contracts that will be performed in the United States or its outlying areas.

(v) 52.209-5, Certification Regarding Responsibility Matters. This provision appliesto
solicitations where the contract value is expected to exceed the ssmplified acquisition threshold.

(vi) 52.214-14, Place of Performance--Sealed Bidding. This provision applies to invitations
for bids except those in which the place of performance is specified by the Government.

(vii) 52.215-6, Place of Performance. This provision appliesto solicitations unless the place
of performanceis specified by the Government.

(viii) 52.219-1, Small Business Program Representations (Basic & Alternatel). This
provision applies to solicitations when the contract will be performed in the United States or its
outlying areas.

(A) The basic provision applies when the solicitations are issued by other than DoD,
NASA, and the Coast Guard.

(B) The provision with its Alternate | appliesto solicitations issued by DoD, NASA, or the
Coast Guard.

(ix) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by
sealed bidding and the contract will be performed in the United States or its outlying areas.

(x) 52.222-22, Previous Contracts and Compliance Reports. This provision appliesto
solicitations that include the clause at 52.222-26, Equal Opportunity.

(xi) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other
than those for construction, when the solicitation includes the clause at 52.222-26, Equal
Opportunity.

(xii) 52.222-38, Compliance with Veterans' Employment Reporting Requirements. This
provision applies to solicitations when it is anticipated the contract award will exceed the
simplified acquisition threshold and the contract is not for acquisition of commercial items.

(xiii) 52.223-1, Biobased Product Certification. This provision applies to solicitations that
require the delivery or specify the use of USDA-designated items; or include the clause at
52.223-2, Affirmative Procurement of Biobased Products Under Service and Construction
Contracts.

(xiv) 52.223-4, Recovered Material Certification. This provision applies to solicitations that
arefor, or specify the use of, EPA- designated items.
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(xv) 52.225-2, Buy American Act Certificate. This provision applies to solicitations
containing the clause at 52.225-1.

(xvi) 52.225-4, Buy American Act--Free Trade Agreements--Israeli Trade Act Certificate.
(Basic, Alternate I, and Alternate I1) This provision applies to solicitations containing the clause
at 52.225-3.

(A) If the acquisition value is less than $25,000, the basic provision applies.

(B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with
its Alternate | applies.

(C) If the acquisition value is $50,000 or more but is less than $67,826, the provision with
its Alternate 11 applies.

(xvii) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations
containing the clause at 52.225-5.

(xviii) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan--
Certification.

(xix) 52.226-2, Historically Black College or University and Minority Institution
Representation. This provision applies to--

(A) Solicitations for research, studies, supplies, or services of the type normally acquired
from higher educational institutions; and

(B) For DoD, NASA, and Coast Guard acquisitions, solicitations that contain the clause at
52.219-23, Notice of Price Evaluation Adjustment for Small Disadvantaged Business Concerns.

(2) The following certifications are applicable as indicated by the Contracting Officer:

[ 1() 52.219-19, Small Business Concern Representation for the Small Business
Competitiveness Demonstration Program.

[ ](ii) 52.219-21, Small Business Size Representation for Targeted Industry Categories
Under the Small Business Competitiveness Demonstration Program.

[ 1(iii) 52.219-22, Small Disadvantaged Business Status.
[ ](A) Basic.
[ 1(B) Alternatel.

[ 1(iv) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End
Products.

[ ](v) 52.222-48, Exemption from Application of the Service Contract Act to Contracts for
Maintenance, Calibration, or Repair of Certain Equipment Certification.

23



VA-101-10-RP-0120 James A. Haley Veterans' Hospital 673CA3342

[ ](vi) 52.222-52 Exemption from Application of the Service Contract Act to Contracts for
Certain Services--Certification.

[ 1(vii) 52.223-9, with its Alternate |, Estimate of Percentage of Recovered Material Content
for EPA-Designated Products (Alternate | only).

[ ](viii) 52.223-13, Certification of Toxic Chemical Release Reporting.
[ ](ix) 52.227-6, Royalty Information.
[ 1(A) Basic.
[ 1(B) Alternatel.
[ 1(x) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software.

(d) The offeror has completed the annual representations and certifications electronically via
the Online Representations and Certifications Application (ORCA) website at
http://orca.bpn.gov. After reviewing the ORCA database information, the offeror verifies by
submission of the offer that the representations and certifications currently posted electronically
that apply to this solicitation as indicated in paragraph (c) of this provision have been entered or
updated within the last 12 months, are current, accurate, complete, and applicable to this
solicitation (including the business size standard applicable to the NAICS code referenced for
this solicitation), as of the date of this offer and are incorporated in this offer by reference (see
FAR 4.1201); except for the changes identified below [offeror to insert changes, identifying
change by clause number, title, date]. These amended representation(s) and/or certification(s) are
also incorporated in this offer and are current, accurate, and complete as of the date of this offer.

Any changes provided by the offeror are applicable to this solicitation only, and do not result
in an update to the representations and certifications posted on ORCA.
(End of Provision)

3.2 52.209-7 INFORMATION REGARDING RESPONSIBILITY MATTERS (APR 2010)

(@) Definitions. As used in this provision--

Administrative proceeding means a non-judicial process that is adjudicatory in nature in order
to make a determination of fault or liability (e.g., Securities and Exchange Commission
Administrative Proceedings, Civilian Board of Contract Appeals Proceedings, and Armed
Services Board of Contract Appeals Proceedings). This includes administrative proceedings at
the Federal and State level but only in connection with performance of a Federal contract or
grant. It does not include agency actions such as contract audits, site visits, corrective plans, or
inspection of deliverables.
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Federal contracts and grants with total value greater than $10,000,000 means--
(1) Thetota value of al current, active contracts and grants, including all priced options; and

(2) Thetota vaue of al current, active orders including all priced options under indefinite-
delivery, indefinite-quantity, 8(a), or requirements contracts (including task and delivery and
multiple-award Schedules).

(b) The offeror [ ] has[ ] does not have current active Federal contracts and grants with total
value greater than $10,000,000.

(c) If the offeror checked "has" in paragraph (b) of this provision, the offeror represents, by
submission of this offer, that the information it has entered in the Federal Awardee Performance
and Integrity Information System (FAPIIS) is current, accurate, and compl ete as of the date of
submission of this offer with regard to the following information:

(1) Whether the offeror, and/or any of its principals, has or has not, within the last five years,
in connection with the award to or performance by the offeror of a Federal contract or grant,
been the subject of a proceeding, at the Federal or State level that resulted in any of the following
dispositions:

(i) Inacrimina proceeding, a conviction.

(i) Inacivil proceeding, afinding of fault and liability that resultsin the payment of a
monetary fine, penalty, reimbursement, restitution, or damages of $5,000 or more.

(i) In an administrative proceeding, afinding of fault and liability that resultsin--
(A) The payment of amonetary fine or penalty of $5,000 or more; or
(B) The payment of areimbursement, restitution, or damages in excess of $100,000.

(iv) Inacriminal, civil, or administrative proceeding, a disposition of the matter by consent
or compromise with an acknowledgment of fault by the Contractor if the proceeding could have
led to any of the outcomes specified in paragraphs (c)(1)(i), (c)(1)(ii), or (c)(21)(iii) of this
provision.

(2) If the offeror has been involved in the last five yearsin any of the occurrences listed in
(©)(2) of this provision, whether the offeror has provided the requested information with regard
to each occurrence.

(d) The offeror shall enter the information in paragraphs (c)(1)(i) through (c)(1)(iv) of this
provision in FAPIIS as required through maintaining an active registration in the Central
Contractor Registration database at http://www.ccr.gov (see 52.204-7).

Principal means an officer, director, owner, partner, or a person having primary management or

supervisory responsibilities within a business entity (e.g., general manager; plant manager; head
of adivision or business segment; and similar positions).
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GENERAL CONDITIONS

4.1 52.209-8 UPDATES OF INFORMATION REGARDING
RESPONSIBILITY MATTERS (APR 2010)

(@) The Contractor shall update the information in the Federal Awardee Performance and
Integrity Information System (FAPIIS) on asemi-annual basis, throughout the life of the
contract, by entering the required information in the Central Contractor Registration database at
http://www.ccr.gov (see 52.204-7).

(b) (1) The Contractor will receive notification when the Government posts new information to
the Contractor's record.

(2) The Contractor will have an opportunity to post comments regarding information that has
been posted by the Government. The comments will be retained as long as the associated
information isretained, i.e., for atotal period of 6 years. Contractor comments will remain a part
of the record unless the Contractor revises them.

(3) With the exception of the Contractor, only Government personnel and authorized users
performing business on behalf of the Government will be able to view the Contractor's record in
the system. Public requests for system information will be handled under Freedom of
Information Act procedures, including, where appropriate, procedures promulgated under E.O.
12600.

(End of Clause)

4.2 52.211-10 COMMENCEMENT, PROSECUTION, AND
COMPLETION OF WORK (APR 1984) ALTERNATE | (APR 1984)

The Contractor shall be required to (2) commence work under this contract within 10 calendar
days after the date the Contractor receives the notice to proceed, (b) prosecute the work
diligently, and (c) complete the entire work ready for use not later than 300 CALENDAR
DAYS. Thetime stated for completion shall include fina cleanup of the premises.

The completion date is based on the assumption that the successful offeror will receive the
notice to proceed by date TBD. The completion date will be extended by the number of calendar
days after the above date that the Contractor receives the notice to proceed, except to the extent
that the delay in issuance of the notice to proceed results from the failure of the Contractor to
execute the contract and give the required performance and payment bonds within the time
specified in the offer.

(End of Clause)

4.3 52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEPT 2000)

(@) If the Contractor fails to complete the work within the time specified in the contract, the
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Contractor shall pay liquidated damages to the Government in the amount of $1,000.00 for each
calendar day of delay until the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will
continue to accrue until the work is completed. These liquidated damages are in addition to
excess costs of repurchase under the Termination clause.

(End of Clause)

4.4 52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997)
(a) The Contractor shall make the following notifications in writing:

(1) When the Contractor becomes aware that a change in its ownership has occurred, or is
certain to occur, that could result in changes in the valuation of its capitalized assetsin the
accounting records, the Contractor shall notify the Administrative Contracting Officer (ACO)
within 30 days.

(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset
valuations or any other cost changes have occurred or are certain to occur as aresult of a change
in ownership.

(b) The Contractor shall--
(1) Maintain current, accurate, and complete inventory records of assets and their costs,
(2) Provide the ACO or designated representative ready access to the records upon request;
(3) Ensure that al individual and grouped assets, their capitalized values, accumulated
depreciation or amortization, and remaining useful lives are identified accurately before and after

each of the Contractor's ownership changes; and

(4) Retain and continue to maintain depreciation and amortization schedules based on the
asset records maintained before each Contractor ownership change.

(c) The Contractor shall include the substance of this clause in all subcontracts under this
contract that meet the applicability requirement of FAR 15.408(k).

(End of Clause)

4.5 52.215-20 REQUIREMENTSFOR COST OR PRICING DATA OR
INFORMATION OTHER THAN COST OR PRICING DATA (OCT 1997)
ALTERNATE Il (OCT 1997)

(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data, offerors
may submit awritten request for exception by submitting the information described in the
following subparagraphs. The Contracting Officer may require additional supporting
information, but only to the extent necessary to determine whether an exception should be
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granted, and whether the priceisfair and reasonable.

(i) Identification of the law or regulation establishing the price offered. If the priceis
controlled under law by periodic rulings, reviews, or similar actions of a governmental body,
attach a copy of the controlling document, unless it was previously submitted to the contracting
office.

(i) Commercial item exception. For acommercia item exception, the offeror shall submit,
at aminimum, information on prices at which the sameitem or similar items have previously
been sold in the commercial market that is adequate for evaluating the reasonabl eness of the
price for this acquisition. Such information may include--

(A) For catalog items, a copy of or identification of the catalog and its date, or the
appropriate pages for the offered items, or a statement that the catalog is on file in the buying
office to which the proposal is being submitted. Provide a copy or describe current discount
policies and price lists (published or unpublished), e.g., wholesale, original equipment
manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the
established catalog price, including how the proposed price relates to the price of recent salesin
guantities similar to the proposed quantities;

(B) For market-priced items, the source and date or period of the market quotation or other
basis for market price, the base amount, and applicable discounts. In addition, describe the nature
of the market;

(C) For itemsincluded on an active Federal Supply Service Multiple Award Schedule
contract, proof that an exception has been granted for the schedule item.

(2) The offeror grants the Contracting Officer or an authorized representative the right to
examine, at any time before award, books, records, documents, or other directly pertinent records
to verify any request for an exception under this provision, and the reasonabl eness of price. For
items priced using catalog or market prices, or law or regulation, access does not extend to cost
or profit information or other data relevant solely to the offeror's determination of the pricesto
be offered in the catalog or marketplace.

(b) Requirements for cost or pricing data. If the offeror is not granted an exception from the
reguirement to submit cost or pricing data, the following applies:

(1) The offeror shall prepare and submit cost or pricing data and supporting attachmentsin
accordance with Table 15-2 of FAR 15.408.

(2) As soon as practicable after agreement on price, but before contract award (except for
unpriced actions such as letter contracts), the offeror shall submit a Certificate of Current Cost or
Pricing Data, as prescribed by FAR 15.406-2.

(c) When the proposal is submitted, also submit one copy each to: (1) the Administrative
Contracting Officer, and (2) the Contract Auditor.

(End of Provision)
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4.6 52.219-28 POST-AWARD SMALL BUSINESS PROGRAM
REREPRESENTATION (APR 2009)

(@) Definitions. Asused in this clause-

Long-term contract means a contract of more than five yearsin duration, including options.
However, the term does not include contracts that exceed five years in duration because the
period of performance has been extended for a cumulative period not to exceed six months under
the clause at 52.217-8, Option to Extend Services, or other appropriate authority.

Small business concern means a concern, including its affiliates, which isindependently owned
and operated, not dominant in the field of operation in which it is bidding on Government
contracts, and qualified as a small business under the criteriain 13 CFR part 121 and the size
standard in paragraph (c) of this clause. Such aconcern is"not dominant inits field of operation”
when it does not exercise a controlling or major influence on anational basisin akind of
business activity in which anumber of business concerns are primarily engaged. In determining
whether dominance exists, consideration shall be given to al appropriate factors, including
volume of business, number of employees, financial resources, competitive status or position,
ownership or control of materials, processes, patents, license agreements, facilities, sales
territory, and nature of business activity.

(b) If the Contractor represented that it was a small business concern prior to award of this
contract, the Contractor shall re-represent its size status according to paragraph (e) of this clause
or, if applicable, paragraph (g) of this clause, upon the occurrence of any of the following:

(1) Within 30 days after execution of a novation agreement or within 30 days after
modification of the contract to include this clause, if the novation agreement was executed prior
to inclusion of this clause in the contract.

(2) Within 30 days after amerger or acquisition that does not require a novation or within 30
days after modification of the contract to include this clause, if the merger or acquisition
occurred prior to inclusion of this clause in the contract.

(3) For long-term contracts-
(i) Within 60 to 120 days prior to the end of the fifth year of the contract; and

(if) Within 60 to 120 days prior to the date specified in the contract for exercising any option
thereafter.

(c) The Contractor shall re-represent its size status in accordance with the size standard in
effect at the time of this re-representation that corresponds to the North American Industry
Classification System (NAICS) code assigned to this contract. The small business size standard
corresponding to this NAICS code can be found at
http://www.sba.gov/services/contractingopportunities/sizestandardstopicy.

(d) The small business size standard for a Contractor providing a product which it does not
manufacture itself, for a contract other than a construction or service contract, is 500 employees.
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(e) Except as provided in paragraph (g) of this clause, the Contractor shall make the re-
representation required by paragraph (b) of this clause by validating or updating al its
representations in the Online Representations and Certifications Application and its datain the
Central Contractor Registration, as necessary, to ensure that they reflect the Contractor's current
status. The Contractor shall notify the contracting office in writing within the timeframes
specified in paragraph (b) of this clause that the data have been validated or updated, and provide
the date of the validation or update.

(f) If the Contractor represented that it was other than a small business concern prior to award
of this contract, the Contractor may, but is not required to, take the actions required by
paragraphs (e) or (g) of this clause.

(g) If the Contractor does not have representations and certificationsin ORCA, or does not
have arepresentation in ORCA for the NAICS code applicable to this contract, the Contractor is
required to complete the following re-representation and submit it to the contracting office, along
with the contract number and the date on which the re-representation was completed:

The Contractor representsthat it [ ] is, [ ] is not asmall business concern under NAICS Code
237990 assigned to contract number To Be Determined.

[Contractor to sign and date and insert authorized signer's name and title].

(End of Clause)

4.7 52.222-39 NOTIFICATION OF EMPLOYEE RIGHTS CONCERNING
PAYMENT OF UNION DUES OR FEES (DEC 2004)

(@) Definition. As used in this clause--

"United States' means the 50 States, the District of Columbia, Puerto Rico, the Northern
Mariana lslands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.

(b) Except as provided in paragraph (e) of this clause, during the term of this contract, the
Contractor shall post anotice, in the form of a poster, informing employees of their rights
concerning union membership and payment of union dues and fees, in conspicuous placesin and
about all its plants and offices, including all places where notices to employees are customarily
posted. The notice shall include the following information (except that the information pertaining
to National Labor Relations Board shall not be included in notices posted in the plants or offices
of carriers subject to the Railway Labor Act, asamended (45 U.S.C. 151-188)).

Notice to Employees

Under Federa law, employees cannot be required to join aunion or maintain membershipin a
union in order to retain their jobs. Under certain conditions, the law permits a union and an
employer to enter into a union-security agreement requiring employees to pay uniform periodic
dues and initiation fees. However, employees who are not union members can object to the use
of their payments for certain purposes and can only be required to pay their share of union costs
relating to collective bargaining, contract administration, and grievance adjustment.
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If you do not want to pay that portion of dues or fees used to support activities not related to
collective bargaining, contract administration, or grievance adjustment, you are entitled to an
appropriate reduction in your payment. If you believe that you have been required to pay dues or
fees used in part to support activities not related to collective bargaining, contract administration,
or grievance adjustment, you may be entitled to arefund and to an appropriate reduction in
future payments.

For further information concerning your rights, you may wish to contact the National Labor
Relations Board (NLRB) either at one of its Regional offices or at the following address or toll
free number:

National Labor Relations Board
Division of Information

1099 14th Street, N.W.
Washington, DC 20570
1-866-667-6572
1-866-316-6572 (TTY)

To locate the nearest NLRB office, see NLRB's website at http://www.nlrb.gov.

(c) The Contractor shall comply with al provisions of Executive Order 13201 of February 17,
2001, and related implementing regulations at 29 CFR Part 470, and orders of the Secretary of
Labor.

(d) In the event that the Contractor does not comply with any of the requirements set forth in
paragraphs (b), (c), or (g), the Secretary may direct that this contract be cancelled, terminated, or
suspended in whole or in part, and declare the Contractor ineligible for further Government
contracts in accordance with procedures at 29 CFR Part 470, Subpart B--Compliance
Evaluations, Complaint Investigations and Enforcement Procedures. Such other sanctions or
remedies may be imposed as are provided by 29 CFR Part 470, which implements Executive
Order 13201, or as are otherwise provided by law.

(e) The requirement to post the employee notice in paragraph (b) does not apply to--
(1) Contractors and subcontractors that employ fewer than 15 persons;

(2) Contractor establishments or construction work sites where no union has been formally
recognized by the Contractor or certified as the exclusive bargaining representative of the
Contractor's employees;

(3) Contractor establishments or construction work sites located in a jurisdiction named in the
definition of the United States in which the law of that jurisdiction forbids enforcement of union-
security agreements;

(4) Contractor facilities where upon the written request of the Contractor, the Department of
Labor Deputy Assistant Secretary for Labor-Management Programs has waived the posting
requirements with respect to any of the Contractor's facilitiesif the Deputy Assistant Secretary
finds that the Contractor has demonstrated that--
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(i) Thefacility isin all respects separate and distinct from activities of the Contractor related
to the performance of a contract; and

(i) Such awaiver will not interfere with or impede the effectuation of the Executive order;
or

(5) Work outside the United States that does not involve the recruitment or employment of
workers within the United States.

(f) The Department of Labor publishes the official employee notice in two variations; one for
contractors covered by the Railway Labor Act and a second for al other contractors. The
Contractor shall--

(1) Obtain the required employee notice poster from the Division of Interpretations and
Standards, Office of Labor-Management Standards, U.S. Department of Labor, 200 Constitution
Avenue, NW, Room N-5605, Washington, DC 20210, or from any field office of the
Department's Office of Labor-Management Standards or Office of Federal Contract Compliance
Programs,

(2) Download a copy of the poster from the Office of Labor- Management Standards website
at http://www.olms.dol.gov; or

(3) Reproduce and use exact duplicate copies of the Department of Labor's official poster.

(g) The Contractor shall include the substance of this clause in every subcontract or purchase
order that exceeds the simplified acquisition threshold, entered into in connection with this
contract, unless exempted by the Department of Labor Deputy Assistant Secretary for Labor-
Management Programs on account of specia circumstances in the national interest under
authority of 29 CFR 470.3(c). For indefinite quantity subcontracts, the Contractor shall include
the substance of this clause if the value of ordersin any calendar year of the subcontract is
expected to exceed the simplified acquisition threshold. Pursuant to 29 CFR Part 470, Subpart B-
-Compliance Evaluations, Complaint Investigations and Enforcement Procedures, the Secretary
of Labor may direct the Contractor to take such action in the enforcement of these regulations,
including the imposition of sanctions for noncompliance with respect to any such subcontract or
purchase order. If the Contractor becomes involved in litigation with a subcontractor or vendor,
or isthreatened with such involvement, as aresult of such direction, the Contractor may request
the United States, through the Secretary of Labor, to enter into such litigation to protect the
interests of the United States.

(End of Clause)

4.8 52.222-54 EMPLOYMENT ELIGIBILITY VERIFICATION (JAN 2009)
(@) Definitions. As used in this clause--

Commercially available off-the-shelf (COTS) item--
(1) Means any item of supply that is--

(i) A commercial item (as defined in paragraph (1) of the definition at 2.101);
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(i) Sold in substantial quantities in the commercial marketplace; and

(iii) Offered to the Government, without modification, in the same form in whichitissoldin
the commercial marketplace; and

(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984
(46U.S.C. App. 1702), such as agricultural products and petroleum products. Per 46 CFR
525.1(c)(2), "bulk cargo" means cargo that is loaded and carried in bulk onboard ship without
mark or count, in aloose unpackaged form, having homogenous characteristics. Bulk cargo
loaded into intermodal equipment, except LASH or Seabee barges, is subject to mark and count
and, therefore, ceases to be bulk cargo.

Employee assigned to the contract means an employee who was hired after November 6, 1986,
who is directly performing work, in the United States, under a contract that is required to include
the clause prescribed at 22.1803. An employee is not considered to be directly performing work
under a contract if the employee--

(1) Normally performs support work, such asindirect or overhead functions; and
(2) Does not perform any substantial duties applicable to the contract.

Subcontract means any contract, as defined in 2.101, entered into by a subcontractor to furnish
supplies or services for performance of a prime contract or a subcontract. It includes but is not
limited to purchase orders, and changes and modifications to purchase orders.

Subcontractor means any supplier, distributor, vendor, or firm that furnishes supplies or
servicesto or for a prime Contractor or another subcontractor.

United States, as defined in 8 U.S.C. 1101(a)(38), means the 50 States, the District of
Columbia, Puerto Rico, Guam, and the U.S. Virgin Islands.

(b) Enrollment and verification requirements.

(2) If the Contractor is not enrolled as a Federal Contractor in E-Verify at time of contract
award, the Contractor shall--

() Enroll. Enroll as a Federa Contractor in the E-Verify program within 30 calendar days of
contract award,

(i) Verify all new employees. Within 90 calendar days of enrollment in the E-Verify
program, begin to use E-Verify to initiate verification of employment eligibility of all new hires
of the Contractor, who are working in the United States, whether or not assigned to the contract,
within 3 business days after the date of hire (but see paragraph (b)(3) of this section); and

(i) Verify employees assigned to the contract. For each employee assigned to the contract,
initiate verification within 90 calendar days after date of enrollment or within 30 calendar days
of the employee's assignment to the contract, whichever dateis later (but see paragraph (b)(4) of
this section).
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(2) If the Contractor is enrolled as a Federal Contractor in E-Verify at time of contract award,
the Contractor shall use E-Verify to initiate verification of employment eligibility of--

(i) All new employees.

(A) Enrolled 90 calendar days or more. The Contractor shall initiate verification of all new
hires of the Contractor, who are working in the United States, whether or not assigned to the
contract, within 3 business days after the date of hire (but see paragraph (b)(3) of this section); or

(B) Enrolled less than 90 calendar days. Within 90 calendar days after enrollment as a
Federal Contractor in E-Verify, the Contractor shall initiate verification of al new hires of the
Contractor, who are working in the United States, whether or not assigned to the contract, within
3 business days after the date of hire (but see paragraph (b)(3) of this section); or

(if) Employees assigned to the contract. For each employee assigned to the contract, the
Contractor shall initiate verification within 90 calendar days after date of contract award or
within 30 days after assignment to the contract, whichever date is later (but see paragraph (b)(4)
of this section).

(3) If the Contractor is an institution of higher education (as defined at 20 U.S.C. 1001(3)); a
State or local government or the government of a Federally recognized Indian tribe; or a surety
performing under a takeover agreement entered into with a Federal agency pursuant to a
performance bond, the Contractor may choose to verify only employees assigned to the contract,
whether existing employees or new hires. The Contractor shall follow the applicable verification
requirements at (b)(1) or (b)(2), respectively, except that any requirement for verification of new
employees applies only to new employees assigned to the contract.

(4) Option to verify employment eligibility of all employees. The Contractor may elect to
verify al existing employees hired after November 6, 1986, rather than just those employees
assigned to the contract. The Contractor shall initiate verification for each existing employee
working in the United States who was hired after November 6, 1986, within 180 calendar days
of --

() Enrollment in the E-Verify program; or

(i) Notification to E-Verify Operations of the Contractor's decision to exercise this option,
using the contact information provided in the E-Verify program Memorandum of Understanding
(MOU).

(5) The Contractor shall comply, for the period of performance of this contract, with the
requirements of the E-Verify program MOU.

(i) The Department of Homeland Security (DHS) or the Social Security Administration
(SSA) may terminate the Contractor's MOU and deny access to the E-Verify systemin
accordance with the terms of the MOU. In such case, the Contractor will be referred to a
suspension or debarment official.

(i) During the period between termination of the MOU and a decision by the suspension or
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debarment official whether to suspend or debar, the Contractor is excused from its obligations
under paragraph (b) of this clause. If the suspension or debarment official determines not to
suspend or debar the Contractor, then the Contractor must reenroll in E-Verify.

(c) Web site. Information on registration for and use of the E-Verify program can be obtained
viathe Internet at the Department of Homeland Security Web site: http://www.dhs.gov/E-V erify.

(d) Individuals previously verified. The Contractor is not required by this clause to perform
additional employment verification using E-Verify for any employee--

(1) Whose employment eligibility was previously verified by the Contractor through the E-
Verify program;

(2) Who has been granted and holds an active U.S. Government security clearance for access
to confidential, secret, or top secret information in accordance with the National Industrial
Security Program Operating Manual; or

(3) Who has undergone a completed background investigation and been issued credentials
pursuant to Homeland Security Presidential Directive (HSPD)-12, Policy for a Common
Identification Standard for Federal Employees and Contractors.

(e) Subcontracts. The Contractor shall include the requirements of this clause, including this
paragraph (e) (appropriately modified for identification of the parties), in each subcontract that--

(1) Isfor--(i) Commercial or noncommercial services (except for commercial servicesthat are
part of the purchase of a COTS item (or an item that would be a COTS item, but for minor
modifications), performed by the COTS provider, and are normally provided for that COTS
item); or

(i) Construction;
(2) Has avalue of more than $3,000; and
(3) Includes work performed in the United States.

(End of Clause)

4.9 52.223-15 ENERGY EFFICIENCY IN ENERGY-CONSUMING
PRODUCTS (DEC 2007)

(@) Definition. Asused in this clause--
"Energy-efficient product”--
(1) Means a product that--

(i) Meets Department of Energy and Environmental Protection Agency criteriafor use of the
Energy Star trademark label; or
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(i) Isin the upper 25 percent of efficiency for all similar products as designated by the
Department of Energy's Federal Energy Management Program.

(2) Theterm "product” does not include any energy-consuming product or system designed or
procured for combat or combat-related missions (42 U.S.C. 8259b).

(b) The Contractor shall ensure that energy-consuming products are energy efficient products
(i.e., ENERGY STAR products or FEMP-designated products) at the time of contract award, for
products that are--

(1) Delivered;

(2) Acquired by the Contractor for use in performing services at a Federally-controlled
facility;

(3) Furnished by the Contractor for use by the Government; or

(4) Specified in the design of a building or work, or incorporated during its construction,
renovation, or maintenance.

(c) The requirements of paragraph (b) apply to the Contractor (including any subcontractor)
unless--

(1) The energy-consuming product is not listed in the ENERGY STAR Program or FEMP; or
(2) Otherwise approved in writing by the Contracting Officer.

(d) Information about these products is available for--
(1) ENERGY STAR at http://www.energystar.gov/products; and

(2) FEMP at http://lwww1.eere.energy.gov/femp/procurement/ eep_requirements.html (End of
Clause)

4.10 52.223-17 AFFIRMATIVE PROCUREMENT OF EPA-DESIGNATED
ITEMSIN SERVICE AND CONSTRUCTION CONTRACTS (MAY 2008)

(@) In the performance of this contract, the Contractor shall make maximum use of products
containing recovered materials that are EPA-designated items unless the product cannot be
acquired--

(1) Competitively within atimeframe providing for compliance with the contract performance
schedule;

(2) Meseting contract performance requirements; or

(3) At areasonable price.
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(b) Information about this requirement is available at EPA's Comprehensive Procurement
Guidelines web site, http://www.epa.gov/cpg/. The list of EPA-designated itemsis available at
http://www.epa.gov/cpg/products.htm.

(End of Clause)

4.11 52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT --
CONSTRUCTION MATERIALS (FEB 2009) ALTERNATE | (MAY 2002)

(@) Definitions. "Commercially available off-the-shelf (COTS) item,” "construction material,”
"domestic construction material," and "foreign construction material,” as used in this provision,
are defined in the clause of this solicitation entitled "Buy American Act--Construction Materials”
(Federa Acquisition Regulation (FAR) clause 52.225-9).

Construction material, domestic construction material, and foreign construction material, as
used in this provision, are defined in the clause of this solicitation entitled "Buy American Act--
Construction Materials' (Federal Acquisition Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination
regarding the inapplicability of the Buy American Act shall submit the request with its offer,
including the information and applicable supporting data required by paragraphs (c) and (d) of
the clause at FAR 52.225-9.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the
requirements of the Buy American Act, based on claimed unreasonable cost of domestic
construction material, by adding to the offered price the appropriate percentage of the cost of
such foreign construction material, as specified in paragraph (b)(3)(i) of the clause at FAR
52.225-9.

(2) If evaluation resultsin atie between an offeror that requested the substitution of foreign
construction material based on unreasonable cost and an offeror that did not request an
exception, the Contracting Officer will award to the offeror that did not request an exception
based on unreasonable cost.

(d) Alternate offers. (1) When an offer includes foreign construction material not listed by the
Government in this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror
also may submit an alternate offer based on use of equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442
for the aternate offer, and a separate price comparison table prepared in accordance with
paragraphs (c) and (d) of the clause at FAR 52.225-9 for the offer that is based on the use of any
foreign construction material for which the Government has not yet determined an exception

applies.

(3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only
those offers based on use of the equivalent domestic construction material, and the offeror shall
be required to furnish such domestic construction material. An offer based on use of the foreign
construction material for which an exception was requested--
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(i) Will be rgjected as nonresponsive if this acquisition is conducted by sealed bidding; or
(if) May be accepted if revised during negotiations.

(End of Provision)

4.12 52.227-4 PATENT INDEMNITY--CONSTRUCTION CONTRACTS
(DEC 2007) ALTERNATE | (DEC 2007)

(a) Except as otherwise provided, the Contractor shall indemnify the Government and its
officers, agents, and employees against liability, including costs and expenses, for infringement
of any United States patent (except a patent issued upon an application that is now or may
hereafter be withheld from issue pursuant to a Secrecy Order under 35 U.S.C. 181) arising out of
performing this contract or out of the use or disposal by or for the account of the Government of
supplies furnished or work performed under this contract.

(b) This patent indemnification shall not apply to the following items:
NONE.

(End of Clause)

4.13 52.228-5 INSURANCE - WORK ON A GOVERNMENT
INSTALLATION (JAN 1997)

(@) The Contractor shall, at its own expense, provide and maintain during the entire
performance of this contract, at least the kinds and minimum amounts of insurance required in
the Schedule or elsewhere in the contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting
Officer in writing that the required insurance has been obtained. The policies evidencing required
insurance shall contain an endorsement to the effect that any cancellation or any material change
adversely affecting the Government's interest shall not be effective--

(1) For such period as the laws of the State in which this contract is to be performed
prescribe; or

(2) Until 30 days after the insurer or the Contractor gives written notice to the Contracting
Officer, whichever period islonger.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in
subcontracts under this contract that require work on a Government installation and shall require
subcontractors to provide and maintain the insurance required in the Schedule or elsewherein the
contract. The Contractor shall maintain a copy of all subcontractors' proofs of required insurance,
and shall make copies available to the Contracting Officer upon request.

38



VA-101-10-RP-0120 James A. Haley Veterans' Hospital 673CA3342

(End of Clause)

4.14 SUPPLEMENTAL INSURANCE REQUIREMENTS

In accordance with FAR 28.307-2 and FAR 52.228-5, the following minimum coverage shall
apply to this contract:

(&) Workers' compensation and employer’s liability: Contractors are required to comply with
applicable Federal and State workers' compensation and occupational disease statutes. |If
occupational diseases are not compensable under those statutes, they shall be covered under the
employer'sliability section of the insurance policy, except when contract operations are so
commingled with a Contractor's commercial operations that it would not be practical to require
this coverage. Employer'sliability coverage of at least $100,000 is required, except in States
with exclusive or monopolistic funds that do not permit workers' compensation to be written by
private carriers.

(b) Genera Liability: $500,000.00 per occurrences.

(c) Automobile liability: $200,000.00 per person; $500,000.00 per occurrence and $20,000.00
property damage.

(d) The successful bidder must present to the Contracting Officer, prior to award, evidence of
generd liability insurance without any exclusionary clauses for asbestos that would void the
genera liability coverage.

(End of Clause)

4.15 52.244-2 SUBCONTRACTS (JUNE 2007)
(a) Definitions. As used in this clause--

"Approved purchasing system" means a Contractor's purchasing system that has been
reviewed and approved in accordance with Part 44 of the Federal Acquisition Regulation (FAR).

"Consent to subcontract" means the Contracting Officer's written consent for the Contractor
to enter into a particular subcontract.

"Subcontract” means any contract, as defined in FAR Subpart 2.1, entered into by a
subcontractor to furnish supplies or services for performance of the prime contract or a
subcontract. It includes, but is not limited to, purchase orders, and changes and modifications to
purchase orders.

(b) When this clause is included in afixed-price type contract, consent to subcontract is
required only on unpriced contract actions (including unpriced modifications or unpriced
delivery orders), and only if required in accordance with paragraph (c) or (d) of this clause.

(c) If the Contractor does not have an approved purchasing system, consent to subcontract is
required for any subcontract that--
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(2) Is of the cost-reimbursement, time-and-materials, or labor- hour type; or
(2) Isfixed-price and exceeds--

() For acontract awarded by the Department of Defense, the Coast Guard, or the National
Aeronautics and Space Administration, the greater of the ssimplified acquisition threshold or 5
percent of the total estimated cost of the contract; or

(i) For acontract awarded by a civilian agency other than the Coast Guard and the National
Aeronautics and Space Administration, either the ssmplified acquisition threshold or 5 percent of
the total estimated cost of the contract.

(d) If the Contractor has an approved purchasing system, the Contractor neverthel ess shall
obtain the Contracting Officer's written consent before placing the following subcontracts:

NONE
(e)(2) The Contractor shall notify the Contracting Officer reasonably in advance of placing any
subcontract or modification thereof for which consent is required under paragraph (b), (c), or (d)
of this clause, including the following information:
() A description of the supplies or services to be subcontracted.
(i1) ldentification of the type of subcontract to be used.
(i) ldentification of the proposed subcontractor.

(iv) The proposed subcontract price.

(V) The subcontractor's current, complete, and accurate cost or pricing data and Certificate of
Current Cost or Pricing Data, if required by other contract provisions.

(vi) The subcontractor's Disclosure Statement or Certificate relating to Cost Accounting
Standards when such data are required by other provisions of this contract.

(vii) A negotiation memorandum reflecting--
(A) The principal elements of the subcontract price negotiations,

(B) The most significant considerations controlling establishment of initial or revised
prices,

(C) Thereason cost or pricing data were or were not required;

(D) The extent, if any, to which the Contractor did not rely on the subcontractor's cost or
pricing datain determining the price objective and in negotiating the final price;

(E) The extent to which it was recognized in the negotiation that the subcontractor's cost or
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pricing data were not accurate, complete, or current; the action taken by the Contractor and the
subcontractor; and the effect of any such defective data on the total price negotiated;

(F) Thereasons for any significant difference between the Contractor's price objective and
the price negotiated; and

(G) A complete explanation of the incentive fee or profit plan when incentives are used.
The explanation shall identify each critical performance element, management decisions used to
guantify each incentive element, reasons for the incentives, and a summary of all trade-off
possibilities considered.

(2) The Contractor is not required to notify the Contracting Officer in advance of entering into
any subcontract for which consent is not required under paragraph (b), (c), or (d) of this clause.

(f) Unless the consent or approval specifically provides otherwise, neither consent by the
Contracting Officer to any subcontract nor approval of the Contractor's purchasing system shall
constitute a determination--

(1) Of the acceptability of any subcontract terms or conditions;
(2) Of the allowahility of any cost under this contract; or
(3) Torelieve the Contractor of any responsibility for performing this contract.

(9) No subcontract or modification thereof placed under this contract shall provide for payment
on a cost-plus-a-percentage-of- cost basis, and any fee payable under cost-reimbursement type
subcontracts shall not exceed the fee limitationsin FAR 15.404- 4(c)(4)(i).

(h) The Contractor shall give the Contracting Officer immediate written notice of any action or
suit filed and prompt notice of any claim made against the Contractor by any subcontractor or
vendor that, in the opinion of the Contractor, may result in litigation related in any way to this
contract, with respect to which the Contractor may be entitled to reimbursement from the
Government.

(1) The Government reserves the right to review the Contractor's purchasing system as set forth
in FAR Subpart 44.3.

(j) Paragraphs (c) and (e) of this clause do not apply to the following subcontracts, which were
evaluated during negotiations:

NONE

(End of Clause)

4.16 VAAR 852.203-70 COMMERCIAL ADVERTISING (JAN 2008)

The bidder or offeror agreesthat if a contract is awarded to him/her, as aresult of this
solicitation, he/she will not advertise the award of the contract in his’her commercial advertising
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in such amanner as to state or imply that the Department of Veterans Affairs endorses a product,
project or commercial line of endeavor.

(End of Clause)

4.17 VAAR 852.203-71 DISPLAY OF DEPARTMENT OF VETERAN
AFFAIRSHOTLINE POSTER (DEC 1992)

(a) Except as provided in paragraph (c) below, the Contractor shall display prominently, in
common work areas within business segments performing work under VA contracts, Department
of Veterans Affairs Hotline posters prepared by the VA Office of Inspector General.

(b) Department of Veterans Affairs Hotline posters may be obtained from the VA Office of
Inspector General (53E), P.O. Box 34647, Washington, DC 20043-4647.

(c) The Contractor need not comply with paragraph (a) above if the Contractor has established
amechanism, such as a hotline, by which employees may report suspected instances of improper
conduct, and instructions that encourage employees to make such reports.

(End of Clause)

4.18 VAAR 852.211-73 BRAND NAME OR EQUAL (JAN 2008)

(Note: as used in this clause, the term "brand name" includes identification of products by
make and model.)

(@) If items called for by thisinvitation for bids have been identified in the schedule by a
"brand name or equal” description, such identification is intended to be descriptive, but not
restrictive, and is to indicate the quality and characteristics of products that will be satisfactory.
Bids offering "equal" products (including products of the brand name manufacturer other than
the one described by brand name) will be considered for award if such products are clearly
identified in the bids and are determined by the Government to meet fully the salient
characteristics requirements listed in the invitation.

(b) Unless the bidder clearly indicates in the bid that the bidder is offering an "equal™ product,
the bid shall be considered as offering a brand name product referenced in the invitation for bids.

(©)(2) If the bidder proposes to furnish an "equal” product, the brand name, if any, of the
product to be furnished shall be inserted in the space provided in the invitation for bids, or such
product shall be otherwise clearly identified in the bid. The evaluation of bids and the
determination as to equality of the product offered shall be the responsibility of the Government
and will be based on information furnished by the bidder or identified in his/her bid aswell as
other information reasonably available to the purchasing activity. CAUTION TO BIDDERS.
The purchasing activity is not responsible for locating or securing any information that is not
identified in the bid and reasonably available to the purchasing activity. Accordingly, to insure
that sufficient information is available, the bidder must furnish as a part of his/her bid all
descriptive material (such as cuts, illustrations, drawings or other information) necessary for the
purchasing activity to:

42



VA-101-10-RP-0120 James A. Haley Veterans' Hospital 673CA3342

(i) Determine whether the product offered meets the salient characteristics requirement of
the Invitation for Bids, and

(i) Establish exactly what the bidder proposes to furnish and what the Government would be
binding itself to purchase by making an award. The information furnished may include specific
references to information previously furnished or to information otherwise available to the
purchasing activity.

(2) If the bidder proposes to modify a product so as to make it conform to the requirements of
the Invitation for Bids, he/she shall:

() Include in his’her bid a clear description of such proposed modifications, and
(i) Clearly mark any descriptive material to show the proposed modifications.

(3) Modifications proposed after bid opening to make a product conform to a brand name
product referenced in the Invitation for Bids will not be considered.

(End of Clause)

4.19 VAAR 852.211-74 LIQUIDATED DAMAGES (JAN 2008)

If any unit of the work contracted for is accepted in advance of the whole, the rate of liquidated
damages assessed will be in the ratio that the value of the unaccepted work bears to the total
amount of the contract. If a separate price for unaccepted work has not been stated in the
contractor's bid, determination of the value thereof will be made from schedules of costs
furnished by the contractor and approved by the contracting officer, as specified elsewhere in the
contract.

(End of Clause)

4.20 VAAR 852.219-10 VA NOTICE OF TOTAL SERVICE-DISABLED
VETERAN-OWNED SMALL BUSINESS SET-ASIDE (DEC 2009)

As prescribed in 819.7009, insert the following clause:

VA NOTICE OF TOTAL SERVICE-DISABLED VETERAN-OWNED SMALL BUSINESS
SET-ASIDE (DEC 2009)

(a) Definition. For the Department of Veterans Affairs, “ Service-disabled veteran-owned small
business concern”:

(1) Means asmall business concern:
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the

case of any publicly owned business, not less than 51 percent of the stock of which is owned by
one or more service-disabled veterans (or eligible surviving spouses);
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(i1) The management and daily business operations of which are controlled by one or more
service-disabled veterans (or eigible surviving spouses) or, in the case of a service-disabled
veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran;

(i) The business meets Federal small business size standards for the applicable North American
Industry Classification System (NAICS) code identified in the solicitation document; and

(iv) The business has been verified for ownership and control and is so listed in the Vendor
Information Pages database, (http://www.V etBiz.gov).

(2) “ Service-disabled veteran” means aveteran, as defined in 38 U.S.C. 101(2), with a disability
that is service-connected, as defined in 38 U.S.C. 101(16).

(b) General. (1) Offers are solicited only from service-disabled veteran-owned small business
concerns. Offers received from concerns that are not service-disabled veteran-owned small
business concerns shall not be considered.

(2) Any award resulting from this solicitation shall be made to a service-disabled veteran-owned
small business concern.

(c) Agreement. A service-disabled veteranowned small business concern agreesthat in the
performance of the contract, in the case of a contract for:

(1) Services (except construction), at least 50 percent of the cost of personnel for contract
performance will be spent for employees of the concern or employees of other eligible service-
disabled veteran-owned small business concerns;

(2) Supplies (other than acquisition from a nonmanufacturer of the supplies), at least 50 percent
of the cost of manufacturing, excluding the cost of materials, will be performed by the concern or
other eligible service-disabled veteran-owned small business concerns;

(3) Genera construction, at least 15 percent of the cost of the contract performance incurred for
personnel will be spent on the concern’s employees or the employees of other eligible service-
disabled veteran-owned small business concerns; or

(4) Construction by special trade contractors, at least 25 percent of the cost of the contract
performance incurred for personnel will be spent on the concern’s employees or the employees
of other eligible service-disabled veteran-owned small business concerns.

(d) A joint venture may be considered a service-disabled veteran owned small business concern
if—

(1) At least one member of the joint venture is a service-disabled veteran-owned small business
concern, and makes the following representations: That it is a service-disabled veteran-owned
small business concern, and that it is asmall business concern under the North American
Industry Classification Systems (NAICS) code assigned to the procurement;

(2) Each other concern is small under the size standard corresponding to the NAICS code
assigned to the procurement; and

44


http://www.vetbiz.gov/

VA-101-10-RP-0120 James A. Haley Veterans' Hospital 673CA3342

(3) The joint venture meets the requirements of paragraph 7 of the explanation of Affiliatesin
19.101 of the Federal Acquisition Regulation.

(4) The joint venture meets the requirements of 13 CFR 125.15(b).
(e) Any service-disabled veteran-owned small business concern (non-manufacturer) must meet
the requirements in 19.102(f) of the Federal Acquisition Regulation to receive a benefit under
this program.
(End of Clause)

4.21 VAAR 852.228-70 BOND PREMIUM ADJUSTMENT (JAN 2008)

When net changesin original contract price affect the premium of a Corporate Surety Bond by
$5 or more, the Government, in determining the basis for fina settlement, will provide for bond

premium adjustment computed at the rate shown in the bond.

(End of Clause)

4.22 VAAR 852.236-71 SPECIFICATIONS AND DRAWINGSFOR
CONSTRUCTION (JUL 2002)

The clause entitled " Specifications and Drawings for Construction” in FAR 52.236-21 is
supplemented as follows:

(&) The contracting officer's interpretation of the drawings and specifications will be final,
subject to the disputes clause.

(b) Large scale drawings supersede small scale drawings.

(c) Dimensions govern in all cases. Scaling of drawings may be done only for genera location
and genera size of items.

(d) Dimensions shown of existing work and all dimensions required for work that isto connect
with existing work shall be verified by the contractor by actual measurement of the existing
work. Any work at variance with that specified or shown in the drawings shall not be performed
by the contractor until approved in writing by the contracting officer.

(End of Clause)

4.23 VAAR 852.236-74 INSPECTION OF CONSTRUCTION (JUL 2002)
The clause entitled "Inspection of Construction” in FAR 52.246-12 is supplemented as follows:

(@) Inspection of materials and articles furnished under this contract will be made at the site by
the resident engineer, unless otherwise provided for in the specifications.
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(b) Final inspection will not be made until the contract work is ready for beneficial use or
occupancy. The contractor shall notify the contracting officer, through the resident engineer,
fifteen (15) days prior to the date on which the work will be ready for final inspection.

(End of Clause)

4.24 VAAR 852.236-76 CORRESPONDENCE (APR 1984)

All correspondence relative to this contract shall bear Specification Number, Project Number,
Department of Veterans Affairs Contract Number, title of project and name of facility.

(End of Clause)

4.25 VAAR 852.236-77 REFERENCE TO " STANDARDS" (JUL 2002)

Any materias, equipment, or workmanship specified by references to number, symbol, or title
of any specific Federal, Industry or Government Agency Standard Specification shall comply
with al applicable provisions of such standard specifications, except as limited to type, class or
grade, or modified in contract specifications. Reference to "Standards’ referred to in the contract
specifications, except as modified, shall have full force and effect as though printed in detail in
specifications.

(End of Clause)

4.26 VAAR 852.236-78 GOVERNMENT SUPERVISION (APR 1984)

(@) The work will be under the direction of the Department of Veterans Affairs contracting
officer, who may designate another VA employee to act as resident engineer at the construction
site.

(b) Except as provided below, the resident engineer's directions will not conflict with or change
contract requirements.

(c) Within the limits of any specific authority delegated by the contracting officer, the resident
engineer may, by written direction, make changes in the work. The contractor shall be advised of
the extent of such authority prior to execution of any work under the contract.

(End of Clause)

4.27 VAAR 852.236-79 DAILY REPORT OF WORKERSAND MATERIAL
(APR 1984)

The contractor shall furnish to the resident engineer each day a consolidated report for the
preceding work day in which is shown the number of |aborers, mechanics, foremen/forewomen
and pieces of heavy equipment used or employed by the contractor and subcontractors. The
report shall bear the name of the firm, the branch of work which they perform such as concrete,
plastering, masonry, plumbing, sheet metal work, etc. The report shall give a breakdown of
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employees by crafts, location where employed, and work performed. The report shall also list
materials delivered to the site on the date covered by the report.

(End of Clause)

4.28 VAAR 852.236-80 SUBCONTRACTS AND WORK COORDINATION
(APR 1984) ALTERNATE | (JUL 2002)

(a) Nothing contained in this contract shall be construed as creating any contractual
relationship between any subcontractor and the Government. Divisions or sections of
specifications are not intended to control the contractor in dividing work among subcontractors,
or to limit work performed by any trade.

(b) The contractor shall be responsible to the Government for acts and omissions of his/her
own employees, and subcontractors and their employees. The contractor shall also be
responsible for coordination of the work of the trades, subcontractors, and material suppliers.
The contractor shall, in advance of the work, prepare coordination drawings showing the location
of openings through slabs, the pipe sleeves and hanger inserts, as well as the location and
elevation of utility lines, including, but not limited to, conveyor systems, pneumatic tubes, ducts,
and conduits and pipes 2 inches and larger in diameter. These drawings, including plans,
elevations, and sections as appropriate shall clearly show the manner in which the utilities fit into
the available space and relate to each other and to existing building elements. Drawings shall be
of appropriate scale to satisfy the previously stated purposes, but not smaller than 3/8-inch scale.
Drawings may be composite (with distinctive colors for the various trades) or may be separate
but fully coordinated drawings (such as sepias or photographic paper reproducibles) of the same
scale. Separate drawings shall depict identical building areas or sections and shall be capable of
being overlaid in any combination. The submitted drawings for a given area of the project shall
show the work of all trades which will be involved in that particular area. Six complete
composite drawings or six complete sets of separate reproducible drawings shall be received by
the Government not less than 20 days prior to the scheduled start of the work in the area
illustrated by the drawings, for the purpose of showing the contractor's planned methods of
installation. The objectives of such drawings are to promote carefully planned work sequence
and proper trade coordination, in order to assure the expeditious solutions of problems and the
installation of lines and equipment as contemplated by the contract documents while avoiding or
minimizing additional costs to the contractor and to the Government. In the event the contractor,
in coordinating the various installations and in planning the method of installation, finds a
conflict in location or elevation of any of the utilities with themselves, with structural items or
with other construction items, he/she shall bring this conflict to the attention of the contracting
officer immediately. In doing so, the contractor shall explain the proposed method of solving the
problem or shall request instructions as to how to proceed if adjustments beyond those of usual
trades coordination are necessary. Utilities installation work will not proceed in any area prior to
the submission and completion of the Government review of the coordinated drawings for that
area, nor in any areain which conflicts are disclosed by the coordination drawings until the
conflicts have been corrected to the satisfaction of the contracting officer. It isthe responsibility
of the contractor to submit the required drawings in atimely manner consistent with the
requirements to complete the work covered by this contract within the prescribed contract time.

(c) The Government or its representatives will not undertake to settle any differences between
the contractor and subcontractors or between subcontractors.
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(d) The Government reserves the right to refuse to permit employment on the work or require
dismissal from the work of any subcontractor who, by reason of previous unsatisfactory work on
Department of Veterans Affairs projects or for any other reason, is considered by the contracting
officer to be incompetent or otherwise objectionable.

(End of Clause)

4.29 VAAR 852.236-83 PAYMENTS UNDER FIXED-PRICE
CONSTRUCTION CONTRACTS (INCLUDING NAS) (JUL 2002)

The clause entitled "Payments under Fixed-Price Construction Contracts® in FAR 52.232-5is
implemented as follows:

(a) Retainage:
(1) The contracting officer may retain funds:

(1) Where the performance under the contract has been determined to be deficient or the
contractor has performed in an unsatisfactory manner in the past; or

(if) Asthe contract nears completion, to ensure that deficiencies will be corrected and that
completion istimely.

(2) Examples of deficient performance justifying a retention of funds include, but are not
restricted to, the following:

() Unsatisfactory progress as determined by the contracting officer;

(i) Failure either to meet schedulesin Section Network Analysis System (NAS), or to
process the Interim Arrow Diagram/Complete Project Arrow Diagram;

(i11) Failure to present submittalsin atimely manner; or

(iv) Failure to comply in good faith with approved subcontracting plans, certifications or
contract requirements.

(3) Any level of retention shall not exceed 10 percent either where there is determined to be
unsatisfactory performance, or when the retainage is to ensure satisfactory completion. Retained
amounts shall be paid promptly upon completion of all contract requirements, but nothing
contained in this subparagraph shall be construed as limiting the contracting officer's right to
withhold funds under other provisions of the contract or in accordance with the general law and
regulations regarding the administration of Government contracts.

(b) The contractor shall submit a schedule of costs in accordance with the requirements of
Section Network Analysis System (NAS) to the contracting officer for approval within 90
calendar days after date of receipt of notice to proceed. The approved cost schedule will be one
of the bases for determining progress payments to the contractor for work compl eted.
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(1) Costs as shown on this schedule must be true costs and, should the resident engineer so
desire, he/she may require the contractor to submit his/her origina estimate sheets or other
information to substantiate the detailed makeup of the cost schedule.

(2) Thetotal costs of al activities shall equal the contract price.

(3) Insurance and similar items shall be prorated and included in each activity cost of the
critical path method (CPM) network.

(4) The CPM network shall include a separate cost |oaded activity for adjusting and testing of
the systems listed below. The percentages listed below will be used to determine the cost of
adjust and test activities and identify, for payment purposes, the value of the work to adjust,
correct and test systems after the material has been installed.

(5) Payment for adjust and test activities will be made only after the contractor has

demonstrated that each of the systemsis substantially complete and operates as required by the
contract.

VALUE OF ADJUSTING, CORRECTING, AND TESTING SYSTEM

System Percent
PReumatiC tUDE SYSIEIM.......o et ae s 10
Incinerators (medical waste and trash)............ccooeiiriiiiie e 5
Sewage treatment plant @QUIPMENE. ..........coie et ee e 5
Water treatment plant @QUIPIMENE...........ooiiieereriirie ettt e sseesbeseesreeseesnneas 5
Washers (dish, Cage, glass, BIC.) ..ottt s nee s 5
S S T4 ] gTo = o U] o] 0= 0| SRR 5
Water distilling @QUIPMENE........coeiiieiee et e e nns 5
Prefab temperature rooms (cold, constant tEMPErature)...........coovevereererieniesee e 5

Entire air-conditioning system (Specified under 600 Sections).............c.vcvveiiviiiiiienneeB

Entire boiler plant system (specified under 700 SECLIONS) ........coovreerierrierieenienee e 5
General SUPPIY CONVEYOTS ......uiiiuiiiiie e cteestee et e sttt e st e et sae et e s e e e nse e eateesbeeeaneesseesnseenreeennas 10
FOOO SEIVICE CONVEYOIS .....eeiuiiiietieie sttt tee st te s e st esbeestesaeesbeentesseesbesntesreessesnsesneensens 10
Pneumatic soiled linen and trash SYStem ..o s 10
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Elevators and dUMDWEITEN'S ...........oieiriiecenerees e s 10
Material S tranSPOrt SYSLEM .......ccueeiecee e et e e e e et e sae e teeseesreeneeneenneenes 10
ENQINE-gENEIELOr SYSLEM ...c.eeeiicie ettt e st e s s e be et e sseenaeennenneenseeneennen 5
T RS T (e =" S 5
SECONAIY SIVITCNQEAL ... .eevece ettt s e e e e e esreeteeneesreenne e 5
T = RS (= 1 S 5
NS SR o= Y [ o SRS 5
INTEICOM SYSIEIM ...ttt e st e e st e e e s be e e sas e e e sas e e s nneesbeeesnneeas 5
0 [0 IS =0 PSS 5
TV (eNtertaiNMENT) SYSEEIM .....oieeieceeceete e e st e te e e sreenaeeseesseeseeneesseenseans 5

(c) In addition to this cost schedule, the contractor shall submit such unit costs as may be
specifically requested. The unit costs shall be those used by the contractor in preparing his/her
bid and will not be binding as pertaining to any contract changes.

(d) The contracting officer will consider for monthly progress payments material and/or
equipment procured by the contractor and stored on the construction site as space is available, or
at alocal approved location off the site, under such terms and conditions as such officer
approves, including but not limited to the following:

(1) The materia or equipment is in accordance with the contract requirements and/or
approved samples and shop drawings.

(2) Only those materials and/or equipment as are approved by the resident engineer for
storage will be included.

(3) Such materials and/or equipment will be protected against weather, theft and other hazards
and will not be subjected to deterioration.

(5) All of the other terms, provisions, conditions and covenants contained in the contract shall
be and remain in full force and effect as therein provided.

(6) A supplemental agreement will be executed between the Government and the contractor
with the consent of the contractor's surety for off-site storage.

(e) The contractor, prior to receiving a progress or final payment under this contract, shall
submit to the contracting officer a certification that the contractor has made payment from
proceeds of prior payments, or that timely payment will be made from the proceeds of the
progress or final payment then due, to subcontractors and suppliers in accordance with the
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contractual arrangements with them.

(f) The Government reserves the right to withhold payment until samples, shop drawings,
engineer's certificates, additional bonds, payrolls, weekly statements of compliance, proof of
title, nondiscrimination compliance reports, or any other things required by this contract, have
been submitted to the satisfaction of the contracting officer.

(End of Clause)

4.30 VAAR 852.236-84 SCHEDULE OF WORK PROGRESS (NOV 1984)

(a) The contractor shall submit with the schedule of costs, a progress schedule that indicates
the anticipated installation of work versus the elapsed contract time, for the approval of the
contracting officer. The progress schedul e time shall be represented in the form of a bar graph
with the contract time plotted along the horizontal axis. The starting date of the schedule shall be
the date the contractor receives the "Notice to Proceed." The ending date shall be the original
contract completion date. At a minimum, both dates shall be indicated on the progress schedule.
The specific item of work, i.e., "Excavation”, "Floor Tile", "Finish Carpentry", etc., should be
plotted along the vertical axis and indicated by aline or bar at which time(s) during the contract
thiswork is scheduled to take place. The schedule shall be submitted in triplicate and signed by
the contractor.

(b) The actual percent completion will be based on the value of installed work divided by the
current contract amount. The actual completion percentage will be indicated on the monthly
progress report.

(c) The progress schedule will be revised when individual or cumulative time extensions of 15
calendar days or more are granted for any reason. The revised schedule should indicate the new
contract completion date and should reflect any changes to the installation time(s) of the items of
work affected.

(d) The revised progress schedule will be used for reporting future scheduled percentage
completion.

(End of Clause)

ADDITIONAL REQUIREMENTSFOR BAR CHART SCHEDULE

A. Original Schedule: The following information shall be furnished as minimum for each
activity on theinitial bar chart schedule.

- Activity Description

- Estimated Duration

- Responsibility (Trade) and Manpower (Crew size)
- Planned Start and Completion Dates

- Activity Cost

B. Updated Schedules and Updating Procedures
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(1) The contractor shall submit, at intervals of 30 calendar days, an updated bar chart schedule
of the actual construction progress. The bar chart schedule shall show the activities or portions
of activities started and/or completed during the reporting period and their updated monetary
percentage value(s) as a basis for the contractor's monthly progress report (payment request).

(2) The contractor shall adjust the activity bars on the bar chart schedul e to reflect the actual
progress and the remaining activity durations. The updated bar chart schedule shall show at a
minimum the following:

- Actual start and completion dates for activities started and/or completed during the reporting
period.

- VA issued changes to the original contract requirements that change the contractor's original
sequence of work.

- Contractor changes in work sequence, durations, responsibility, manpower, and activity
costs.

C. All contract changes durations proposed by the contractor shall be reviewed and approved
by the Contracting Officer prior to insertion into the updated bar chart schedule. The updated
bar chart schedule shall include all contract changes issued during the reporting period.

(End of Clause)

4.31 VAAR 852.236-85 SUPPLEMENTARY LABOR STANDARDS
PROVISIONS (APR 1984)

(a) The wage determination decision of the Secretary of Labor is set forth in section GR,
General Requirements, of this contract. It is the result of a study of wage conditionsin the
locality and establishes the minimum hourly rates of wages and fringe benefits for the described
classes of labor in accordance with applicable law. No increase in the contract price will be
allowed or authorized because of payment of wage rates in excess of those listed.

(b) The contractor shall submit the required copies of payrollsto the contracting officer
through the resident engineer or engineer officer, when acting in that capacity. Department of
Labor Form WH- 347, Payroll, available from the Superintendent of Documents, Government
Printing Office, Washington, DC 20402, may be used for this purpose. If, however, the
contractor or subcontractor elects to use an individually composed payroll form, it shall contain
the same information shown on Form WH-347, and in addition be accompanied by Department
of Labor Form WH-348, Statement of Compliance, or any other form containing the exact
wording of thisform.

(End of Clause)

4.32 VAAR 852.236-86 WORKER'S COMPENSATION (JAN 2008)

Public Law 107-217 (40 U.S.C. 3172) authorizes the constituted authority of States to apply
their workers compensation lawsto all lands and premises owned or held by the United States.

(End of Clause)
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4.33 VAAR 852.236-87 ACCIDENT PREVENTION (SEP 1993)

The Resident Engineer on all assigned construction projects, or other Department of Veterans
Affairs employee if designated in writing by the Contracting Officer, shall serve as Safety
Officer and as such has authority, on behalf of the Contracting Officer, to monitor and enforce
Contractor compliance with FAR 52.236-13, Accident Prevention. However, only the
Contracting Officer may issue an order to stop all or part of the work while requiring satisfactory
or corrective action to be taken by the Contractor.

(End of Clause)

4.34 VAAR 852.236-88 CONTRACT CHANGES--SUPPLEMENT (JUL
2002)

(a) Paragraphs (a)(1) through (a)(4) apply to proposed contract changes costing over $500,000.

(1) When requested by the contracting officer, the contractor shall submit proposals for
changes in work to the resident engineer. Proposals, to be submitted as expeditiously as possible
but within 30 calendar days after receipt of request, shall be in legible form, original and two
copies, with an itemized breakdown that will include material, quantities, unit prices, labor costs
(separated into trades), construction equipment, etc. (Labor costs are to be identified with
specific materia placed or operation performed.) The contractor must obtain and furnish with a
proposal an itemized breakdown as described above, signed by each subcontractor participating
in the change regardless of tier. When certified cost or pricing data are required under FAR
Subpart 15.403, the cost or pricing data shall be submitted in accordance with FAR 15.403-5.

(2) When the necessity to proceed with a change does not allow sufficient time to negotiate a
modification or because of failure to reach an agreement, the contracting officer may issue a
change order instructing the contractor to proceed on the basis of atentative price based on the
best estimate available at the time, with the firm price to be determined later. Furthermore, when
the change order isissued, the contractor shall submit a proposal, which includes the information
required by paragraph (a)(1), for cost of changesin work within 30 calendar days.

(3) The contracting officer will consider issuing a settlement by determination to the contract
if the contractor's proposal required by paragraphs (a)(1) or (a)(2) of this clause is not received
within 30 calendar days or if agreement has not been reached.

(4) Bond premium adjustment, consequent upon changes ordered, will be made as elsewhere
specified at the time of final settlement under the contract and will not be included in the
individual change.

(b) Paragraphs (b)(1) through (b)(11) apply to proposed contract changes costing $500,000 or
less:

(1) When requested by the contracting officer, the contractor shall submit proposals for
changes in work to the resident engineer. Proposals, to be submitted as expeditiously as possible
but within 30 calendar days after receipt of request, shall bein legible form, original and two
copies, with an itemized breakdown that will include material, quantities, unit prices, labor costs
(separated into trades), construction equipment, etc. (Labor costs are to be identified with
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specific materia placed or operation performed.) The contractor must obtain and furnish with a
proposal an itemized breakdown as described above, signed by each subcontractor participating
in the change regardless of tier. When certified cost or pricing data or information other than cost
or pricing data are required under FAR 15.403, the data shall be submitted in accordance with
FAR 15.403-5. No itemized breakdown will be required for proposals amounting to less than
$1,000.

(2) When the necessity to proceed with a change does not allow sufficient time to negotiate a
modification or because of failure to reach an agreement, the contracting officer may issue a
change order instructing the contractor to proceed on the basis of atentative price based on the
best estimate available at the time, with the firm price to be determined later. Furthermore, when
the change order isissued, the contractor shall submit within 30 calendar days, a proposal that
includes the information required by paragraph (b)(1) for the cost of the changesin work.

(3) The contracting officer will consider issuing a settlement by determination to the contract
if the contractor's proposal required by paragraphs (b)(1) or (b)(2) of this clauseis not received
within 30 calendar days, or if agreement has not been reached.

(4) Allowances not to exceed 10 percent each for overhead and profit for the party performing
the work will be based on the value of labor, material, and use of construction equipment
required to accomplish the change. Asthe value of the change increases, a declining scale will be
used in negotiating the percentage of overhead and profit. Allowable percentages on changes will
not exceed the following: 10 percent overhead and 10 percent profit on the first $20,000; 7-1/2
percent overhead and 7-1/2 percent profit on the next $30,000; 5 percent overhead and 5 percent
profit on balance over $50,000. Profit shall be computed by multiplying the profit percentage by
the sum of the direct costs and computed overhead costs.

(5) The prime contractor's or upper-tier subcontractor's fee on work performed by lower-tier
subcontractors will be based on the net increased cost to the prime contractor or upper-tier
subcontractor, as applicable. Allowable fee on changes will not exceed the following: 10 percent
fee on the first $20,000; 7-1/2 percent fee on the next $30,000; and 5 percent fee on balance over
$50,000.

(6) Not more than four percentages, none of which exceed the percentages shown above, will
be allowed regardless of the number of tiers of subcontractors.

(7) Where the contractor's or subcontractor's portion of a change involves credit items, such
items must be deducted prior to adding overhead and profit for the party performing the work.
The contractor's fee is limited to the net increase to contractor of subcontractors' portions cost
computed in accordance herewith.

(8) Where a change involves credit items only, a proper measure of the amount of downward
adjustment in the contract price is the reasonable cost to the contractor if he/she had performed
the deleted work. A reasonable allowance for overhead and profit are properly includable as part
of the downward adjustment for a deductive change. The amount of such allowance is subject to
negotiation.

(9) Cost of Federal Old Age Benefit (Social Security) tax and of Worker's Compensation and
Public Liability insurance appertaining to changes are allowable. While no percentage will be
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allowed thereon for overhead or profit, prime contractor's fee will be allowed on such itemsin
subcontractors' proposals.

(10) Overhead and contractor's fee percentages shall be considered to include insurance other
than mentioned herein, field and office supervisors and assistants, security police, use of small
tools, incidental job burdens, and general home office expenses and no separate allowance will
be made therefore. Assistants to office supervisorsinclude al clerical, stenographic and generad
office help. Incidental job burdensinclude, but are not necessarily limited to, office equipment
and supplies, temporary toilets, telephone and conformance to OSHA requirements. Items such
as, but not necessarily limited to, review and coordination, estimating and expediting relative to
contract changes are associated with field and office supervision and are considered to be
included in the contractor's overhead and/or fee percentage.

(11) Bond premium adjustment, consequent upon changes ordered, will be made as elsewhere
specified at the time of final settlement under the contract and will not be included in the
individual change.

(End of Clause)

4.35 VAAR 852.236-89 BUY AMERICAN ACT (JAN 2008)

(a) Reference is made to the clause entitled "Buy American Act--Construction Materials,” FAR
52.225-9.

(b) Notwithstanding a bidder's right to offer identifiable foreign construction materia initsbid
pursuant to FAR 52.225-9, VA does not anticipate accepting an offer that includes foreign
construction material.

(c) If abidder chooses to submit abid that includes foreign construction material, that bidder
must provide alisting of the specific foreign construction material he/she intendsto use and a
price for said material. Bidders must include bid prices for comparable domestic construction
materia. If VA determines not to accept foreign construction material and no comparable
domestic construction material is provided, the entire bid will be rejected.

(d) Any foreign construction material proposed after award will be rejected unless the bidder
provesto VA's satisfaction: (1) it was impossible to request the exemption prior to award, and
(2) said domestic construction material is no longer available, or (3) where the price has
escalated so dramatically after the contract has been awarded that it would be unconscionable to
require performance at that price. The determinations required by (1), (2), and (3) of this
paragraph shall be made in accordance with Subpart 825.2 and FAR 25.2.

(e) By signing this bid, the bidder declares that all articles, materials and supplies for use on the
project shall be domestic unless specifically set forth on the Bid Form or addendum thereto.

(End of Clause)
4.36 VAAR 852.236-91 SPECIAL NOTES (JUL 2002)

(a) Signing of the bid shall be deemed to be a representation by the bidder that:
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(1) Bidder is a construction contractor who owns, operates, or maintains a place of business,
regularly engaged in construction, ateration, or repair of buildings, structures, and
communications facilities, or other engineering projects, including furnishing and installing of
necessary equipment; or

(2) If newly entering into a construction activity, bidder has made all necessary arrangements
for personnel, construction equipment, and required licenses to perform construction work; and

(3) Upon request, prior to award, bidder will promptly furnish to the Government a statement
of factsin detall asto bidder's previous experience (including recent and current contracts),
organization (including company officers), technical qualifications, financial resources and
facilities available to perform the contemplated work.

(b) Unless otherwise provided in this contract, where the use of optional materials or
construction is permitted, the same standard of workmanship, fabrication and installation shall be
required irrespective of which option is selected. The contractor shall make any change or
adjustment in connecting work or otherwise necessitated by the use of such optional material or
construction, without additional cost to the Government.

(c) When approval is given for a system component having functiona or physical
characteristics different from those indicated or specified, it is the responsibility of the contractor
to furnish and install related components with characteristics and capacities compatible with the
approved substitute component as required for systems to function as noted on drawings and
specifications. There shall be no additional cost to the Government.

(d) In someinstances it may have been impracticable to detail al items in specifications or on
drawings because of variances in manufacturers' methods of achieving specified results. In such
instances the contractor will be required to furnish all labor, materials, drawings, services and
connections necessary to produce systems or equipment which are completely installed,
functional, and ready for operation by facility personnel in accordance with their intended use.

(e) Claims by the contractor for delay attributed to unusually severe weather must be supported
by climatological data covering the period and the same period for the 10 preceding years. When
the weather in question exceeds in intensity or frequency the 10-year average, the excess
experienced shall be considered "unusually severe." Comparison shall be on amonthly basis.
Whether or not unusually severe weather in fact delays the work will depend upon the effect of
weather on the branches of work being performed during the time under consideration.

(End of Clause)

4.37 VAAR 852.246-74 SPECIAL WARRANTIES (JAN 2008)
The clause entitled "Warranty of Construction” in FAR 52.246-21 is supplemented as follows:
Any specia warranties that may be required under the contract shall be subject to the elections

set forth in the FAR clause at 52.246-21, Warranty of Construction, unless otherwise provided
for in such special warranties.
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(End of Clause)

4.38 VAAR 852.246-75 WARRANTY FOR CONSTRUCTION--
GUARANTEE PERIOD SERVICES (JAN 2008)

The clause entitled "Warranty of Construction” in FAR 52.246-21 is supplemented as follows:

Should the contractor fail to prosecute the work or fail to proceed promptly to provide
guarantee period services after notification by the contracting officer, the Government may,
subject to the default clause contained at FAR 52.249-10, Default (Fixed- Price Construction),
and after allowing the contractor 10 days to correct and comply with the contract, terminate the
right to proceed with the work (or the separable part of the work) that has been delayed or
unsatisfactorily performed. In this event, the Government may take over the work and complete
it by contract or otherwise, and may take possession of and use any materials, appliances, and
plant on the work site necessary for completing the work. The contractor and its sureties shall be
liable for any damages to the Government resulting from the contractor's refusal or failure to
complete the work within this specified time, whether or not the contractor's right to proceed
with the work is terminated. Thisliability includes any increased costs incurred by the
Government in compl eting the work.

(End of Clause)

4.39 VAAR 852.273-75 SECURITY REQUIREMENTS FOR
UNCLASSIFIED INFORMATION TECHNOLOGY RESOURCES (Interim
- October 2008)

(a) The contractor and their personnel shall be subject to the same Federal laws, regulations,
standards and VA policies as VA personnel, regarding information and information system
security. Theseinclude, but are not limited to Federal Information Security Management Act
(FISMA), Appendix 111 of OMB Circular A-130, and guidance and standards, available from the
Department of Commerce's National Institute of Standards and Technology (NIST). Thisalso
includes the use of common security configurations available from NIST's Web site at:

http://checklists.nist.gov

(b) To ensure that appropriate security controls are in place, Contractors must follow the
procedures set forth in "V A Information and Information System Security/Privacy Requirements
for IT Contracts' located at the following Web site:

http://www.iprm.oit.va.gov

(End of Clause)

4.40 VAAR 852.273-76 ELECTRONIC INVOICE SUBMISSION (Interim -
October 2008)

(@) To improve the timeliness of payments and lower overall administrative costs, VA strongly
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encourages contractors to submit invoices using its electronic invoicing system. At present,
electronic submission is voluntary and any nominal registration fees will be the responsibility of
the contractor. VA intends to mandate el ectronic invoice submission, subject to completion of
the federal rulemaking process. At present, VA isusing a 3rd party agent to contact contractors
regarding this service. During the voluntary period, contractors interested in registering for the
electronic system should contact the VA's Financia Services Center at
http://www.fsc.va.gov/einvoice.asp.

4.41 MANDATORY WRITTEN DISCLOSURES

Mandatory written disclosures required by FAR clause 52.203-13 to the Department of
Veterans Affairs, Office of Inspector General (OIG) must be made el ectronically through the VA
OIG Hotline at http://www.va.gov/oig/contacts/hotline.asp and clicking on "FAR clause 52.203-
13 Reporting." If you experience difficulty accessing the website, call the Hotline at 1-800-488-
8244 for further instructions.

4.42 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)
This contract incorporates one or more clauses by reference, with the same force and effect as

if they were given in full text. Upon request, the Contracting Officer will make their full text

available. Also, the full text of a clause may be accessed electronically at this/these address(es):
http://www.acquisition.gov/far/index.html
http://www.va.gov/oamm/oa/ars/policyreg/vaar/index.cfm

(End of Clause)

52.202-1 DEFINITIONS JUL 2004

52.203-3 GRATUITIES APR 1984

52.203-5 COVENANT AGAINST CONTINGENT FEES APR 1984

52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALESTO SEP 2006
THE GOVERNMENT

52.203-7 ANTI-KICKBACK PROCEDURES JUL 1995

52.203-8 CANCELLATION, RESCISSION, AND RECOVERY JAN 1997
OF FUNDS FOR ILLEGAL OR IMPROPER
ACTIVITY

52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR JAN 1997
IMPROPER ACTIVITY

52.203-12 LIMITATION ON PAYMENTSTO INFLUENCE SEP 2007
CERTAIN FEDERAL TRANSACTIONS

52.203-13 CONTRACTOR CODE OF BUSINESS ETHICS AND DEC 2008
CONDUCT

52.204-4 PRINTED OR COPIED DOUBLE-SIDED AUG 2000
ON RECYCLED PAPER

52.204-7 CENTRAL CONTRACTOR REGISTRATION APR 2008

52.204-9 PERSONAL IDENTITY VERIFICATION OF SEP 2007
CONTRACTOR PERSONNEL

52.209-6 PROTECTING THE GOVERNMENT'S INTEREST SEP 2006

WHEN SUBCONTRACTING WITH CONTRACTORS
DEBARRED, SUSPENDED, OR PROPOSED FOR
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DEBARMENT

52.211-6 BRAND NAME OR EQUAL AUG 1999

52.211-13 TIME EXTENSION SEP 2000

52.215-2 AUDIT AND RECORDS--NEGOTIATION MAR 2009

52.215-10 PRICE REDUCTION FOR DEFECTIVE COST OR OCT 1997
PRICING DATA

52.215-12 SUBCONTRACTOR COST OR PRICING DATA OCT 1997

52.215-15 PENSION ADJUSTMENTS AND ASSET REVERSIONS OCT 2004

52.215-16 FACILITIES CAPITAL COST OF MONEY JUN 2003

52.215-18 REVERSION OR ADJUSTMENT OF PLANS FOR JUL 2005
POSTRETIREMENT BENEFITS OTHER THAN
PENSIONS (PRB)

52.215-21 REQUIREMENTS FOR COST OR PRICING DATA OR OCT 1997
INFORMATION OTHER THAN COST OR PRICING
DATA--MODIFICATIONS
ALTERNATE Il (OCT 1997)

52.219-8 UTILIZATION OF SMALL BUSINESS CONCERNS MAY 2004

52.219-14 LIMITITATIONS ON SUBCONTRACTING DEC 1996

52.222-1 NOTICE TO THE GOVERNMENT OF LABOR FEB 1997
DISPUTES

52.222-3 CONVICT LABOR JUN 2003

52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDSJUL 2005
ACT-OVERTIME COMPENSATION

52.222-6 DAVIS-BACON ACT JUL 2005

52.222-7 WITHHOLDING OF FUNDS FEB 1988

52.222-8 PAYROLLS AND BASIC RECORDS FEB 1988

52.222-9 APPRENTICES AND TRAINEES JUL 2005

52.222-10 COMPLIANCE WITH COPELAND ACT FEB 1988
REQUIREMENTS

52.222-11 SUBCONTRACTS (LABOR STANDARDYS) JUL 2005

52.222-12 CONTRACT TERMINATION - DEBARMENT FEB 1988

52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED FEB 1988
ACT REGULATIONS

52.222-14 DISPUTES CONCERNING LABOR STANDARDS FEB 1988

52.222-15 CERTIFICATION OF ELIGIBILITY FEB 1988

52.222-21 PROHIBITION OF SEGREGATED FACILITIES FEB 1999

52.222-26 EQUAL OPPORTUNITY MAR 2007

52.222-27 AFFIRMATIVE ACTION COMPLIANCE FEB 1999
REQUIREMENTS FOR CONSTRUCTION

52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED SEP 2006
VETERANS, VETERANS OF THE VIETNAM ERA,

AND OTHER ELIGIBLE VETERANS

52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH JUN 1998
DISABILITIES

52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED SEP 2006
VETERANS, VETERANS OF THE VIETNAM ERA,

AND OTHER ELIGIBLE VETERANS

52.222-41 SERVICE CONTRACT ACT OF 1965 NOV 2007

52.222-44 FAIR LABOR STANDARDS ACT AND SERVICE SEF 2009
CONTRACT ACT--PRICE ADJUSTMENT

52.222-50 COMBATING TRAFFICKING IN PERSONS FEB 2009

52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND JAN 1997

MATERIAL SAFETY DATA
ALTERNATE | (JUL 1995)
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52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW AUG 2003
INFORMATION
ALTERNATE | (AUG 2003) AND
ALTERNATE Il (AUG 2003)
52.223-6 DRUG-FREE WORKPLACE MAY 2001
52.223-14 TOXIC CHEMICAL RELEASE REPORTING AUG 2003
52.225-13 RESTRICTIONS ON CERTAIN FOREIGN JUN 2008
PURCHASES
52.227-1 AUTHORIZATION AND CONSENT DEC 2007
52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT DEC 2007
AND COPYRIGHT INFRINGEMENT
52.228-2 ADDITIONAL BOND SECURITY OCT 1997
52.228-11 PLEDGES OF ASSETS SEP 2009
52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR
BONDS OCT 1995
52.228-14 IRREVOCABLE LETTER OF CREDIT DEC 1999
52.228-15 PERFORMANCE AND PAYMENT BONDS-- NOV 2006
CONSTRUCTION
52.229-4 FEDERAL, STATE, AND LOCAL TAXES APR 2003
(STATE AND LOCAL ADJUSTMENTYS)
52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION SEP 2002
CONTRACTS
52.232-17 INTEREST OCT 2008
52.232-23 ASSIGNMENT OF CLAIMS JAN 1986
52.232-27 PROMPT PAYMENT FOR CONSTRUCTION OCT 2008
CONTRACTS
52.232-34 PAYMENT BY ELECTRONIC FUNDS TRANSFER-- MAY 1999
OTHER THAN CENTRAL CONTRACTOR
REGISTRATION
52.232-38 SUBMISSION OF ELECTRONIC FUNDS TRANSFER MAY 1999
INFORMATION WITH OFFER
52.233-1 DISPUTES JUL 2002
ALTERNATE | (DEC 1991)
52.233-3 PROTEST AFTER AWARD AUG 1996
52.233-4 APPLICABLE LAW FOR BREACH OF OCT 2004
CONTRACT CLAIM
52.236-2 DIFFERING SITE CONDITIONS APR 1984
52.236-3 SITE INVESTIGATION AND CONDITIONS APR 1984
AFFECTING THE WORK
52.236-5 MATERIAL AND WORKMANSHIP APR 1984
52.236-6 SUPERINTENDENCE BY THE CONTRACTOR APR 1984
52.236-7 PERMITS AND RESPONSIBILITIES NOV 1991
52.236-8 OTHER CONTRACTS APR 1984
52.236-9 PROTECTION OF EXISTING VEGETATION, APR 1984
STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS
52.236-10 OPERATIONS AND STORAGE AREAS APR 1984
52.236-11 USE AND POSSESSION PRIOR TO COMPLETION APR 1984
52.236-12 CLEANING UP APR 1984
52.236-13 ACCIDENT PREVENTION NOV 1991
ALTERNATE | (APR 1984)
52.236-16 QUANTITY SURVEYS APR 1984
ALTERNATE | (APR 1984)
52.236-17 LAYOUT OF WORK APR 1984
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52.236-21 SPECIFICATIONS AND DRAWINGS FOR FEB 1997

CONSTRUCTION

ALTERNATE | (APR 1984)
52.236-26 PRECONSTRUCTION CONFERENCE FEB 1995
52.242-13 BANKRUPTCY JUL 1995
52.242-14 SUSPENSION OF WORK APR 1984
52.243-4 CHANGES JUN 2007
52.243-6 CHANGE ORDER ACCOUNTING APR 1984
52.244-5 COMPETITION IN SUBCONTRACTING DEC 1996
52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS JUNE 2010
52.245-1 GOVERNMENT PROPERTY AUG 2010
52.245-9 USE AND CHARGES AUG 2010
52.246-12 INSPECTION OF CONSTRUCTION AUG 1996
52.246-21 WARRANTY OF CONSTRUCTION

ALTERNATE | (APR 1984) MAR 1994
52.248-3 VALUE ENGINEERING--CONSTRUCTION SEP 2006
52.249-2 TERMINATION FOR CONVENIENCE OF THE MAY 2004

GOVERNMENT (FIXED PRICE)

ALTERNATE | (SEPT 1996)
52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984
52.253-1 COMPUTER GENERATED FORMS JAN 1991
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DAVIS-BACON WAGE DETERMINATIONS

GENERAL DECI SI ON: FL20100117 07/23/2010 FL117

Date: July 23, 2010
Ceneral Decision Nunber: FL20100117 07/23/2010

Super seded General Decision Nunmber: FL20080117
State: Florida

Construction Type: Buil ding

County: Hillsborough County in Florida.

BUI LDI NG CONSTRUCTI ON PRQJECTS (does not include single fanmly
hones or apartments up to and including 4 stories).

Modi fi cati on Nunber Publ i cati on Date
03/ 12/ 2010
03/ 26/ 2010
04/ 09/ 2010
05/ 21/ 2010
07/ 23/ 2010

A WNEFLO

CARP1000- 002 07/01/ 2008

Rat es Fri nges
MLLWRIGHT. ... ... $ 26.93 10. 49
CELECDO15-002 12/01/2000
Rat es Fri nges

ELECTRI Cl AN
Al'l building work ot her
than I ndustrial Work which
i ncl udes Tel ephone,
Uility Conpanies, and
Water Treatnent Plants and
al so excl udes Educati onal
Thene Park, Hospita
Facilities, and al
bui | di ng wor k under
$200,000 or less............ $ 22.07 349%+%$0. 22
Educati onal, Thene Park,
Hospital Facilities, and
al | building work under
$200, 000 or | ess,
excl udi ng Tel ephone,
Uility Conpani es and
Water Treatnent plants...... $ 19.69 34%+$0. 22

ENG 0925- 003 07/ 01/ 2008
Rat es Fringes

OPERATOR: Crane
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Crawl er Cranes; Truck
Cranes; Pile Driver
Cranes; Rough Terrain

Cranes; and Any Crane not

ot herwi se descri bed below. ..$ 23.65

Hydraulic Cranes Rated 100

Tons or Above but Less

Than 250 Tons; and Lattice
Boom Cranes Less Than 150

Tons if not described bel ow $ 24. 65

Latti ce Boom Cranes Rated

at 150 Tons or Above;
Friction Cranes of Any

Si ze; Mobile Tower Cranes
or Luffing Boom Cranes of

Any Size; Electric Tower
Cranes; Hydraulic Cranes
Rated at 250 Tons or
Above; and Any Crane

Equi pped with 300 Foot or

More of Any Boom

Conmbination.................
OPERATOR: Mechanic..............
OPERATOR: Gler.................
OPERATOR: Boom Truck.............

10. 23

10. 23

* | RON0397-001 07/01/ 2010

| RONWORKER, ORNAMENTAL,

REI NFORCI NG AND STRUCTURAL. . .. ...

PLUMD123-001 05/01/2010

Pl PEFI TTER ( HVAC Pi pe

Installation Only)...............

SHEE0015- 002 07/ 01/ 2009

SHEETMETAL WORKER ( HVAC Duct

Installation Only)...............

SUFL2009- 014 05/ 22/ 2009
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ACOUSTI CAL CEI LI NG MECHANIC. . . . ..

BRICKLAYER. . . ... .. ...

CABI NET | NSTALLER. .. .............

CARPENTER, | ncl udi ng For mwor k
(Excl udi ng Acousti cal
Cei ling, Cabinet Installer,

and Drywall Hanging).............
CEMENT MASON CONCRETE FI NI SHER. . .
DRYWALL FI NI SHER/ TAPER. . .........
DRYWALL HANGER. . ... ..............
FENCE ERECTOR. . . ....... ... ...
I NSULATOR - PI PE & Pl PEWRAPPER. . .
LABORER: Asphalt Shoveler.......
LABORER: Common or General......
LABORER: Concrete Saw........... $

LABORER: Mason Tender - Brick...

LABORER: Mason Tender -

Cenment/Concrete..................
LABORER. Pipelayer..............

LABORER: Roof Tearoff...........

LABORER: Landscape and

Irrigation.......................

OPERATOR: Bl ade/ Gr ader ,

Including Finishing..............
OPERATOR:  Asphalt Spreader......
OPERATOR  Backhoe/ Excavator. .. ..
OPERATOR:  Bul I dozer.............
OPERATOR:  Distributor...........
OPERATOR  Forklift..............
OPERATOR:  Loader................
OPERATOR:  Paver.................

OPERATOR. Pump..................

Rat es

13.

18.

17.

17.

13.

13.

14.

13.

12.

12.

15.

12.

12.

12.

13.

11.

11.

15.

12.

14.

13.

11.

19.

00

00

75

23

76

00

00

. 25

13

. 88

23

63

12

83

31

.44

00

73

41

00

01

37

00

80

69

00

Fri nges

0.

0.

0.

00

00

00

.23

.00

.00

.00

.19

.03

.00

.42

. 00

. 00

.90

.19

. 00

.00

.00

.00

.00

.00

.00

.00

.79

.00

.00
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OPERATOR: Roller................ $ 10.68 0.00
OPERATOR:  Screed................ $ 11. 34 0.00
OPERATOR:  Tractor............... $ 9.91 0.00
OPERATOR:  Trencher.............. $ 11.75 0.00
PAI NTER, | ncl uding Brush and

Roller....... ... .. $ 15.00 0.00
Pl PEFI TTER ( Excl udi ng HVAC

Pipe Installation)............... $ 17.83 0. 00
PLUMBER ( Excl udi ng HVAC Pi pe
Installation).................... $ 14.39 2.16
ROOFER (Metal Roofs Only)........ $ 14.26 0.59

ROOFER, Including Built Up
Hot Tar, Modified Bitumen,

Shake & Shingle, Single Ply
and Slate & Tile (Excluding

Metal Roof)...................... $ 13.68 0.00
SHEETMETAL WORKER ( Excl udi ng

HVAC Duct Installation).......... $ 18.79 3.21
SPRI NKLER FI TTER (Fire

Sprinklers)...................... $ 18.75 4.90
TILE SETTER. . .. ..... ... ... ....... $ 15.63 0.00
TRUCK DRI VER:  Dunp Truck........ $ 10.00 0. 00
TRUCK DRI VER:  Lowboy Truck...... $ 12.09 0. 00

VWELDERS - Receive rate prescribed for craft performng
operation to which welding is incidental.

Unlisted classifications needed for work not included within
t he scope of the

classifications listed nmay be added after award only as
provided in the | abor

standards contract clauses (29 CFR 5.5(a) (1) (ii)).

In the listing above, the "SU' designation nmeans that rates
l'isted under the

identifier do not reflect collectively bargai ned wage and
fringe benefit

rates. O her designations indicate unions whose rates have
been determ ned

to be prevailing.
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WAGE DETERM NATI ON APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an exi sting published wage determ nation
a survey underlying a wage determ nation
* a Wage and Hour Division letter setting forth a position on
a wage
deternmination matter
* a conformance (additional classification and rate) ruling

*  *

On survey related matters, initial contact, including requests
for sunmaries

of surveys, should be with the Wage and Hour Regional Ofice
for the area in

whi ch the survey was conducted because those Regional O fices
have

responsibility for the Davis-Bacon survey program |f the
response fromthis

initial contact is not satisfactory, then the process described
in 2. ) and

3.) should be foll owed.

Wth regard to any other matter not yet ripe for the forma
process

descri bed here, initial contact should be with the Branch of
Construction

Wage Determ nations. Wite to:

Branch of Constructi on Wage Determ nations
Wage and Hour Division

U. S. Departnent of Labor

200 Constitution Avenue, N W

Washi ngt on, DC 20210

2.) If the answer to the question in 1.) is yes, then an

i nterested party

(those affected by the action) can request review and

reconsi deration from

t he Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR
Part 7).

Wite to:

Wage and Hour Adm ni strator
U. S. Departnent of Labor

200 Constitution Avenue, N W
Washi ngton, DC 20210

The request shoul d be acconpanied by a full statement of the
interested

party's position and by any information (wage paynent data,
pr oj ect

description, area practice material, etc.) that the requestor
consi ders

rel evant to the issue.
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3.) If the decision of the Adm nistrator is not favorable, an
i nterested

party may appeal directly to the Adm nistrative Review Board
(formerly the

Wage Appeals Board). Wite to:

Adm ni strative Revi ew Board
U. S. Department of Labor

200 Constitution Avenue, N W
Washi ngton, DC 20210

4.) Al decisions by the Adm nistrative Review Board are final.

END OF GENERAL DECI SI ON
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SECTI ON 01 00 00
GENERAL REQUI REMENTS

1.1 CGENERAL | NTENTI CN

A

Contractor shall conpletely prepare site for building operations,

i ncluding demolition and other itens as indicated herein. The
Contractor shall furnish all necessary equi prent, |abor, materials,
tenporary equi pnent and itens, tools, specialty services, supervision,
and performwork for Project No. 673CA3342 at the James A. Hal ey

Vet erans Hospital located in Tanpa, Florida as required by draw ngs and

speci fications.

Visits to the site by Bidders are highly reconmended and may be nade
only by appointnent with the Project Manager/ Contracting Oficer’s
Techni cal Representative (COTR), Mchael L Tixier at tel ephone nunber
813/ 613-4042. Al bids will take into consideration of existing site
conditions; it is the responsibility of the contractor to review the
entire job site footprint and existing site conditions prior to bid
submni ssi on.

O fices of HOK, as Architect-Engineers (AE), will render certain
techni cal services during construction. Such services shall be

consi dered as advisory to the Governnent and shall not be construed as
expressing or inplying a contractual act of the Governnent wi thout
affirmati ons by Contracting O ficer or his duly authorized
representative.

Bef ore placement and installation of work subject to tests by testing

| aboratory or other parties retained by Departnent of Veterans Affairs,
the Contractor shall notify the COTR in sufficient tine to enable
testing |l aboratory personnel to be present at the site in tinme for
proper taking and testing of specinens and field inspection. Such prior
noti ce shall be not |less than seven (7) cal endar days, unless otherw se
desi gnated by the COIR

Al'l enpl oyees of general contractor and subcontractors shall conply

with VA security nmanagenent program and obtain pernission of the VA
Police, be identified by project and enpl oyer, and restricted from
unaut hori zed access.

Prior to comrenci ng work, general contractor shall provide proof that
an OSHA certified “conpetent person” (CP) [(29 CFR 1926.20(b)(2)] wll
maintain a presence at the work site whenever the general or
subcontractors are present.
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G Trai ning:

1. Beginning July 31, 2005, all supervisory type personnel and
enpl oyees of general contractor and subcontractors shall have the
30-hour OSHA certified Construction Safety course and other rel evant
conpetency training, as determned by VA CP with input fromthe | CRA
t eam

2. Beginning July 31, 2005, all non-supervisory type personnel and
enpl oyees of general contractor and subcontractors shall have the
10- hour OSHA certified Construction Safety Course and ot her rel evant
conpetency training, as determned by VA CP with input fromthe | CRA
t eam

3. Submit copies of certificates and training records for all such
personnel and enpl oyees that may be and/or will be on the work
site(s) to the COIR and Contracting O ficer for approval before the
start of any work on-site.

H. Not Used

Nor mal Operation / Construction Hours: Construction operations at the
Janmes A. Haley VA Hospital are 7:00 AMto 4:30 PM Mnday through
Friday, with the exception of Federal Holidays. Requests to work
beyond nornmal work hours shall be submtted in witing to the COIR for
approval and will include a description of work to be perforned.
Approval is subject to availability of the COTR type of work to be
performed, and the specific hours requested. Contractors are remn nded
that patients are generally asleep after 10: 00 PM Approval to work
beyond this tinme will also include an evaluation of the anticipated
noi se | evel generated by the contractor. Under no circunstances wl|
the contractor proceed without express, witten approval of the COTR

1.2 STATEMENT OF BID | TEM S)

A

| TEM I, GENERAL CONSTRUCTI ON: Provide all necessary equi pnent, | abor
materials, specialty services, supervision, and tools to conplete
Project No. 673CA3342, Interim Polytrauma Renovation, 5-North. Work

i ncl udes conpl ete renovation of 5-north, denolition of all partitions,

ceilings, and MEP down to the existing structural beans under |evel |V
asbest os abatenent. Exterior construction consists of w ndow

repl acenent. Interior construction consists of new wall partitions,
flooring, and ceilings. MEP work consists of installing a new air

handl er, duct work, nedical gasses, plunbing, fire alarmand el ectrica
work. The bed wing will be fully sprinklered and connected to the
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existing fire protection system. Nurse call system telecommunications
and data rough-in is included. The new space is in conpliance with the
Uni f orm Federal Accessibility Standards (UFAS) and PG-18-13 in al
areas, and certain other itens of work required by the draw ngs and
specifications. Al work is to be conpleted in 300 cal endar days.
B. ITEM I, DEDUCT ALTERNATE NO. 1: Delete exterior w ndow repl acenent
DEDUCT ALTERNATE NO. 2: Delete electric switchable glazing at
Staff Workroom (replace with tenpered gl azi ng) and at Patient Roons
(replace with tenmpered glazing with colored interlayer).
DEDUCT ALTERNATE NO. 3: Delete wall nounted flat screen TV s
DEDUCT ALTERNATE NO. 4: Delete nodular furniture system and
decorative resin panel at standard patient roons.

1. 3 SPECI FI CATI ONS AND DRAW NGS FOR CONTRACTOR
A. Additional sets of draw ngs and specifications nay be nmade by the
Contractor, at Contractor's expense, from PDF docunent copies that can
be requested fromthe COTR
1.4 CONSTRUCTI ON SECURI TY REQUI REMENTS
A. Security Plan:

1. The security plan defines both physical and adm nistrative security
procedures that will remain effective for the entire duration of the
proj ect.

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their enployees al so conply
wi th these regul ati ons.

3. The General Contractor shall furnish to the COTR Iists of enployees
that will be or may be on the construction site(s). The List shal
be on Conpany letter head that provides all of the conpany contact
i nfornmation, shall provide the project nunber and title, |ocations
of work, names of the enployees, their titles, their job types, and
personal contact numnbers (i.e. cell phone). Al sub-contractors,
vendors and suppliers for the project shall furnish the sane listing
on their individual conpany letter heads to the GC whomwi || provide
the lists to the COTR.  These |lists shall be updated as necessary
during the entire duration of the project. These lists may be used
to provide a check list record of personnel on-site each day to be
provided with the contractors Daily Log reports. These lists may be
used to provide a check list record of personnel on-site each day to
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be provided to the VA Police Departnent and their Dispatch Ofice
where normal sign in and sign out occurs.

B. Security Procedures:

1. General Contractor’s enployees shall not enter the project site
wi t hout appropriate badge. They nmay al so be subject to inspection
of their personal effects when entering or |eaving the project site.

2. For working outside the “regular hours” as defined in the contract,
The General Contractor shall provide a request for approval 14
cal endar days prior to the requested date to the COIR so that
security, escort and other appropriate arrangenents can be provided
for the enployees. This notice is separate from any notices
required for utility shutdown described later in this section

3. No photography of VA premises is allowed w thout witten perm ssion
of the COTR

4. VA reserves the right to close down or shut down the project site
and order General Contractor’s enpl oyees off the prem ses in the
event of a national emergency. The General Contractor may return to
the site only with the witten approval of the COTR

C. Guards:

1. The Ceneral Contractor shall not be required to provide unarned
guards at the project site twenty-four (24) hours a day, seven (7)
days a week or after construction hours.

2. Any guard provided shall have comruni cati on devices to report events
as directed by VA Poli ce.

3. The General Contractor is not required to install equipnent for
recordi ng guard rounds to ensure systematic checking of the
prem ses.

4. The General Contractor may need to provide a guard as required by
the contract drawi ngs and specifications, including specification
sections for Asbestos Abatenent.

D. Key Control:

1. The Ceneral Contractor shall provide duplicate keys and | ock
conbi nations to the COIR for the purpose of security inspections of
every area of project.

2. The General Contractor shall turn over |ock cylinders to the COIR
for permanent installation. See Section 08 71 00, DOOR HARDWARE and

coor di nat e.
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3. Contractor nmay be issued keys for construction through the COTR

4, Al keys nust be turned in at the end of Contract.

5. Any key assigned to the contractor, which is lost or stolen will

result in a replacenent cost of $100.00 per key either lost or stolen.

Any key either lost or stolen shall be reported to the COTR with a

detail ed report about the key | oss. The contractor shall take a copy of

the official police report and make paynent to the Agent Cashier before

any additional replacenment keys are made. Final paynent nay be w t hhel d

and or reduced until all keys are returned or accounted for. A copy of

the Police Report and recei pt of paynent shall be provided to the VA

COTR.

E. Docunent Control:

1. Before starting any work, the General Contractor/Sub Contractors
shal |l subnmit an electronic security menorandum descri bing the
approach to followi ng goals and mai ntaining confidentiality of
“sensitive information”.

2. The General Contractor is responsible for safekeeping of all
drawi ngs, project manual and other project information. This
i nformati on shall be shared only with those with a specific need to
acconpl i sh the project.

3. Certain docunents, sketches, videos or photographs and draw ngs nay
be marked “Law Enforcenment Sensitive” or “Sensitive Unclassified”
Secure such information in separate containers and limt the access
to only those who will need it for the project. Return the
infornmation to the Contracting Cfficer upon request.

4. These security docunents shall not be renpbved or transmitted from
the project site without the witten approval of COTR

5. Al paper waste or electronic nedia such as CD s and di skettes shal
be shredded and destroyed in a nanner acceptable to the VA

6. Notify COTR i medi ately when there is a | oss or conproni se of
“sensitive information”.

F. Mdtor Vehicle Restrictions
1. Vehicle authorization request shall be required for any vehicle

entering the site and such request shall be submitted at | east

twenty-four (24) hours before the date and tinme of access. Access

shall be restricted to picking up and dropping off nmaterials and
suppl i es.
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2. Separate pernmts shall be issued for General Contractor and its
enpl oyees for parking in designated areas only.

3. There are no Contractor designated general parking areas. GCenera
Contractor parking is at the University Mall. The Patient Shuttle
Services provided by the VA can be used on a first cone, first
served basi s.

1.5 FI RE SAFETY
A. Applicable Publications: Publications |listed below formpart of this

Article to extent referenced. Publications are referenced in text by

basi ¢ designations only.

1. Amrerican Society for Testing and Materials (ASTM:

E84-2008............. Surface Burning Characteristics of Building

Material s
2. National Fire Protection Association (NFPA):

10-2006. . ............ Standard for Portable Fire Extinguishers

30-2007.............. Fl ammabl e and Conbusti bl e Li qui ds Code

51B-2003............. Standard for Fire Prevention During Wl ding,
Cutting and Qther Hot Work

70-2007.............. National Electrical Code

241-2004. . ........... Standard for Safeguardi ng Construction

Al teration, and Denolition Operations
3. Cccupational Safety and Health Admi nistration (OSHA):

29 CFR 1926.......... Saf ety and Health Regul ations for Construction
4. Hospital Policy Menoranduns:

HPM 138-03........... Saf ety and Heal th during Construction

Activities

HPM 138-04........... Lockout / Tag-out Prograrm

HPM 138-15........... InterimLife Safety Measures (ILSM

HPM 138-17........... Noti fication of Fire Al arm Shutdown

HPM 138-23........... Utility Shutdown Procedures

HPM 138-24........... Infection Control during Construction and

Renovati on
B. Fire Safety Plan: Establish and maintain a fire protection programin
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submt to COIR and Contracting O ficer for review
for conpliance with contract requirenents in accordance with Section 01
33 23, SHOP DRAW NGS, PRODUCT DATA AND SAMPLES. Prior to any worker
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for the contractor or subcontractors begi nning work, they shall undergo

a safety briefing provided by the general contractor’s conpetent person

per OSHA requirements. This briefing shall include information on the

construction linmts, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restroons, use of VAMC equi pment, etc.

Docurent ation shall be provided to the COIR that individuals have

undergone contractor’s safety briefing.

C. Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency
response forces in accordance with NFPA 241.

D. Tenporary Facilities: Separate tenporary facilities, such as trailers,
storage sheds, and dunpsters, from existing buildings and new
construction by distances in accordance with NFPA 241. For snal
facilities with less than 6.1 m (20 feet) exposing overall |ength,
separate by 3.0 m (10 feet).

E. Tenporary Construction Partitions:

1. Install and nmaintain tenporary construction partitions to provide
snoke-ti ght separations between, construction areas, the areas that
are described in phasing requirenments, and adjoi ning areas.
Construct partitions of gypsum board or treated plywod (flanme
spread rating of 25 or less in accordance with ASTM E84) on both
sides of fire retardant treated wood or netal steel studs. Extend
the partitions through suspended ceilings to fl oor slab deck or
roof. Seal joints and penetrations. At door openings, install d ass
C, 3/4 hour fire/snoke rated doors with self-closing devices.

2. Install one-hour and/or two-hour fire-rated tenporary construction
partitions as shown on drawi ngs and/or as indicated in the
specification sections to maintain integrity of existing exit stair
encl osures, exit passageways, fire-rated encl osures of hazardous
areas, horizontal exits, snoke barriers, vertical shafts and
openi ngs encl osures.

3. Close openings in snoke barriers and fire-rated construction to
maintain fire ratings. Seal penetrations with listed through-
penetration fire stop materials in accordance with Section 07 84 00,
FlI RESTOPPI NG

F. Tenporary Heating and Electrical: Install, use and maintain
installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.
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G

Means of Egress: Do not block exiting for occupied buildings, including
paths fromexits to roads. Mnimze disruptions and coordinate with
COTR and Contracting O ficer.

Egress Routes for Construction Wbrkers: Mintain free and unobstructed
egress. Inspect daily. Contractor shall report findings and corrective
actions weekly to the COTR

Fire Extinguishers: Provide and maintain extinguishers in construction
areas and tenporary storage areas in accordance with 29 CFR 1926, NFPA
241 and NFPA 10.

Fl ammabl e and Conmbusti bl e Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

St andpi pes: Install and extend standpipes up with each floor in
accordance with 29 CFR 1926 and NFPA 241. Do not charge wet standpipes
subject to freezing until weather protected.

Sprinklers: Install, test and activate new autonmatic sprinklers prior
to renovi ng existing sprinklers.

Existing Fire Protection: Do not inpair autonatic sprinklers, snmoke and
heat detection, and fire alarm systens, except for portions i mediately
under construction, and tenporarily for connections. Provide fire watch
for inmpairnments nmore than four (4) hours in a twenty-four (24) hour

peri od. Request interruptions in accordance with Article 1.6,
OPERATI ONS AND STORAGE AREAS, and coordinate with COTR. Al existing or
temporary fire protection systens (fire alarms, sprinklers) located in
construction areas shall be tested as coordinated with the nedica
center. Paraneters for the testing and results of any tests perforned
shal | be recorded by the nedical center and copies provided to the
COTR

Smoke Detectors: Prevent accidental operation. Renbve tenporary covers
at end of work operations each day. Coordinate with COTR Replace all
snoke detection devices in the construction area with heat detection
devices for the duration of the project. Prior to final project

i nspection, snoke detectors shall be reinstall ed.

Hot Work (Burn Permit): Perform and safeguard hot work operations in
accordance with NFPA 241 and NFPA 51B. Coordinate with COTR and
Contracting Officer. Qotain permts fromfacility COTR at |east
seventy-two (72) hours in advance. Designate contractor's responsible

project-site fire prevention program manager to permt hot work. See
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Appendi x C for the proper procedure and forns and Appendix D for the
proper safety procedures for hot work.

P. Fire Hazard Prevention and Safety |nspections: Inspect entire
construction areas daily. Coordinate with, and report findings and
corrective actions daily to COTR  See HPM 138-03.

Q Snoking: Snoking is prohibited in and adjacent to construction areas
i nside and outside of existing buildings and additi ons under
construction. In separate and detached buil di ngs under construction
snoking is prohibited, except in designated snoking rest areas.

R Waste: Dispose of waste and debris in accordance with NFPA 241. Renove
frombuildings and site daily.

S. Construction Qperations: Performother construction, alteration and
denolition operations in accordance with 29 CFR 1926.

T. Inpaired Areas: If required, subnmit docunentation to the COTR t hat
personnel have been trained in the fire safety aspects of working in
areas with inpaired structural or conpartnentalization features

U Forns: Forns for certain Fire Safety itens are attached to this
speci fication section.

1. 6 OPERATI ONS AND STORAGE AREAS

A. The Contractor shall confine all operations (including storage of
mat eri al s) on Government prem ses to areas authorized or approved by
the COTR The Contractor shall hold and save the Government, its
of ficers and agents, free and harnmless fromliability of any nature
occasi oned by the Contractor's perfornmance.

B. Tenporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the COIR and
shall be built with | abor and naterials furni shed by the Contractor
wi t hout expense to the Governnent. The tenporary buil di ngs and
utilities shall renain the property of the Contractor and shall be
renoved by the Contractor at its expense upon conpletion of the work.
Wth the witten consent of the COTR, the buildings and utilities may
be abandoned and need not be renoved.

C. The Contractor shall, under regul ations prescribed by the COIR, use
only established roadways, or use tenporary roadways constructed by the
Contractor when and as authorized by the COTR Wen materials are
transported in prosecuting the work, vehicles shall not be | oaded
beyond the | oading capacity recommended by the manufacturer of the
vehicle or prescribed by any Federal, State, or |ocal |aw or
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regul ation. When it is necessary to cross curbs or sidewal ks, the
Contractor shall protect them from damage. The Contractor shall repair
or pay for the repair of any damaged curbs, sidewal ks, or roads.

D. Worki ng space and space available for storing materials shall be as
determ ned by the COTR. The Contractor shall keep ALL work areas,
storage areas, staging areas, and access areas and routes cl ean and
neat. The Contractor shall provide sufficient trash containers so
there is no debris lying around. The containers shall be enptied at
the I east daily and trash di sposed of by the contractor.

E. Worknen are subject to rules of the Medical Center applicable to their
conduct. Al personal autonpbiles and contractor vehicles shall be
parked off-site, as there is no avail able parking on-site.

F. Execute work in such a manner as to interfere as little as possible
wi th work being done by others. Keep roads clear of construction
materials, debris, standing construction equi pnent and vehicles at al
tines.

G Execute work so as to interfere as little as possible wth nornal
functioning of the Medical Center as a whole, including operations of
utility services, fire protection systens and any existing equi pment,
and with work being done by others. Use of equipnent and tools that
transmt vibrations and noises through the building structure, are not
permtted in buildings that are occupied, during construction, jointly
by patients or nedical personnel, and Contractor's personnel, except as
permtted by COTR where required by |limted working space.

1. Do not store materials and equi pnent in other than assigned areas.

2. Schedul e delivery of materials and equi pment to i nmedi ate
construction working areas within buildings in use by Departnent of
Veterans Affairs in quantities sufficient for not nore than two (2)
wor k days. Provide unobstructed access to the Medical Center areas
required to remain in operation

3. Wiere access by the Medical Center personnel to vacated portions of
buil dings is not required, storage of Contractor's materials and
equi prent will be permitted subject to fire and safety requirenents.

H Uilities Services: Were necessary to cut existing pipes, electrica
wires, conduits, cables, etc., of utility services, or of fire
protection systens or comruni cati ons systens (except tel ephone), they
shal |l be cut and capped at suitabl e places where shown; or, in absence
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of such indication, where directed by COTR All such actions shall be

coordinated with the Wility Conpany invol ved:

1. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such itens as water, sewer, electricity, gas or steam
paynment of such fee shall be the responsibility of the Governnent
and not the Contractor.

I . Phasing: To insure such executions, Contractor shall furnish the COIR
with a schedul e of approxi mate phasi ng dates on which the Contractor

i ntends to acconplish work in each specific area of site, building or

portion thereof. In addition, Contractor shall notify the COTR twenty-

one (21) cal endar days in advance of the proposed date of starting work

in each specific area of site, building or portion thereof. Arrange

such phasing dates to insure acconplishment of this work in successive

phases nutually agreeable to the Medical Center Director, COIR and

Contractor.

1. The contractor is to subnmt his phasing schedule in witing to the
COTR for review and approval no later than twenty-one

(21) cal endar days after issuance of the Notice to Proceed. This

includes utility outages and access cl osures.

2. Al work, such as corridor work, which is outside the main
construction area, shall be done on evenings or weekends, so as not
to disrupt the normal operations.

4. Al renovation activities will take place at a busy Medical Center.
The contractor shall not interfere with existing, on-going functions,
or nornmal activity of the hospital. The contractor will provide wal k-
off mats for dust control, appropriate construction barriers, and keep
noise & vibration to a m nimumduring normal business hours.
Contractor shall review Hospital Policy Menmorandum (HPM No. 138-24,
“Infection Control During Construction and Renovation” and conply as
outlined in this policy. Certain portions of the work will be
confined to evenings, and/or weekends, as identified.

5. No work shall start until the preconstruction survey and inspection
i s conpl eted.

6. The Contractor shall provide a detail ed asbestos abatenent schedul e,
if required by the project scope.

7. Any utility service, parking lot, roadway, |oading dock, and/or

Grounds interruption requests shall be submitted in witing twenty-
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one (21) cal endar days in advance of the planned interruption. For

approval and coordi nati on, see HPM 138-23.

8. Hot Work and other permits will be needed prior to the use of any
open flames, cutting operations, grinding operations and wel di ng
operations. For approval and coordi nati on, see Appendix C and D

9. Set up phasing by buildings, wings, floors, or areas in accordance
with information received fromthe Medical Center through the COTR

J. Vacated Buildings: Building(s) will be vacated by Governnent in
accordance with above phasi ng begi nning i nmedi ately after date of
recei pt of Notice to Proceed and turned over to Contractor

K. Cccupi ed Buildings: Building(s) will be occupied during performance of
wor k; but imrediate areas of alterations will be vacated.

1. Certain areas of Building(s) will be occupied by Medical Center
personnel for various periods. Contractor shall take all measures
and provide all material necessary for protecting existing equipnent
and property in affected areas of construction agai nst dust and
debris, so that equi pnent and affected areas to be used in the
Medi cal Centers operations will not be hindered. Contractor shal
permt access to Departnent of Veterans Affair’s personnel and
pati ents through other construction areas which serve as routes of
access to such affected areas and equi pnment. Coordinate alteration
work in areas occupied by Departnent of Veterans Affairs so that

Medi cal Center operations will continue during the construction
peri od.

2. Imredi ate areas of alterations not nentioned in preceding
Subparagraph 1 will be tenporarily vacated while alterations are
per f or med.

L. Construction Fence: Before construction operations begin, Contractor
shal |l provide a chain link construction fence, 2.1 m (7 feet) mininum
hei ght, around the construction area indicated on the draw ngs. Provide
gates as required for access with necessary hardware, including hasps
and padl ocks. Fasten fence fabric to termnal posts with tension bands
and to line posts and top and bottomrails with tie wires spaced at
maxi mum 381mm (15 i nches). Bottom of fences shall extend to 25mm (1
i nch) above grade. Renobve the fence when directed by the COIR

M Buil di ngs and Systens: Wen a building is turned over to Contractor,

Contractor shall accept entire responsibility therefore.
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1. Contractor shall maintain a mninmmtenperature of 50 degrees F at
all times, except as otherw se specified.

2. Contractor shall maintain in operating condition existing fire
protection and al arm equi pnent. In connection with fire alarm
equi pment, Contractor shall nake arrangenents for pre-inspection of
site with Fire Department or Conpany (Departnent of Veterans Affairs
or rmrunicipal) whichever will be required to respond to an alarm from
Contractor's enpl oyee or watchnman.
N. Existing Utilities Services: Maintain existing utility services for the
Medi cal Center at all times. Provide tenporary facilities, |abor,
materi al s, equi pment, connections, and utilities to assure
uni nterrupted services. Wiere necessary to cut existing water, steam
gases, sewer or air pipes, or conduits, wires, cables, etc. of utility
services or of fire protection systenms and comuni cati ons systens
(i ncluding tel ephone), they shall be cut and capped at a main branch or
sui tabl e places where shown; or, in absence of such indication, where
directed by the COTR
1. No utility service such as water, gas, steam sewers or electricity,
or fire protection systens and conmuni cati ons systems nmay be
interrupted without prior witten approval of the COTR Electrica
wor k shall be acconplished with all affected circuits or equi pnent
de-energi zed. When an el ectrical outage cannot be acconplished, work
on any energized circuits or equi pment shall not conmence without
the Medical Center Director’s prior know edge and witten approval
Refer to specification Sections 26 05 11, REQUI REMENTS FOR
ELECTRI CAL | NSTALLATI ONS, 27 05 11 REQUI REMENTS FOR COVMUNI CATI ONS
| NSTALLATI CNS, and 28 05 11, REQUI REMENTS FOR ELECTRONI C SAFETY AND
SECURI TY | NSTALLATI ONS for additional requirements. The attached
Live Electrical Wrk notification formnust be used. See Appendix C
for the proper procedure and forns and Appendi x D for the proper
safety procedures to be foll owed.

2. Contractor shall submt a request to interrupt any such services to

the COTR, in witing, twenty-one (21) cal endar days in advance of

proposed interruption. Request shall state reason, date, exact tine
of , and approxi nate duration of such interruption. See Appendix C
for the proper procedure and forns and Appendi x D for the proper

safety procedures to be foll owed.
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3. Contractor will be advised (in witing) of approval of request, or
of which other date and/or tinme such interruption will cause | east
i nconveni ence to operations of the Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's
nor mal wor ki ng hours.

4. Mpjor interruptions of any system nust be requested, in witing, at
| east twenty-one (21) cal endar days prior to the desired tine and
shall be performed as directed by the COIR

5. In case of a contract construction emergency, service will be
interrupted on approval of the COTR Such approval will be confirned
in witing as soon as practical. On the next business day, the
contractor’s Daily Log report shall explain the circunstances
causing the emergency and the corrective actions taken.

Not Used

Not Used

Coordi nation of Work: Coordinate the work for this contract with other

construction operations as directed by the COTR This includes the

scheduling of traffic and the use of roadways, as specified in Article

1.16, USE OF ROADWAYS, PARKI NG LOTS, and GROUNDS

Coordi nation of Construction with Medical Center: The activities at a

Medi cal Center shall take precedence over construction activities. The

Contractor must cooperate and coordinate with the Medical Center,

t hrough the COTR, in arranging construction schedule to cause the | east

possible interference with facility activities on the canpus.

Construction noise during the events or services shall not disturb the

events or service. Trucks and workmen shall not pass through the event

or service area during this period:

1. The Contractor is required to discontinue work sufficiently in
advance of Easter Sunday, Mother's Day, Father's Day, Menorial Day,
Veteran's Day and ot her Federal holidays to permit clean up of all
areas of operation adjacent to existing event or service areas
bef ore these dates.

2. The Medical Center observes the follow ng Federal Holidays: New
Years Day, Labor Day, Martin Luther King Jr. Day, Colunbus Day,

Presi dents Day, Veterans Day, Menorial Day, Thanksgi ving,

| ndependence Day, and Chri st mas Day.
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3. Cean-up shall include the removal of all equipnment, tools,
materials and debris and |l eaving the areas in a clean, neat
condi tion.

S. SIGN-I N OQUT Procedures:

1. All contractor enployees are required to sign in and out at VA Police
di spatch located in Building #1, First floor, A-Wng, Room 1A-147,
near the Enmergency Room Entrance, unless otherw se directed by the
COTR. A valid state driver’'s license or state identification card is
mandatory for all enployees to have access to this facility. Al
enpl oyees are required to wear the assigned VA badges at all tines.

2. If after-hour key service is needed, contact the Hospital Police
Di spatch O fice at extension 7554. Al after hours work shall be
coordi nated through the Contracting Oficer in witing 14 cal endar
days prior to approval.

T. REPORTS:

1. Daily Logs: In conjunction with the contractor's daily report,
Contractor shall furnish a daily report for each day fromthe date of
Notice to Proceed until Final Acceptance, including those days that no
work is perforned. The report shall have attached a list of al
enpl oyees on site that day, however, this does not relieve the
Contractor of the responsibility to conduct and report inspections.
Daily reports shall be subnmitted on Form VAF 10-6131, "Daily Log” and
hand delivered to_the COIR by 9:00 AMthe follow ng duty day.

2. Payrolls: Contractor shall submit one (1) copy of certified
payrolls required by VAAR 852.236-85 - Suppl enentary Labor Standard
Provi sion. Payrolls shall be submitted to the Contracting O ficer no

| ater than Wednesday for the previous week.
3. Payment Requests: Monthly payment requests fromthe contractor wll
not be processed unless all paperwork is current, including daily

reports, ashestos reports, and certified payrolls for the prine and

all subs.
4, Not Used
5. Not Used

U Material Safety Data Sheets (MSDS): Contractor shall provide five (5)
GREEN Loose-| eaf binders, pernmanently | abel ed “MSDS Sheet for Project ..
with copies of each Material Safety Data Sheets for each and every
product, chemical, and other required materials to be used on this

proj ect.
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Contractor shall comply with all instructions for use
2. Products will not be used until MSDS sheets are subnmitted to the
COTR.

3. The contractor shall maintain a current binder on the job site at
all times, readily available for viewi ng by the COTR, Contracting
Oficer, or Safety Oficer.

4. At no tine shall the Contractor pernit sub-contractors
to have materials on VA property/station w thout MSDS sheets.

V. FI RE RETARDANT MATERIALS: All naterials used on this project, including
tenporary barriers, plywod, poly, and other required materials shall be

fire retardant. Al poly shall be 6 mil. mninum The sem - per nanent
construction barriers shall be snoke tight.
1.7 ALTERATI ONS
A. Survey: Before any work is started, the Contractor shall make a

t horough survey with the COIR of buil dings, grounds, areas of buil dings

and grounds in which alterations occur, and areas which are anti ci pated

routes of access. The contractor shall furnish a report which lists
any deficiencies noted at that tine. This report shall be approved by

the VA prior to the start of any work. The inspection shall include a

list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors, w ndows,
wal | s and ot her surfaces not required to be altered throughout
af fected areas of building(s) and grounds.

2. Existence and conditions of itens such as plunbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds,
shades, etc., required by drawi ngs to be either reused or rel ocated,
or bot h.

3. Shall note any di screpancies between drawi ngs and exi sting
conditions at site(s).

4. Shall designate areas for working space, materials storage and
routes of access to areas within buildings where alterations occur
and whi ch have been agreed upon by Contractor, COTR

B. Relocated Itens: Any itens required by drawi ngs to be either reused or
rel ocated or both, found during this survey to be nonexistent, or in
opi nion of the COTR to be in such condition that their use is

i mpossi bl e or inpractical, shall be furnished and/or replaced by

Contractor with newitens in accordance with specifications which wll

be furnished by Governnent. Provided the contract work is changed by
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reason of this subparagraph B, the contract will be nodified
accordi ngly, under provisions of clause entitled "Dl FFERI NC SI TE
CONDI TI ONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR
852. 236- 88) .
C. Re-Survey: Thirty (30) cal endar days before expected partial or fina

i nspection date, the Contractor and COIR together shall make a thorough
re-survey of the areas of buildings involved. They shall furnish a
report on conditions then existing, of resilient flooring, doors,

wi ndows, walls and other surfaces as conpared with conditions of same

as noted in first condition survey report:

1. Re-survey report shall also |ist any danage caused by Contractor to
such flooring and other surfaces, despite protection neasures; and,
will formbasis for determning extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in
executing work of this contract.

D. Protection: Provide the follow ng protective neasures:

1. Wherever existing roof surfaces are disturbed they shall be
protected against water infiltration. In case of |eaks, they shal
be repaired i nmedi ately upon di scovery.

2. Tenporary protection agai nst damage for portions of existing roofs,
structures and grounds where work is to be done, materials handl ed
and equi pnent noved and/or rel ocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weat her inclenency. Werever work is performned,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be
mai ntai ned intact until all work in the area is conpl eted.

4. Once the contractor is notified by the VA of problenms or damage to
VA property, the contractor shall take imredi ate corrective action
to protect and restore said property. During nornmal duty hours,
corrective action shall be initiated within two (2) hours. After

normal duty hours, corrective action shall be initiated within four
(4) hours. The Daily Log for that day shall explain the problen(s)
and corrective action(s) taken.

5. Danpen debris to keep down dust and provide tenporary construction
dust - proof, asbestos contai nnent, snoke rated, and/or fire rated
barriers where specified, where indicated on the drawi ngs, and as
directed by the COTR. Access doors in barriers shall be hinged and
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secured with locks. Walk-off mats shall be provided at all access
doors.

6. Block off all ducts and diffusers to prevent circul ation of dust
into occupi ed areas during construction. Provide Negative Air
Machi nes as specified, to naintain negative pressure within the
construction area(s).

7. The contractor shall not allow trash and debris to accunul ate on the
job site. As a minimum trash and debris shall be renbved once
daily, with no flammable materials or trash left on the construction
site overnight. Al debris shall be renoved fromthe job site in a
cl osed contai ner and di sposed of in a proper manner.

1.8 | NFECTI ON PREVENTI ON MEASURES

A. Contractor’s shall review Hospital Policy Menorandum (HPM) No. 138-24
“Infection Control during Constructi on and Renovati on” dated Novenber 1,
2008 and conply as outlined in this policy. Certain portions of the work
wi Il be confined to evenings, and/or weekends.

B. Implement the requirenments of VAMC s Infection Control Ri sk Assessnent
(ICRA) team |ICRA Group may nonitor dust in the vicinity of the
construction work and require the Contractor to take corrective action
imediately if the safe | evels are exceeded.

C. Establish and nmaintain a dust control programas part of the
contractor’s infection preventive nmeasures in accordance with the
gui del i nes provided by I CRA Group and as specified here. Prior to start
of work, prepare a plan detailing project-specific dust protection
nmeasures, including periodic status reports, and subnit to the COIR and
Facility ICRA teamfor review for conpliance with contract requiremnments
in accordance with Section 01 33 23, SHOP DRAW NGS, PRODUCT DATA AND
SAMPLES.

1. Al personnel involved in the construction or renovation activity
shal |l be educated and trained in infection prevention nmeasures
est abl i shed by the Medical Center.

D. Medical Center Infection Control personnel shall nonitor for airborne
di sease (e.g. aspergillosis) as appropriate during construction. A
basel i ne of conditions nmay be established by the Medical Center prior
to the start of work and periodically during the construction stage to
det erm ne inmpact of construction activities on indoor air quality. In

addi ti on:
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E

1

The COTR and VAMC | nfection Control personnel shall review pressure
differential nonitoring docunentation to verify that pressure
differentials in the construction zone and in the patient-care rooms
are appropriate for their settings. The requirement for negative air
pressure in the construction zone shall depend on the |ocation and
type of activity. Upon notification, the contractor shall inplenent
corrective nmeasures to restore proper pressure differentials as
needed.

In case of any problem the medical center, along with assistance
fromthe contractor, shall conduct an environnmental assessnent to
find and elimnate the source.

In general, follow ng preventive neasures shall be adopted during

construction to keep down dust and prevent nold.

1

Danpen debris to keep down dust and provide tenporary construction
partitions in existing structures where directed by COTR Bl ank off
ducts and diffusers to prevent circulation of dust into occupied
areas during construction.

Do not perform dust producing tasks within occupied areas w thout

t he approval of the COTR For construction in any areas that wll

remain jointly occupied by the Medical Center and Contractor’s

wor kers, the Contractor shall

a. Provide dust proof, snoke tight, one-hour and/or two-hour fire-
rated tenporary drywall construction barriers, as required, to
conpl etely separate construction fromthe operational areas of
the hospital in order to contain dirt debris and dust. Barriers
shal | be seal ed and nmade presentable on hospital occupied side.
Install a self-closing rated door in a netal frame, comensurate
with the partition, to allow worker access. Mintain negative air
at all tinmes. Afire retardant polystyrene, 6-nm| thick or
greater plastic barrier nmeeting local fire codes may be used
where dust control is the only hazard, and an agreenment is
reached with the COTR, and Medical Center.

b. HEPA filtration is required where the exhaust dust may reenter
the breathing zone. Contractor shall verify that construction
exhaust to exterior is not reintroduced to the nedical center
t hrough i ntake vents, or buil ding openings. Install HEPA (High
Efficiency Particulate Accunulator) filter vacuum systemrated at

98% capture of 0.3 mcrons including pollen, nmold spores and dust
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F. Fina

particles. Insure continuous negative air pressures occurring
within the work area. HEPA filters shoul d have ASHRAE 85 or ot her
pre-filter to extend the useful life of the HEPA. Provide both
primmary and secondary filtrations units. Exhaust hoses shall be
heavy duty, flexible steel reinforced and exhausted so that dust
is not reintroduced to the nedical center.

Adhesi ve Wl k- of f/ Carpet Wal k-of f Mats, m ni num 610mM x 914mm
(24" x 36”), shall be used at all interior transitions fromthe
construction area to occupi ed nedical center area. These mats
shal | be changed as often as required to maintain clean work
areas directly outside construction area at all tines.

Vacuum and wet nmop all transition areas fromconstruction to the
occupi ed nedical center at the end of each workday. Vacuum shal
utilize HEPA filtration. Mintain surrounding area frequently.
Renove debris as they are created. Transport these outside the
construction area in containers with tightly fitting lids.

The contractor shall not haul debris through patient-care areas
wi t hout prior approval of the COTR \When, approved, debris shal
be haul ed in encl osed dust proof containers or wapped in plastic
and sealed with duct tape. No sharp objects should be allowed to
cut through the plastic. Wpe down the exterior of the containers
with a danp rag to renove dust. All equipnent, tools, material,
etc. transported through occupi ed areas shall be nade free from
dust and noi sture by vacuum ng and wi pe down.

Usi ng a HEPA vacuum clean inside the barrier and vacuum ceiling
tile prior to replacenent. Any ceiling access panels opened for

i nvestigation beyond seal ed areas shall be sealed i mediately
when unatt ended.

There shall be no standing water during construction. This

i ncl udes water in equipnent drip pans and open containers within
the construction areas. Al accidental spills nmust be cleaned up
and dried within twelve (12) hours. Renpbve and di spose of porous

materials that remain danp for nore than seventy-two (72) hours.

At conpletion, rempove construction barriers and ceiling
protection carefully, outside of normal work hours. Vacuum and
clean all surfaces free of dust after the renoval.

C eanup:
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3.

Upon conpl etion of project, or as work progresses, renove al
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

Per f or m HEPA vacuum cl eaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in
or free standing), partitions, flooring, etc.

Al new air ducts shall be cleaned prior to final inspection.

1.9 DI SPOSAL AND RETENTI ON

A. Materials and equi prent accruing fromwork renmoved and from denolition

of buildings or structures, or parts thereof, shall be disposed of as
follows and/or in accordance with Section 01 74 19, CONSTRUCTI ON WASTE
MANAGEMENT:

1

Reserved items which are to remain property of the Governnent are
identified by attached tags or noted on drawi ngs and/or in
specifications as items to be stored. The COIR may al so desi ghate
items to remain the property of the Governnent. |Itens that remain
property of the Governnent shall be renoved or dislodged from
present |l ocations in such a manner as to prevent damage whi ch woul d
be detrinental to re-installation and reuse. Store such itenms where
directed by COTR

Itens not reserved shall becone property of the Contractor and be
renoved by Contractor fromthe Medical Center, or taken to the

Engi neering Shop area by the contractor on a case-by-case basis as
directed by the COTR

Itens of portable equiprment and furnishings |located in roons and
spaces in which work is to be done under this contract shall remain
the property of the Government. Wen roons and spaces are vacated by
the Departnent of Veterans Affairs during the alteration period,
such items which are NOT required by drawi ngs and specifications to
be either relocated or reused will be renmoved by the Government in
advance of work to avoid interfering with Contractor's operation
Duri ng above ceiling work, the contractor will have to clear roons,
protect VA property and finishes, and nove furnishings as necessary
to protect the area an itenms fromdust and debris, in the
performance of the work above the ceiling.

PCB Transformers, PCB Capacitors and Ot her Hazardous Waste: The
Contractor shall be responsible for disposal of the Polychlorinated
Bi phenyl (PCB) transforners and capacitors and other Hazardous
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Waste. The transformers and capacitors and ot her Hazardous Waste
shal | be taken out of service and handl ed in accordance with the
procedures of the Environmental Protection Agency (EPA) and the
Depart ment of Transportation (DOT) as outlined in Code of Federa
Regul ation (CFR), Titled 40 and 49 respectively. The EPA' s Toxic
Subst ance Control Act (TSCA) Conpliance Program Policy Nos. 6-PCB-6
and 6-PCB-7 al so apply. Upon renpval of PCB transformers and
capaci tors and other Hazardous Waste for disposal, the "originator"
copy of the Uniform Hazardous Waste Manifest (EPA Form 8700-22),
along with the Uniform Hazardous Waste Mani fest Continuation Sheet
(EPA Form 8700-22A) shall be returned to the Contracting Oficer who
will annotate the contract file and transmt the Manifest to the
Medi cal Center's COIR and Contracting O ficer.
a. Copies of the following listed CFR titles nmay be obtained from
the Governnent Printing Ofice

40 CFR 261........ Identification and Listing of Hazardous Waste

40 CFR 262........ St andards Applicable to Generators of Hazardous
Wast e

40 CFR 263........ St andards Applicable to Transporters of
Hazar dous Waste

40 CFR 761........ PCB Manufacturing, Processing, Distribution in
Commer ce, and use Prohibitions

49 CFR 172........ Hazardous Material tables and Hazardous
Mat eri al Communi cati ons Regul ati ons

49 CFR 173........ Shi ppers - CGeneral Requirenents for Shipnents
and Packagi ng

49 CRR 173........ Subpart A Genera

49 CFR 173........ Subpart B Preparation of Hazardous Material for
Transportation

49 CFR 173........ Subpart J Ot her Regulated Material; Definitions
and Preparation

TSCA. . ... o Conpl i ance Program Policy Nos. 6-PCB-6 and
6- PCB- 7

1.10 PROTECTI ON OF EXI STI NG VECGETATI ON, STRUCTURES, EQUI PMENT, UTILITIES, AND
| MPROVEMENTS

A. The Contractor shall preserve and protect all structures, equipnent,
and vegetation (such as trees, shrubs, and grass) on or adjacent to the

work sites, which are not to be renoved and which do not unreasonably
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interfere with the work required under this contract. The Contractor
shall only renove trees when specifically authorized to do so, and
shal | avoi d danagi ng vegetation that will remain in place. If any |inbs
or branches of trees are broken during contract perfornance, or by the
carel ess operation of equipnment, or by worknen, the Contractor shal
trimthose |inmbs or branches with a clean cut and paint the cut with a
tree-pruni ng conpound as directed by the Contracting Oficer. The
contractor shall replace, at their own expense, itens damaged to the
sati sfaction of the COTR and Contracting O ficer.

B. The Contractor shall protect fromdanage all existing inprovenents and
utilities at or near the work site and on adjacent property of a third
party, the | ocations of which are nade known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to conply with the requirenents of this contract
or failure to exercise reasonable care in performng the work. If the
Contractor fails or refuses to repair the damage pronptly, the
Contracting Oficer may have the necessary work perforned and charge
the cost to the Contractor.

C. Contractor shall take all neasures and provide all naterials necessary
for protecting and preserving existing equi prent and property in affected
areas of construction against dust, debris and physical damage, so that
equi prent and affected areas to be used in Medical Center operations wll
not be hindered. Contractor shall permt access to VA personnel through
construction areas as required for maintenance and nornal Medical Center
oper ati ons.

D. Wien the construction area is turned over to Contractor, Contractor shal
accept entire responsibility there-of. Contractor shall maintain in
operating condition, existing fire protection, exit light circuits, alarm
equi prrent, and ot her operational originating in, or passing through the
construction area. |IT IS VERY | MPORTANT ESSENTI AL AND LI FE SAFETY SYSTEMS
BE CONTI NUOUSLY MAI NTAI NED AND NOT | NTERUPPTED W THOUT TWENTY- ONE (21)
CALENDAR DAYS PRI OR WRI TTEN NOTI CE TO THE MEDI CAL CENTER

E. Itens of equipnent and furnishings |ocated in roons in which work is to

be done under this contract shall remain the property of the Governnent.
During the alteration period when roonms and space are vacated by
Veterans' Affairs, such itens which are not required by draw ngs and
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specifications to be either relocated or reused, will be renoved or
protected by the Contractor as directed by the COTR
F. Refer to Section 01 57 19, TEMPORARY ENVI RONMENTAL CONTRCLS, for
addi ti onal requirements on protecting vegetation, soils and the
environnent. Refer to Article 1.7, "Alterations", Article 1.11
"Restoration", and Article 1.6, "Operations and Storage Areas" for
addi ti onal instructions concerning repair of damage to structures and
site inprovenents.
G Refer to FAR clause 52.236-7, "Permits and Responsibilities.” A
Nati onal Pollutant Discharge Elimnation System (NPDES) permt is
required for projects when the disturbed area on the site one acre or
nore. The Contractor is considered an "operator" under the permt and
has extensive responsibility for conpliance with permt requirenents.
VA will make the permit application available at the (appropriate
nedi cal center) office. The apparent | ow bidder, contractor and
af fected subcontractors shall furnish all information and
certifications that are required to conply with the permt process and
permt requirements. Many of the permt requirenents will be satisfied
by conpl eting construction as shown and specified. Some requirenents
i nvol ve the Contractor's method of operations and operations planning
and the Contractor is responsible for enploying best managenent
practices. The affected activities often include, but are not linmted
to the follow ng:
- Designating areas for equipnent maintenance and repair;
- Providing waste receptacles at convenient |ocations and provide
regul ar collection of wastes;
- Locating equi pnent wash down areas on site, and provi de appropriate
control of wash-waters;
- Providing protected storage areas for chenicals, paints, solvents,
fertilizers, and other potentially toxic materials; and
- Providing adequately maintained sanitary facilities.
1.11 RESTORATI ON
A. Renove, cut, alter, replace, patch and repair existing work as
necessary to install new work. Except as ot herw se shown or specified,
do not cut, alter or renobve any structural work, and do not disturb any
ducts, plunbing, steam gas, or electric work without approval of the
COTR. Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the CCTR before it is
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di sturbed. Materials and workmanship used in restoring work shal
conformin type and quality to that of original existing construction
except as otherwi se shown or specified.

Upon conpl etion of contract, deliver work conplete and undaraged.

Exi sting work (walls, ceilings, partitions, floors, nechanical and

el ectrical work, |awns, paving, roads, wal ks, etc.) disturbed or
renoved as a result of perform ng required new work, shall be patched,
repaired, reinstalled, or replaced with new work, and refinished and
left in as good condition as existed before comenci ng work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's worknen to

exi sting piping and conduits, wires, cables, etc., of utility services
or of fire protection systems and conmuni cati ons systens (including

t el ephone) which are indicated on draw ngs and whi ch are not schedul ed
for discontinuance or abandonnent.

Expense of repairs to such utilities and systens not shown on draw ngs
or locations of which are unknown will be covered by adjustnent to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "Dl FFERI NG SI TE CONDI TI ONS" ( FAR
52.236-2).

1.12 PHYSI CAL DATA

A

Data and information furnished or referred to below, in the contract
specification sections, on the contract drawi ngs, and/or in other VA
furni shed docunentation is for the Contractor's information. The
Government shall not be responsible for any interpretation of or
conclusion drawn fromthe data or information by the Contractor. The
contractor shall be responsible for conducting a thorough site

i nvestigation, before bidding, to satisfy thenselves as to actua
condi tions.

CGover nrent does not guarantee that other materials will not be
encountered nor that proportions, conditions or character of severa
materials will not vary fromthose indicated by explorations and

i nvestigations. Bidders are expected to exam ne site of work; and,
after investigation, decide for thenselves character of materials and

make their bids accordingly.

1. 13 PROFESSI ONAL SURVEYI NG SERVI CES

A registered professional |and surveyor or registered civil engineer

whose services are retained and paid for by the Contractor shal
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perform services specified herein and in other specification sections.
The Contractor shall certify that the | and surveyor or civil engineer
is not one who is a regular enpl oyee of the Contractor, and that the

| and surveyor or civil engineer has no financial interest in this

contract.
1.14 LAYOQUT OF WORK
A. The Contractor shall lay out the work from Governnent established base

Iines and bench marks, indicated on the draw ngs, and shall be
responsi ble for all neasurenents in connection with the |layout. The
Contractor shall furnish, at Contractor's own expense, all stakes,
tenmpl ates, platfornms, equipnent, tools, materials, and | abor required
to lay out any part of the work. The Contractor shall be responsible
for executing the work to the Iines and grades that nmay be established
or indicated by the COTR The Contractor shall al so be responsible for
mai nt ai ni ng and preserving all stakes and other established nmarks,
until authorized to renove themby the COTR |f such marks are
destroyed by the Contractor or through Contractor's negligence before
their removal is authorized, the Contracting O ficer nmay replace them
and deduct the expense of the replacenment from any anmpunts due or to
becorme due to the Contractor.

B. Establish and plainly mark center lines for each buil ding and/or
addition to each existing building, and such other |ines and grades
that are reasonably necessary to properly assure that | ocation,
orientation, and el evations established for each such structure and/or
addition, are in accordance with lines and el evati ons shown on contract
dr awi ngs.

C. Follow ng conpletion of general denolition and before any other
permanent work is performed, establish and plainly mark, through use of
appropriate other means, sufficient additional survey control points or
system of points as may be necessary to assure proper alignment,
orientation, and elevations of all major features of work. Survey shal
i nclude, but not be limted to, location of exterior walls, center
lines of columms in directions, major utilities and el evations of floor
sl abs:

1. Such additional survey control points or system of points thus
est abl i shed shall be checked and certified by a registered civi

engi neer. Furnish such certification to the COIR before any work
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D

(such as footings, floor slabs, colums, walls, utilities and other
maj or controlling features) is placed.
The Contractor shall performthe surveying and | ayout work of this and
other articles and specifications in accordance with the provisions of

Article 1.13, "Professional Surveying Services".

1.15 AS-BU LT DRAW NGS

A

The contractor shall maintain two (2) full size sets of as-built
(wor ki ng) drawi ngs which will be kept current during construction of
the project, to include all contract changes, nodifications and
clarifications.

Al'l variations shall be shown in the sane general detail as used in the
contract drawi ngs. Additional sketches will be required where origina
detail is changed, site conditions differ, and where required to
clarify mark-ups. To insure conpliance, as-built drawi ngs shall be
made avail able for COTR review, as often as requested.

Contractor shall deliver two (2) approved conpl eted sets of as-built

drawi ngs to the COTR within fifteen (15) cal endar days after each

conpl et ed phase of the project.
Upon conpl etion of the project and before final settlenent, Contractor
shall deliver two (2) approved conpleted detailed sets of as-built

drawings to the COTR within fifteen (15) cal endar days. These draw ngs

shall be in the latest edition of AutoCAD, unless otherw se approved by
the COTR; the Medical Center currently utilizes AutoCAD Buil ding
Systens 2008. These draw ngs shall show sizes, materials, connections
to existing structures, utilities, building service equipnrent,

circuits, electrical conduit and junction box |ocations and routes, and
ot her required information.

Not Used

Charts, Graphs and Ot her Information: Provide four (4) copies of al

val ve | ocations for plunbing, mechanical & medical gas val ve | ocations
One chart shall be mounted in the nechanical roomlocation as directed by

the COTR  Chart shall be plastic laminate or in suitable picture frane.

1.16 USE OF ROADVAYS, PARKI NG LOTS AND CROUNDS

A

For hauling, use only established public roads. For hauling, use
Roads, Parking Lots and Grounds, and such tenporary roads which are
necessary in the performance of contract work on Medical Center
property, when authorized by the COTR Tenporary roads shall be

constructed by the Contractor at Contractor's expense. When necessary
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to cross curbing, sidewal ks, or simlar construction, they nust be

protected by well-constructed bridges.

B. When new pernanent roads are to be a part of this contract, Contractor
may construct themimmediately for use to facilitate building
operations. These roads may be used by all who have busi ness thereon
wi thin zone of building operations.

C. Wien certain buildings (or parts of certain buildings) are required to
be conpleted in advance of general date of completion, all roads
| eadi ng thereto nmust be conpleted and available for use at time set for
conpl etion of such buildings or parts thereof.

D. To minimze interference of construction activities with the flow of
Medi cal Center Traffic and Parking, conply with the foll ow ng:

1. Keep roads, wal ks, entrances to grounds, parking, and occupied areas
of buildings, clear of all construction materials, debris, vehicles,
and standi ng equi prment.

2. The Warehouse Supervisor shall approve all |oading and unl oadi ng,
and material novenments at the north docks.

There are NO Contractor designated general parking areas.

4. Methods and scheduling for the cutting, altering, renoval and/or
bl ockage of existing roads, wal ks, entrances, parking lots and
grounds nust be approved by the COTR prior to any work.

5. The Contractor shall submit a request to interrupt any roadway,
parking lot, or |oading dock to the Contracting Officer, in witing,

twenty-one (21) cal endar days in advance of any proposed

interruption. The request shall state the reason, areas to be
af fected, date, exact tinme of, and approxi mate duration of such
i nterruption.
1.17 COTR OFFI CE
A. The COTR s office is physically |ocated north of the Miin
Canpus/Facility in Building #42, second fl oor.
1.18 TEMPORARY USE CF MECHANI CAL AND ELECTRI CAL EQUI PMENT
A. Use of new installed nechanical and electrical equipnent to provide
heat, ventilation, plunmbing, |ight and power will be permitted subject
to conpliance with the follow ng provisions:
1. Permission to use each unit or systemnust be given in witing by
the COTR |f the equipnent is not installed and naintained in
accordance with the foll owi ng provisions, the COTR will wi thdraw

perm ssion for use of the equipnent.
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2. Electrical installations used by the equi pnent shall be conpleted in
accordance with the drawi ngs and specifications to prevent damage to
t he equi pnent and the electrical systenms, i.e. transformers, relays,
circuit breakers, fuses, conductors, notor controllers and their
overl oad el enents shall be properly sized, coordi nated and adj usted.
Vol t age supplied to each item of equi pnent shall be verified to be
correct and it shall be determ ned that nmotors are not overl oaded.
The el ectrical equi prent shall be thoroughly cleaned before using it
and again i medi ately before final inspection including vacuum
cl eaning and wi ping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and ali gned.

Vi brati ons nust be elim nated.

4. Automatic temperature control systens for preheat coils shal
function properly and all safety controls shall function to prevent
coil freeze-up danmage. ALL controls for the equi pnent shall be
functioning properly to prevent damage to the equi pnent.

5. The air filtering systemutilized shall be that which is designed
for the system when conplete, and all filter elenents shall be
repl aced periodically during construction and at conpl eti on of
construction and prior to testing and bal anci ng of system

6. Al conponents of equipnment and distribution systens and ot her
auxiliary facilities used in tenporary service shall be cleaned
prior to use; maintained to prevent corrosion internally and
external ly during use; and cl eaned, maintained and inspected prior
to acceptance by the Governnent. Equi pment and distribution systens
nust be operated as a conplete system and be fully maintained by
operati ng personnel

Prior to final inspection, the equipnent or parts used, which show wear

and tear beyond normal, shall be replaced with identical replacenents

at no additional cost to the Governnent.

Thi s paragraph shall not reduce the requirenents of the nechanical and

el ectrical specifications sections.

1. 19 TEMPORARY USE CF EXI STI NG ELEVATORS

A

B

Not Used
Use of existing Medical Center elevators for handling building
mat eri al s, equi pment and Contractor's personnel will be permtted

subj ect to follow ng provi sions:
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1. Contractor nmekes all arrangenents with the COIR for use of
el evators. The COTR will ascertain that elevators are in proper
condition. The Contractor may, if approved by the COTR, have
excl usive use or daily use of the designated el evator(s), except for
Facilities Miintenance & Operations. Personnel for operating
el evators will not be provided by the Departnment of Veterans
Affairs.

2. Contractor covers and provi des maxi mum protection of follow ng
el evat or conponents:

a. Entrance janbs, heads soffits and threshold plates.

b. Entrance columms, canopy, return panels and inside surfaces of
car enclosure walls.

c. Finish flooring.

d. Al other conponents.

3. Wien under exclusive use: Governnent will accept hoisting ropes of
el evator and rope of each speed governor (or appropriate el evator
lifting mechanisns) if they are worn under normal operation
However, if these ropes (or appropriate elevator lifting nechanisns)
are damaged by action of foreign matter such as sand, linme, grit,
stones, etc., during tenporary use, they shall be renoved and
repl aced by new hoisting ropes (or appropriate elevator lifting
mechani sns) .

4. \When under exclusive use: |If brake lining (or appropriate el evator
braki ng nmechani snms) of el evators are excessively worn or damaged
during tenporary use, they shall be renpved and repl aced by new
brake lining (or appropriate el evator braking nechanisns).

5. Wien under exclusive use: Al parts of main controller, starter,
rel ay panel, selector, etc., worn or danaged during tenmporary use
shal |l be renoved and replaced with new parts, if recomended by
el evator inspector after elevator is rel eased by Contractor

6. Place elevator in condition equal, |ess normal wear, to that
existing at tinme it was placed in service of Contractor as approved
by COTR.

1. 20 TEMPORARY TO LETS
A. Provide where directed, (for use of all Contractor's workmen) anple
tenmporary sanitary toilet acconmodati ons with suitable sewer and water
connections; or, when approved by the COIR, provide suitable dry
cl osets where directed. Keep such places clean and free fromflies and
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all connections and appliances connected therewith are to be renoved
prior to conpletion of contract, and premi ses |left perfectly clean
Contractor may have for use of Contractor's workmen, such toilet
accommmodati ons as may be assigned to Contractor by the Medical Center’s
COTR. Contractor shall keep such places clean and be responsible for
any damage done thereto by Contractor's workmen. Failure to maintain
sati sfactory condition in toilets will deprive Contractor of the

privilege to use such toilets.

1.21 AVAILABILITY AND USE OF UTI LITY SERVI CES

A

The Government shall make all reasonably required anpunts of utilities
available to the Contractor fromexisting outlets and supplies, as
specified in the contract. The anpbunt to be paid by the Contractor for
chargeable utility services shall be the prevailing rates charged to
the Governnent. The Contractor shall carefully conserve any utilities
furni shed w t hout charge.
Tenmporary Uilities: The Contractor, at Contractor's expense and in a
wor kmanl i ke manner satisfactory to the Contracting Oficer, shal
install and maintain all necessary tenporary connections and
distribution lines, and all neters required to neasure the anount of
electricity used for the purpose of determ ning charges. Before fina
acceptance of the work and unl ess otherw se directed by the Governnent,
the Contractor shall renove all the tenporary connections, distribution
lines, neters, and associ ated paraphernali a.
Meters: Contractor shall install neters at Contractor's expense and
furnish the Medical Center a nonthly record of the Contractor's usage
of electricity and other utilities as hereinafter specified.
Heat: Furnish tenporary heat necessary to prevent injury to work and
mat eri al s through danpness and col d. Use of open sal amanders or any
tenporary heating devices which nmay be fire hazards or may snoke and
damage finished work, will not be permitted. Mintain ninimm
tenmperatures as specified for various material s:
1. Oontain heat by connecting to the Medical Center heating distribution

system

a. Steamis available at no cost to Contractor. The Contractor nay

connect to existing systens at their own expense.

Electricity (for Construction and Testing): Furnish all temporary

el ectric services.
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otain electricity by connecting to the Medical Center electrica
di stribution system The Contractor shall neter and pay for
electricity required for electric cranes and hoisting devices,

el ectrical wel ding devices and any electrical heating devices
providing tenporary heat. Electricity for all other uses is
avail able at no cost to the Contractor.

F. Water (for Construction and Testing): Furnish tenporary water service.

1

ot ain water by connecting to the Medical Center water distribution
system Provide reduced pressure backfl ow preventer at each
connection. Water is available at no cost to the Contractor

Mai ntai n connections, pipe, fittings and fixtures and conserve

wat er-use so none is wasted. Failure to stop | eakage or other wastes
wi Il be cause for revocation (at the COIR and Contracting Oficer

di scretion) of use of water fromthe Medical Center's system

G Stean: Furnish steamsystemfor testing required in various sections of

speci fications.

1

otain steamfor testing by connecting to the Medical Center steam
di stribution system Steamis available at no cost to the
Contractor.

Mai ntai n connections, pipe, fittings and fixtures and conserve
stean-use so none is wasted. Failure to stop | eakage or other waste
wi Il be cause for revocation (at the COIR and Contracting Oficer

di scretion), of use of steamfromthe Medical Center's system

H Fuel: Natural gas, LP gas and/or burner fuel oil required for boiler

cleaning, normal initial boiler-burner setup and adjusting, and for

performng the specified boiler tests will be furnished by the

Government. Fuel required for prolonged boiler-burner setup

adjustments, or nodifications due to inproper design or operation of

boil er, burner, or control devices shall be furnished by the Contractor

at Contractor's expense.

I. Sewer: Furnish tenporary sewer service

1

Sewer/sanitary waste service nay be obtained (site dependent) by
connecting to the Medical Center sewer/sanitary waste distribution
system Provide backfl ow preventer at each connection as required.
Provi de cl eanouts at each connection. Sewer is available at no cost
to the Contractor.

Mai ntai n connections, pipe, fittings and fixtures and conserve

wat er-use so none is wasted. Failure to stop | eakage or other wastes
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1

1

22

23

wi Il be cause for revocation (at the COIR and Contracting Oficer
di scretion) of use of sewer/sanitary waste fromthe Medical Center's
system
3. Contractor may need to obtain a storage tank for sewer services and
have it punped out as necessary, at their own expense.
Connections: ALL connections to and di sconnections from existing
utility services shall be coordinated per this specification section
Refer to Article 1.6 OPERATI ONS AND STORAGE AREAS, paragraphs for
Uility Services, Existing Uility Services, Abandoned Lines and
ot hers.
NEW TELEPHONE EQUI PMENT
The contractor shall coordinate the installation of tel ephone equi pnent
with work perforned by others. This work shall be conpl eted before the
building is turned over to VA
TESTS / COWM SSI ONI NG
Pre-test mechanical and el ectrical equi pment and systens and nake
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unl ess
pre-tested. A copy of the testing agency field reports shall be
submitted with the Daily Log report for the day the testing was
conduct ed.
Conduct final tests required in various sections of specifications in
presence of the COIR and/or an authorized representative of the
Contracting Oficer. Contractor shall furnish all |abor, materials,
equi prent, instrunents, and fornms, to conduct and record such tests. A
copy of the testing agency field reports shall be submitted with the
Daily Log report for the day the testing was conduct ed.
Mechani cal and el ectrical systens shall be bal anced, controlled and
coordi nated. A systemis defined as the entire conpl ex which nust be
coordi nated to work together during normal operation to produce results
for which the systemis designed. For exanple, air conditioning supply
air is only one part of entire system which provides confort conditions
for a building. Gther related conponents are return air, exhaust air,
steam chilled water, refrigerant, hot water, controls and electricity,
etc. Another exanple of a conplex which involves several conponents of
different disciplines is a boiler installation. Efficient and

accept abl e boil er operation depends upon the coordi nati on and proper
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operation of fuel, conbustion air, controls, steam feed-water
condensate and other rel ated conponents.

Al'l related components as defined above shall be functioni ng when any
system conponent is tested. Tests shall be conpleted within a
reasonably short period of time during which operating and
environnental conditions remain reasonably constant.

I ndi vi dual test results of any conponent, where required, will only be
accepted when submitted with the test results of related conponents and

of the entire system

1. 24 1 NSTRUCTI ONS

A

Contractor shall furnish Miintenance and Operating nanual s, verba

i nstructions, video instructions, and conputer based instructions when
required by the various sections of the specifications and as

herei nafter specified.

Manual s: Provi de Mai ntenance and Operating manuals (three [3] copies
each) for each separate piece of equipnent and system shall be
delivered to the COIR and Contracting Oficer coincidental with the
delivery of the equipnent to the job site. Manuals shall be conplete,
detail ed guides for the mai ntenance and operation of equiprment and
system They shall include conplete information necessary for starting,
adj usting, progranm ng, maintaining in continuous operation for |ong
peri ods of tine, and dismantling and reassenbling of the conplete units
and sub-assenbly conmponents. Manual s shall include an index covering
all component parts clearly cross-referenced to diagrans and
illustrations. Manuals shall include all wring diagrans, pipe and

t ubi ng di agrams, programm ng instructions, and other required
infornation to conpletely naintain and operate each piece of equi pnent
and system Illustrations shall include "exploded" views show ng and
identifying each separate item Enphasis shall be placed on the use of
special tools and instrunents. The function of each piece of equipnent,
conponent, accessory and control shall be clearly and thoroughly

expl ained. Al necessary precautions for the operation of the equipnent
and the reason for each precaution shall be clearly set forth. Manual s
nust reference the exact nodel, style and size of the piece of

equi prent and system bei ng furni shed. Manual s referencing equi prent
simlar to but of a different nodel, style, and size than that

furnished will not be accepted.
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C

1.25

A

Instructions: Provide four (4) hours of training, two (2) hour sessions
[unl ess otherw se schedul ed by the COTR and Contracting Officer], for
VA Mai nt enance and Operations personnel for each piece of equipnent,
each conponent piece of the equipnent, and each system Contractor
shal | provide qualified, factory-trai ned manufacturers' representatives
to give detailed instructions to assigned Departnent of Veterans
Affairs personnel in the operation and conpl ete naintenance for each

pi ece of equi pment and system All such training will be at the job
site. These requirenents are nore specifically detailed in the various
technical sections. |Instructions for different itens of equi pnment that
are component parts of a conplete system shall be given in an

i ntegrated, progressive manner. All instructors for every piece of
conponent equi pnent in a systemshall be available until instructions
for all itenms included in the system have been conpleted. This is to

assure proper instruction in the operation of inter-related systens.
Al'l instruction periods shall be at such tinmes as schedul ed by the
COTR, the Contracting Oficer, and the M&O Supervi sor, and shall be
consi dered concl uded only when the COTR, the Contracting Oficer, and
t he MRO Supervisor, are satisfied in regard to conplete and thorough
coverage. The Departnent of Veterans Affairs reserves the right to
request the renoval of, and substitution for, any instructor who, in

t he opinion of the COIR and Contracting O ficer, does not denpnstrate
sufficient qualifications in accordance with requirements for

i nstructors above. Training sessions may be recorded by the VA
GOVERNMENT- FURNI SHED PROPERTY

The Government shall deliver to the Contractor, the

Gover nrent - f ur ni shed property shown on the Schedul es and/ or draw ngs.
Equi pnrent furni shed by Governnent to be installed by Contractor will be
furni shed to Contractor at the Medical Center.

Contractor shall be prepared to receive this equi pment from Governnment
and store or place such equi prent, as required, not |ess than 90

cal endar days before Conpletion Date of project.

St orage space for sone, but not all, equipnent nmay be provided by the
Government and the Contractor shall be prepared to unload and store
such equi prent therein upon its receipt at the Medical Center.

Coordi nation with the COTR and the Contracting Oficer is required.
Notify Contracting Oficer in witing, 60 cal endar days in advance, of
date on which Contractor will be prepared to receive equi pnent

102



VA-101-10-RP-0120 James A. Haley Veterans' Hospital 673CA3342

furni shed by Governnent. Arrangenents will then be made by the

Government for delivery of equipnent.

1. I'mediately upon delivery of equi pnment, Contractor shall arrange for
a joint inspection thereof with a representative of the Governnent.
At such tinme the Contractor shall acknow edge recei pt of equi pnent
descri bed, make notations, and i mediately furnish the Governnent
representative with a witten statenent as to its condition or
short ages.

2. Contractor thereafter is responsible for such equi pnent until such
time as acceptance of contract work is made by the Government.

Equi pnent furni shed by the Government will be delivered in a partially

assenbl ed (knock down) condition in accordance with existing standard

conmercial practices, conplete with all fittings, fastenings, and

appl i ances necessary for connections to respective services installed

under contract. Al fittings and appliances (i.e., couplings, ells,

tees, nipples, piping, conduits, cables, and the |ike) necessary to

nmake t he connecti on between the Governnent furnished equi pnent item and

the utility stub-up shall be furnished and installed by the contractor

at no additional cost to the Governnent.

Conpl etely assenble and install the Governnent furnished equi pnent in

pl ace ready for proper operation in accordance with specifications and

dr awi ngs.

Furni sh supervision of installation of equipnent at construction site

by qualified factory trai ned technicians regularly enployed by the

equi prent manufacturer.

1. 26 RELOCATED EQUI PMENT AND | TEMS

A

Contractor shall disconnect, dismantle as necessary, renpve and
reinstall in new location, all existing equipment and itens indicated
by synbol "R' or otherw se shown on the drawings to be relocated by the
Contractor.

Performrel ocati on of such equi pment or itenms at such times and in such
a manner as indicated in the drawi ngs and specifications and/or as
directed by the COTR

Suitably cap existing service |lines, such as steam condensate return
wat er, drain, gas, air, vacuum and/or electrical, whenever such lines
are di sconnected from equi pment to be rel ocated. Renpbve abandoned |ines
in finished areas and cap as specified herein before under paragraph

1. 6.0 "Abandoned Lines".
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D

Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assenbly and
installation of relocated equi pnent; and | eave such equi pnent in proper
operating condition.

Contractor shall enmploy services of an installation engineer, who is an
aut hori zed representative of the manufacturer of this equipnent to
supervi se di sassenbly, assenbly and installation of existing equipnent
and itens, required to be rel ocated.

Al'l service lines such as noted above for rel ocated equi pment shall be
in place at point of relocation ready for use before any existing

equi pment i s di sconnected. Make rel ocated existing equipnent ready for
operation or use imrediately after reinstallation.

1. 27 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAI RS EQUI PMVENT

A

Contractor shall conplete areas and/or roons to be renovated and
coordinate with the COTR and Contracting O ficer the use of elevators
and areas/rooms for storage of certain materials and equi pment by

Depart nent of Veterans Affairs.

1.28 CONSTRUCTI ON SI GN

A

E

Provide a Construction Sign where directed by the COIR and Contracting
Oficer. All wood nmenbers shall be of frami ng |unber. Cover sign frame
with 0.7 mm (24 gage) gal vani zed sheet steel nailed securely around
edges and on all bearings. Provide three 102 x 102 mm (4 inch x 4 inch)
posts (or equival ent round posts) set 1219 mm (four feet) into ground.
Set bottom of sign level at 914 mm (three feet) above ground and secure
to posts with through bolts. Make posts full height of sign. Brace
posts with 51 x 102 mm (two x four inch) material as directed.

Paint all surfaces of sign and posts two coats of white gloss paint.
Border and letters shall be of black gloss paint, except project title
whi ch shall be blue gloss paint.

Mai ntai n signs and renove when directed by the COIR and Contracting
Oficer.

Provide a Detail Drawi ng of construction sign showi ng required | egend
and other characteristics of sign to the COIR and Contracting O ficer
for approval. Upon witten approval, the contractor will construct and
install the construction sign

Provide two (2) construction signs at each entrance to the construction

areas. Signs shall be constructed of a durable naterial, twelve (12) inches

high and thirty (30) inches wide with yell ow background and bl ue Helvetica
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lettering two (2) inches high. Letter as shown in the follow ng:

DANGER - KEEP QUT
CONSTRUCTI ON AREA

AUTHORI ZED PERSONNEL ONLY

EXCUSE THE | NCONVENI ENCE
VWE ARE WORKI NG TO | MPROVE YOUR FAC LI TY

1.29 SAFETY SIGN

A

Provide a Safety Sign where directed by COTR and Contracting Oficer.
Face of sign shall be 19 mm (3/4 inch) thick exterior grade plywood.
Provide two 102 mm x 102 mm (four x four inch) posts extending full

hei ght of sign and 914 nm (three feet) into ground. Set bottom of sign
[ evel at 1219 mm (four feet) above ground.

Paint all surfaces of Safety Sign and posts with one prinme coat and two
coats of white gloss paint. Letters and design shall be painted with

gl oss paint of colors noted.

Mai ntai n signs and renove when directed by COTR and Contracting
Oficer.

Provide a Detail Drawi ng of construction sign showi ng required | egend
and other characteristics of sign to the COIR and Contracting Oficer
for approval. Upon witten approval, the contractor will construct and
install the construction sign.

Post the number of accident free days on a daily basis.

Provide all OSHA required Safety Signs where required by OSHA and where
directed by COIR and Contracting Oficer. These shall be comrercially

pr oduced.

1. 30 CONSTRUCTI ON DI G TAL | MAGES

A

Prior to and During the construction period through conpletion, furnish
Departnment of Veterans Affairs with 350 views of digital inmages,

i ncludi ng one color print of each view and one Conpact Disc (CD) per
visit containing those views taken on that visit. Digital views shall
be taken of exterior and/or interior as selected and directed by COIR
and Contracting O ficer. Each view shall be taken with a professional
grade canera with mninum size of 6 megapixels (MP) and the images wil |
be a m ni mum of 2272 x 1704 pixels for the 203 x 254 mm (8 x 10 inch)
prints and 2592 x 1944 pixels for the 406 x 508 nm (16 x 20 inch)

prints, as per these specifications:
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B

1. Images will be taken at nonthly intervals. However, the VA COIR and
Contracting Oficer nay also direct the taking of special digita
i mges at any time prior to conpletion and acceptance of contract.

If the nunmber of trips to the site exceeds an average of one per
nonth of the contract performance period then an adjustnent in
contract price will be nmade in accordance with clause entitled

" CHANGES" (FAR 52.243-4 and VAAR 852. 236- 88).

2. In event a greater or |esser nunmber of inmages than specified above
are required by the COIR and Contracting Oficer, adjustment in
contract price will be nmade in accordance with clause entitled
" CHANGES" (FAR 52.243-4 and VAAR 852. 236- 88).

| mmges shall be taken by a commrercial photographer and nust show

distinctly, at as large a scale as possible, all parts of work enbraced

in the picture.

Prints shall be made on 203 x 254 nm (8 x 10 inch) regul ar-weight matte

archival grade photographic paper and produced by a process with a

m ni mum of 300 pixels per inch (PPl). Prints must be printed using the

conmer ci al RA4 process (inkjet prints will not be acceptable).

Phot ographs shall have 203 x 203 mm (8 x 8 inch) full picture print

with no margin on three sides and a 51 nm (2 inches) margin on the

bottom for pre-typed self-adhesive identity |abel to be added by the

COTR and Contracting Oficer. It is required that the prints are

professionally processed so the quality will nmeet or exceed that of the

same size print made with a filmcanera. Prints nust be shipped flat to
the field offices of the COTR and Contracting O ficer.

| mmges on CD-ROM shall be recorded in JPEG format with a mni num of 24

bit color and no reduction in actual picture size. Conpressed size of

the file shall be no less than 80% or the original with no | oss of
information. File names shall contain the date the inage was taken, the

Proj ect nunber and a uni que sequential identifier. The CD-ROM shal

al so contain an index of all the inmmges contained therein in either a

TXT or Mcrosoft Wrd format.

In case any set of prints are not subnitted within five cal endar days

of the date established by the COTR and Contracting O ficer for taking

t hereof, the COIR and Contracting O ficer may have such

i mages/ phot ographs taken and cost of sane will be deducted from any

noney due to the Contractor.
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1.31 FINAL ELEVATION DI d TAL | MAGES

A. A mnimmof four (4) inmges of each elevation shall be taken with a

m nimum 6 MP canera, by a professional photographer with different
settings to allow the COTR and Contracting O ficer to select the inage
to be printed. Al images are provided to the COIR and Contracting
Oficer on a CD

Phot ogr aphs shall be taken upon conpl etion, including | andscaping. They
shal |l be taken on a clear sunny day to obtain sufficient detail to show
depth and to provide clear, sharp pictures. Pictures shall be 406 nmm x
508 mm (16 x 20 inches), printed on regul ar wei ght paper, matte finish
archi val grade phot ographi c paper and produced by a RA4 process from
the digital imge with a mninmum 300 PPI. Identifying data shall be
carried on | abel affixed to back of photograph w thout danage to

phot ograph and shall be simlar to that provided for final construction
phot ogr aphs.

1. 32 H STORI C PRESERVATI ON

VWere the Contractor or any of the Contractor's enployees, prior to, or
during the construction work, are advised of or discover any possible
archeol ogi cal, historical and/or cultural resources, the Contractor
shall inmmediately notify the COIR verbally, and then with a witten
foll ow up.

1. 33 EQUI PMENT

A

The contractor shall coordinate the installation of equipment with work
perfornmed by others. This work shall be conpl eted before the building
is turned over to VA

Al'l required progranm ng devices, specialty tools, start-up supplies,
one (1) additional set of belts — fuses — etc. per each piece of

equi prent and other itens required by the specification sections and

draw ngs shall be furnished.

1. 34 FI NAL PAYMENT

A

Fi nal payment under this contract shall be withheld pending receipt of
ALL tests, close out docurments, all equi pnment manual s, staff training,
specialty tools, start-up supplies, as built drawings and certifications.
These tests and certifications shall include: sprinkler certification,
fire alarmcertification, plunbing systemleak tests - to include hot —
cold - waste - vents, nedical gas certifications, fire/snoke wall
certification, vibration analysis of notor driven equipnent, notor —

shaft — base - pulley alignnent certifications, HVAC TAB, Air Handler
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control denonstration/training of VA personnel, and other required
information, and the return of all keys

1. 35 WARRANTY CALLS

A

The Government may contact the contractor for warranty services by

tel ephone, fax, e-mmil, letter or in person. The Contractor shal
respond with actual physical repair activity (labor, equipnent,
materials, etc.) within three (3) business days of a routine warranty
call, within eight (8) hours for emergencies. Please note that
enmergency calls may occur during other than normal work hours. A
representative fromthe Facilities Managenent Service will identify the

enmergency calls.

1. 36 ATTACHMENTS

A

B

C

Appendi ces:

1. Appendix A - Approved OSHA Trai ning Providers List

2. Appendix B - VA Adopted Codes

3. Appendix C - Proper Procedures and Forns for all Uility Shutdowns

and Live Electrical Wrk
4. Appendix D — Safety and Infection Control Guide
For ns:
1. Attachment 1 A/ B - Notification of Inpaired Fire Protection by
Contract or Personne
2. Attachnent 2 - Notification of Hot Wirk Operations by Contractor
Personnel (Burn Permit)
3. Attachnent 3 - Hot Wirk Fire Safety Check List for Operations Area
| nspection
4. Attachnent 4 - Construction Fire Safety Check Li st
Attachment 5 - Notification of M& R Wirk
Hospital Policy Menoranda
1. HPM 138-15 - InterimlLife Safety Measures (ILSM
2. HPM 138-24 - Infection Control During Construction and Renovation
(1CRA)
---END- - -
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Appendi x A
Approved OBHA Trai ning Providers List
Current List of Approved Qutreach On-line Training Wbsites:

Construction 10 hour

1. Bright Brains/AdvanceOnline - ww. advanceonline.cor and hosted through:

-- Region X OSHA Training Institute Education Center: www. regionxoti.org

-- AGC. http://agc. advanceonl i ne. conmr

-- JJ Keller: ww.Kkeller-itc.com

2. CickSafety - ww.clicksafety.cor and hosted through:

-- Keene State Coll ege: ww. keene. edu/ cont ed/ osha. cfn

3. 360Trai ning - www. oshacanpus. com and hosted through:

-- Eastern Kentucky University - htt p: // eku. 360t rai ni ng. comr

-- Metropolitan Community Colleges - http://ntc.360training. comr

-- Red Rocks Conmunity Coll ege - http://rrcc. 360traini ng. con
-- WESTEC OSHA ED Center - http://westec. 360trai ni ng. conmr

Constructi on 30 hour

1. Turner Construction -

htt ps://ww. t ur ner knowl edge. comturner/livelink. exe?func=l ogi n. channel part ner

2. ClickSafety - ww. clicksafety.comr and hosted through:

-- Keene State Coll ege: www keene. edu/ cont ed/ osha. cfn
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Appendi x B
VA Adopt ed Codes

GENERAL: VA has adopted the |latest editions of the foll owi ng codes and
standards as a mininumfor all projects performed in the nodernization,
alteration, addition, or inprovenent of its real property and the
construction of new structures. VA design Manual s and Master Specifications
specify other codes and standards that VA follows on its projects:

e VA Directives, Design Mnuals, Master Specifications, VA National
CAD St andard Application Guide, and other Guidance on the Techni cal
Information Library (TIL) (http://ww.cfmva.gov/til/).

e International Building Code (IBC), including International
Mechani cal and Pl unbi ng Codes

e NFPA 101, Life Safety Code (see NOTES bel ow)

e NFPA National Fire Codes, with the exception of NFPA 5000 and NFPA
900

e (Cccupational, Safety and Health Adm nistration (OSHA) Standards.

e VA Seismc Design Requirenents, H-18-8

e NFPA 70, National Electrical Code (NEC)

e National Standard Pl unmbi ng Code (NSPC)

e Safety Code for Elevators and Escal ators, Anerican Society of
Mechani cal Engi neers (ASME) A 17.1.

e ASME Boiler and Pressure Vessel Codes

e ASME Code for Pressure Piping

e Uniform Federal Accessibility Standards (UFAS) including VA
Suppl erent, Barrier Free Design

e Building Code Requirenents for Reinforced Concrete, Anerican
Concrete Institute and Conmrentary (ACH 318)

e Manual of Steel Construction, Load and Resi stance Factor Design
Specifications for Structural Steel Buildings, Arerican Institute of
St eel Construction (Al SC)

e Energy policy Act of 2005 (EPAct)

e Anerican Society of Heating and Refrigeration Engi neers (ASHRAE)
90.1, Energy Standards for Buil di ngs Except Low-Ri se Residenti al
Bui | di ngs

e Federal Leadership in H gh Performance and Sustai nabl e Buil di ngs:
Menor andum of Under st andi ng ( MOU)

e Executive Order 13423: Strengthening Federal Environnental, Energy,
and Transportation Managenent.
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e Executive Order 13514, Federal Leadership in Environmental, Energy,
and Econom ¢ Perf ormance

e The Provisions for Construction and Safety Signs. Stated in the
CGeneral Requirenents, Section 01 00 00, of the VA Construction
Speci ficati ons.

e Anerica Society of Heating and Refrigeration Engi neers ( ASHRAE)
Ventilation for Acceptable Indoor Air Quality — ASHRAE Standard 62.1

e Safety Standard for Refrigeration Systenms — ASHRAE Standard 15

Local Codes: As an agency of the federal governnent, VA is not subject to

| ocal inposition of code enforcement procedures (drawi ng reviews, building
permts, inspections, fees, etc.). VA nmust function as the Authority Having
Jurisdiction (AHJ) and thus has the responsibility to guard public health and
safety through enforcing its adopted codes. However, |ocal authorities should
be notified about planned projects and given opportunity to review draw ngs
provi ded that VA does not pay for review or inspection fees.

NOTES:
1. NFPA 101 primarily addresses life safety and fire protection features
whil e the | BC addresses a wi de range of considerations, including, but not
l[imted to, structural strength, stability, sanitation, adequate |ight and
ventil ation, and energy conservation. VA buildings nust neet the
requi renents of NFPA 101 and docunents referenced by NFPA 101 in order to
conply with the accreditation requirements of The Joint Commi ssion for the
Accreditation of Hospitals. Therefore, designs shall conply with the
requirenents of the latest edition of NFPA 101 and docunments referenced
therein. Design features not addressed by NFPA 101 or docunents
referenced therein shall conply with the requirenents of the |atest
edition of the I1BC or as otherw se addressed above in this Program Gui de.
For design features that are addressed by both the IBC as well as NFPA 101
or a docunent referenced by NFPA 101, the requirenents of NFPA 101 or the
docunent referenced by NFPA 101 shall be used exclusively (this applies
even if the IBC requirenents are different).
Conflicts between Nationally Recognized Codes and Standards and VA
Requi renents: Should a conflict exist between VA requirements and VA adopted
nationally recognized codes and standards, the conflict shall be brought to
the attention of VA The resolution of the conflict shall be nmade by the
authority having jurisdiction for VA to ensure a consistency system w de.
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Appendi x C
Proper Procedures and Forns for all Wility Shutdowns and Live El ectrical Wrk

GENERAL NARRATI VE OF DOCUMENTATI ON REQUI REMENTS FOR PLANNED UTI LI TY SHUTDOANS

Ceneral : Al of the followi ng types of work will be documented by the
requesting party (contractor or in-house maintenance person) in a
file folder fitted with two-hole prong paper fasteners. Fasteners
will be attached to the tops of each cover of the file folder.
This narrative should be used in conjunction with the Uility
Shut down Fl ow Chart for a clear understanding of the shutdown

process.

1. Planned Wility Shutdown:
In accordance with Hospital Policy Memorandum No. HPM 138-23, June 2007,
a request for a utility shutdown nust be presented to the Chief,
Facilities Managenent Service (FMS), for evaluation and action to
det erm ne whether the shutdown will be classified as routine or nmjor.

A ADraft Uility Shutdown Notice is initiated by the requesting party and
upon conpletion will be stapled to the outside front-cover of the file
f ol der.

B. The Planned Utility Interruption Checklist will be attached to the inside
front-cover using the two-hole prong fastener.

C. The Wrk Plan / Peer Review formis initiated and attached to the inside
back- cover using the two-hol e prong fastener.

D. All Supporting Docurments will be attached to the inside back-cover of the
file folder in reverse chronol ogical order (nmost recent on top). These
docunents include, but are not limted to, (1) any required permts
(encl osed space, above ceiling, etc.) and approvals, (2) draw ngs /
sket ches of work, (3) nmeeting minutes, (4) coordination with affected
services, (5 Mtigation Plan, (6) Contingency Plan, (7) shutdown
procedures, and (8) start-up procedures, or as required by the Approving
Oficial (Chief, FMS).

2. Live Hectrical Wrk:
In accordance with VHA Directive 2006-056, any energi zed el ectrical work
pl an nust have the prior know edge and approval of the Medical Center
Director (Exception — The Chief, FM5 may approve energi zed el ectrical work

plans for Branch Grcuits, fromthe final overcurrent protecting devices to
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the outlets, that do not serve the critical patient care areas, such as

perating Roons, Critical Care, Intensive Care, Dialysis Units, Isolation

Roons, Catheterization Laboratories, Emergency Roons, or Supply, Processing,

and Distribution (SPD) roons).

A. The Request to PerformLive Electrical Wrk (meno to the Hospital
Director) is initiated and upon approval will be attached to the inside
back-cover using the two-hol e prong fastener.

B. The Work Plan / Peer Review formis initiated and attached to the inside
back- cover using the two-hol e prong fastener.

C. Al Supporting Docunents will be attached to the inside back-cover of the
file folder in reverse chronol ogi cal order (nmost recent on top). These
docunents include, but are not limted to, (1) any required permts
(encl osed space, above ceiling, etc.) and approvals, (2) draw ngs /
sket ches of work, (3) meeting minutes, and (4) coordination with affected

servi ces.

3. Hot Work (Burn):

Facilities Managenent Service Standard Operating Procedures No. 138-05,
August 2009, defines Hot Wrk as operations which include “...cutting,
wel di ng, brazing, silver soldering and other processes that utilize an
open flame or arc.” Please note that although Live Electrical Wrk is
sonetines referred to in the trade as Hot Work, it is not (within the
context of this docunent) since under normal working conditions it wll
not result in an open flane or arc.

A. The Hot Work (Burn) Permt is initiated and consists of two docunents —
the Notification of Hot Work Qperations by Contractor Personnel (Burn
Permit) and the Hot Wirk Fire Safety Check List for Operations Area
I nspection (Attachnents 2 & 3). Upon approval it will be posted at the
job site until all work has been conpleted. After conpletion of work, the
docunments will be attached to the inside back-cover of the file folder.

B. The Wrrk Plan / Peer Review formis initiated and attached to the inside
back- cover using the two-hol e prong fastener.

C. Al Supporting Docunents will be attached to the inside back-cover of the
file folder in reverse chronol ogi cal order (nmost recent on top). These
docunents include, but are not limted to, (1) any required permts
(encl osed space, above ceiling, etc.) and approvals, (2) draw ngs /
sket ches of work, (3) meeting minutes, and (4) coordination with affected

servi ces.
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The following flowchart is based on the Planned Utility Interruption Checkli st
i ncl uded within Appendi x C

Flowchart - Planned Utility Shutdown

Does work reguire a Mo

Utility Service Disruption 7 FMS POC coordinates Peer Review of Work Plan and
1.0 secures permits & approvals. Permits & approvals include:
JvYE:S Hot Work Requests; Burn Permits; Enclosed Space Permits:

Above Ceiling Permits (TBP): Infection Control Risk Assessment
FMS POC (COTR, PM) preps a draft (ICRA); Interim Life Safety Measures (ILSM); etc., as required
"Hility Shutdown Notice™

& begins planning using the
1 "Utility Shutdown Checklist”
a

!

Draft Work Plan, timeline, & conduct - e m
peer review using the " 3
"Motification of Electrical Work" ™ Cmngl:et:;jr?;t?d by
4.p "Motification of M&R Work" 2a 7 FMS Chief Schedules Pre-

Shutdown Coordination
Meeting with affected
Services,
Meeting minutes kept &

2.cd published

FMS Chief: is * Major Shutdown

2.b shutdown 2-week notice to
Routine? Chief of Staff
Finalize utility prints, & Prepare utility
» shutdown/startup procedures.
Address any safety & infection contral
issues; get permits as required
2.ef
. )
Draft Utility Prints, Identify affected areas & Routine Shutdown !
; 2-week notice to
duration of shutdown Service Chief Finalize "Mitigation Plan"
1.d-e (if required) and
* ‘ Identify Contingency Plan
2.g-h
Contact affected Service to begin draftof | | | COTR coordinates with affected 1
Mitigation Plan Service(s)
1.9
FMS Chief Publishes
Motes: "Utility Shutdown Notice"
1. Utilities are systems using: Elec; HVAC; Plumbing & Sewer; ADV; Steam; Natural Gas. 10-days prior to shutdown
2. Alihough not a Utility, placing the Fire Alarm System (or individual nodes) into bypass 2.
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WORK PLAN REQUEST

PRQIECT No. & TITLE: 673-342, 5-North Renovation

DATE OF WORK: Su, M T, WTh, F, Sa START TI ME: AM PN

END TI ME: AM PM ESTI MATED DURATI ON OF WORK: HOURS

LOCATI ON OF WORK:

DESCRI PTI ON OF WORK:

Al maintenance, repair, and construction work must have a witten
procedure (work plan) prepared by the Contractor / Maintenance person
responsible for performng the task. The COTR / Shop Supervisor wll
coordinate the peer review This conpleted form (with supporting
docunent ati on) nust be forwarded to the Chief, FM5 at |east 2 % weeks before
work is planned to begin. Materials, specialty tools and supplies for the
shutdown work nust be staged for inspection by the COTR 24 hours prior to the

shutdown of any utility system
PROCEDURE( S) :

Bef or e:

Dur i ng:

After:

122



Attachnents:

NAVE(S) OF EMPLOYEE(S) / CONTRACTOR(S) PERFORM NG WORK:

CONTRACTOR / WORK LEADER S| GNATURE & DATE:

CONTRACTOR / WORK LEADER NAME ( PRI NTED) :

PEER REVI EW

PRQIECT No. & TITLE: 673-342, 5-North Renovation

Name

Si gnature

Title / Service

COTR / FMs

El ec Supv / FMs

AC Supv / FMs

Pl unb Supv / FMS

Controls / FMS

M&O Supv / FMS

Chief Project / FMS

Chief / FM5

Check all

that apply:

Notification of Live Electrical Wrk
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Encl osed Space Perm t

Burn Pernmit (Hot Work)

Saf ety Review (ILSM

Infection Controls Review (I CRA)

Above Ceiling Permt

Drawi ngs Encl osed

Mtigation Plan

Conti ngency Pl an

Does the work require a Uility Shutdown?

I s a Shutdown Coordination Meeting Required?
Uility Shutdown Notice

Uility Shutdown & Start Up Procedures

Pl anned Utility Shutdown Checklist and Fl ow Chart

PLANNED UTI LI TY | NTERRUPTI ON CHECKLI ST

Proj ect Nane: Project #
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COTR Nare: Phone #: (
1. Uility Shutdown Request
# Iten PCC Conment s
l.a. |Draft Utility Shutdown Notice COTR
1.b | Work Plan, draft Tineline & Peer Contract or
revi ew / COTR
1.c | Oher Work Plans (Piggyback work) M&C / COTR
1.d Uility prints marked with COTR / MBC
i solation points for val ves,
equi prrent
l.e |ldentify affected areas / services | COIR/ MC
1.f Identify duration of shutdown Contractor
/ COTR
1.9 Draft mitigation plan COTR / MBC
2. Pl anni ng t he Shut down
# Itemr POC Coment s
2.a. | Peer Review conplete COTR
2.b | Chief FMS determ nes “Routine” or Chi ef FMS
“Maj or” shut down
2.c | Coordi nation neetings as
applicabl e
2.d | Coordinate with affected areas & COTR / M&C
servi ces*
2.e | Prepare utility shutdown and M&O Shops
start-up procedures
2. f Verify & update prints COTR
2.9 |Finalize Uility Mtigation Plan M&.C
2.h Identify Contingency Pl an COTR / MBC
2.0 Publish Uility Shutdown Notice COTR
*Include respiratory therapy on all AOV-rel ated system nodifications.
3. Preparation
# ltem PCC Comment s
3.a. | Tag and mark field verified V&.C
equi pnent and | ocati ons of val ves
| breakers, switches, etc that
disrupt utilities & hospita
servi ces*
3.b | Stage work materials, pre- Contract or
fabricated parts, etc. 24 hours
before work is to begin. The COIR
is to verify that all materials
and tools are present.
3.c | Stage nmitigation supplies & V&.C
servi ces
3.d | Shutdown folder to CEP, contents CEP

i nclude (as applicable):
e Final Shutdown Notice

Super vi sor
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e Wrk Plan with Peer review &
Ti el i ne

e Mtigation Plan

e PCC Lists with contact
information

e Shutdown and Start up
procedur es

*Includes all sources of stored energy and services such as nedical gasses.

4. Execution

Itenr PQOC Comrent s
COTR inforns CEP to initiate COTR
shut down

CEP initiates shutdown*; equipnent CEP
is LOTO as pl anned

Moni t or shut down and inforns all CEP
parties when utility / service is
secure
Tracks progress via the Wrk Pl an CEP / COTIR
Ti mel i ne

. Notifies CEP when work is conplete | COTR

f Initiates start up procedures to CEP

return the utility to service

Notifies AOD when facility returns | CEP
to safe state

*Cont act Repertory Therapy POC whenever AOV-rel ated itenms are affected.

5. Recovery

# Item POC Comment s
5. M tigation nmeasures renoved; report | CEP /

conpletion to CEP Shops
5. Updat e Dr awi ngs COTR

Fi | e Shut down Fol der Chi ef, FMS

Note: Be sure to include the following on this side of 2-Prong Fol der. Sone
el ements may be omtted.

Not es from Shut down Meetings / Coordi nation
Mtigation Plan

Conti ngency Pl an

Shut down procedures

Wrk Plan / Peer Review

Start up procedures

oukwnhE

FACIINTIESIVTANAGENENTESERVICERMUERT]
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Di stri but ed:

UTI LI TY SHUTDOWN NOTI CE

UTI LI TY
AREA( S)
AFFECTED:
TI MVE / DATE: ESTI MATED TI ME FRAVE:
DURATI ON:

HOW TH S AFFECTS YQOU:

REASON FOR SHUTDOWN:

FMS CONTACT PERSON: , COIR, at ext., or Cell.

If you have any questions or problems with this date, please notify the
contact person(s) above by the close of business one day from the date of
this publication. After that date, the closure will proceed as described
above. Supervisors, please share with all staff.

Ronald R Stipp
Chief, Facilities Managenment Service

PLEASE SHARE W TH ALL STAFF

ENERG ZED (LI VE) ELECTRI CAL WORK DI RECTOR MEMC
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Dat e: [Enter Today’s Dat e]

From Facilities Managenment Service (138)

Subj ect : Request to Perform Live Electrical Wrk for the 673-342, 5-North
Renovati on.

To: Director (00)

1. In accordance with VHA Directive 2006-056 an energized electrical work

pl an nmust have the prior know edge, and approval of the Medical Center

Director.

Description of the work being perforned, and the circuits inpacted by this

wor k:

2. The start date for this work is Day , Dat e at
Ti me . The estimated duration for this work is hour s.

3. Any questions or concerns please call [Enter Nane of COIR], Project

Engi neer / COTR, at extension [COTR Number], VA Cell Phone [ COTR
Nunber], or e-mail: [Enter COTR email address] @a. gov.

Ronald R Stipp

Chi ef,

Facilities Management Service

Approve / Di sapprove

Stephen M Lucas, Director (00) Dat e

Encl osure: (#)
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Appendi x C

Safety and Infection Control Quide

Required to be Posted on the Construction Site

This Safety and Infection Control Guide is for informational
purposes only and is not neant to be used in place of the
contract.

General Information and Tel ephone Nunbers:

e CEP ext. 7080

e Police ext. 7554

e Safety Ofice ext. 7292

e Medical Energency (Non-Life Threatening) Dial 911

e Medical Energency (Life Threatening) VA ED / Dial 911
Fire Safety:

e Contractors are to provide their own Fire Extinguishers and are required
to perform and docunent that nmonthly mai nt enance has been perforned.

e Al Contractors’ staff should be aware of the exits in and around the
construction area and keep them cl ear

e |f an alarmis activated in the construction area, a nenber of the
construction crew should remain available to advise VA staff as to the
cause of the alarm (if known) and dial the CEP at extension 7080.

e Permts are required to perform“Hot Wirk Operations” including cutting,
wel di ng, brazing or silver soldering, or any process that utilizes an
open fl ane.

Saf ety:
e Ensuring free and unobstructed access to energency services and for fire,
poli ce and ot her energency forces.

e Ensuring tenporary construction partitions are snoke tight and built of

nonconbustible or limted conbustible material s.
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e Any Lock out / Tag out that needs to be done on utilities or equipnment in
the facility should go through the COTR and VA Mii ntenance & Operations
Super vi sor.

e Any penetrations nade by Contractors during construction / renovation
activities should be sealed (at least tenporarily) at the end of the work
shift.

e Smoking is not permitted within the Construction site.

The following is the procedure for reporting a fire at the JAH Facility:

FI RE SAFETY FOR CONTRACTORS
( SEGURI DAD CONTRA | NCENDI OS PARA CONTRATI STAS)

CODE RED ( FI RE)
CODI GO ROJO ( FUEGD)

R — Rescue (Rescat ar)
A — Alarm  (Activar la Al arnm)

Pul | the near

(¢}

st pull station. (Activar la alarnma contra incendi os nas
cercana.)

Call 1 - 2 - 3 and inform the operator of |ocation. (Marcar en el
tel éfono el nunero 1-2-3 para informar a la operadora la |ocalizaci6n
del fuego.)
C — Contain (Close the door / Isolate the area of fire)

(Contener) (Cerrar las puertas / Aislar el area del fuego)

E — Extinguish / Evacuate (Extinguir / Desal ojar)
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Privacy:
e Patient information found within a construction site should be turned
into the Nurse Manager or COTR

Security:

e | D Badges must be worn at all times while on duty.

e Parking is allowed in designated areas only.

I nfection Control Oientation for Constructi on Wrkers

The dirt and dust that are part of construction activities contain
hi dden i nfectious hazards. It is not “just dust”. One such hazard is funga
organi sns such as Aspergillus. Aspergillus may be found in decaying |eaves
and conpost, plaster and drywall, standing water, and settled dust. These
organisns usually do not cause problens in healthy people, but can cause
problens in a hospital wth sick patients, especially those wth |lung
problens, or in those with poor immunity, such as transplant or cancer
patients. Therefore, it is critical that you do your part to keep everyone
in the hospital safe and healthy as possible. We, in turn, wll make

conditions as safe as possible for you.

1. Medical Waste

a. Hospital staff will renove any nedical waste, including sharp object

containers (for used needles and syringes), from construction areas
prior to the start of projects.
b. Please notify your supervisor and the COIR or Resident Engineer
i Mmediately if you (contract workers) find any needles, syringes, sharp
nmedi cal objects or red bag waste left in the construction area.
2. Barrier Wills:

a. Construction areas nust be kept separate from patient care areas by

barriers that keep the dust and dirt inside the worksite.
b. Walls must provide a conplete seal of the construction area from
adj acent areas (walls may be rigid or 4 - 6 m!| thick plastic).
c. Any gaps or breaks in barriers nmust be repaired i mredi ately.
3. Environnmental Control

a. The construction zone and adjacent entry areas shall be maintained
daily by the Contractor in a clean and sanitary nmanner.

b. Vacuum dirt and dust routinely inside the work area. This will
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mnimze dirt tracking on shoes and reduce the dust generation inside
the work area. (Sweeping creates nore dust in the air).

Debris shall not be hauled through patient care areas unless approved
by Infection Control and the COTR or Resident Engineer.

Denolition debris nust be renoved in carts with a tightly fitted cover.
Do not overfill carts so that cover will not fit tightly.

If 4 - 6 ml| plastic is used as cover, no sharp objects shall be
allowed to cut through the plastic.

Wpe down the exterior of the carts with a danp rag to renove dust

before taking it through the hospital.

Debris removal wll follow specified traffic patterns and elevator
usage.
Sticky or walk - off mats (mnimum of 24 x 36 inches) shall be placed

i rmedi ately outside the construction area and are changed regularly
(i.e., whenever they no | onger renove dirt fromfeet).

Contractor nust ensure that their staff nop any dirt / dust tracking
whi ch occurs outside the construction barrier by their workers with a
danp nop.

There shall be no standing water left in the construction area. Thi s
i ncludes water in equiprment drip pans and any open containers wthin
the construction area.

Al accidental spills must be cleaned up and dried within 12 hours.
Renove and di spose of porous nmaterials that remain danmp for nore than
48 hours.

Ootinmally, construction-zone air wll be exhausted directly to the
outside with no potential for re-circulation. If an existing direct
exhaust system cannot be located and a tie into re-circulated air
system is necessary, a pre-filter and high efficiency filter (95% will
be used prior to exhaust to prevent contamination of the duct. The
filters will be changed routinely so that operational performance of
unit i s maintained.

Negative air pressure nust be mmintained within the construction area
for all projects that generate a nmoderate or high |evel of dust and are
adj acent to any patient care or treatnment area.

Contractors working in a sterile or invasive procedure area of the
hospital will be provided with a disposable coverall, head cover, and
shoe covers that must be worn upon entry and renpoved after exiting that

ar ea.
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g. Tools and equi pnent nust be danp-wiped prior to entry and exit from
sterile and invasive procedure areas.

r. All equipnent, tools, material, etc., transported through occupied
patient areas shall be nmade free from dust and noisture by vacuuni ng
and wi pe down.

s. Water nmist work surface to control dust when cutting or drilling.

t. Seal unused doors with duct tape.

u. Block off and seal air vents in construction area to prevent duct
cont am nati on.

v. Seal holes, pipes, conduits and punctures appropriately.

w. If denolition chutes are used, they nust be sealed when not in use
The chute and danper should be sprayed with water, as necessary, to
mai ntai n dust control

x. Control, collection and disposal must be provided for any drain liquid
or sludge found when denoli shing plunbing.

y. During outside excavation work, exterior w ndow seals nmay be required
to reduce the ampunt of outside dust entering the building.

4. Wrksite Access Control

a. Use designated entry and exit procedures.

b. Keep all hospital hallways free of debris and dirt.

c. No unauthorized personnel should be allowed to enter the construction
ar eas.

d. Use designated el evators only.

5. Workers:

a. Cothing and shoes must be free of |oose soil and debris when exiting
the work area.

b. Use personal protective equipnment (nasks, face shields, etc.) as
i ndicated for the task at hand.

c. Hand washing is the best nethod of reducing the transmi ssion of
infection. Always wash your hands with soap and water after visiting
the restroom before eating or snoking, and when leaving the
construction site.

Pl ease feel free to call the Infection Control Section at:

(813) 972-2000 extensions 4953 or 6953
Pagers 201-1764 or 201-1228
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ATTACHVENT #1 - A
NOTI FI CATI ON OF | MPAI RED FI RE PROTECTI ON BY CONTRACTOR PERSONNEL

PRQIECT No. & TITLE: 673-342, 5-North Renovati on

NAME OF FACILITY

NOTI FI ED BY

TI TLE

COVPANY

NATURE OF | MPAI RVENT

PRECAUTI ONS TO BE TAKEN

CLOSED VALVE NO. IN BLDG NO LOCATED I N ROOM

CONTRCLLI NG

ON DATE: Su, M T,WTh, F, Sa @ TI VE AM PN

BECAUSE:

ON DATE: Sn,M T, W Th, F, St @ TI VE AV PN

COIR WAS CONTACTED AT (813) 972-2000

ext. or (813)

DATE/ TI ME SAFETY OFFI CER WAS CONTACTED AT EXT. 7598

DATE/ TI ME EGCC OPERATOR/ CEP WAS CONTACTED AT EXT. 7080

DATE/ TI ME FI RE DEPARTMENT WAS CONTACTED AT (813) 971-3636

DATE/ TI ME RSFPE WAS CONTACTED AT ( _ )
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ATTACHVENT #1 - B
NOTI FI CATI ON OF RESTORED FI RE PROTECTI ON BY CONTRACTOR PERSONNEL

PRQIECT No. & TITLE: 673-342, 5-North Renovati on

NAME OF FACILITY

NOTI FI ED BY

TI TLE

COVPANY

NATURE OF | MPAI RVENT

AND FULL PROTECTI ON RESTORED, EXCEPT

OPENED VALVE NO . IN BLDG NO _ LOCATED IN ROOM

CONTRCLLI NG

ON DATE: Su, M T,WTh, F, Sa @ TI VE AM PN

BECAUSE:

ON DATE: Su, M T,WTh, F, Sa @ TI VE AM PN

COIR WAS CONTACTED AT (813) 972-2000

ext. or (813)

DATE/ TI ME SAFETY OFFI CER WAS CONTACTED AT EXT. 7598

DATE/ TI ME EGCC OPERATOR/ CEP WAS CONTACTED AT EXT. 7080

DATE/ TI ME FI RE DEPARTMENT WAS CONTACTED AT (813) 971-3636

DATE/ TI ME RSFPE WAS CONTACTED AT ( _ )
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ATTACHVENT #2

NOTI FI CATI ON OF HOT WORK OPERATI ONS BY CONTRACTCOR PERSONNEL ( BURN PERM T)

PRQIECT No. & TITLE: 673-342, 5-North Renovati on

NAME OF FACILITY

BUI LDI NG No. & NAME:

ON FLOCRS:

ON DATE: Su, M T,WTh, F, Sa @ TI VE

WORK TO BE DONE:

_AM PN

SPECI AL PRECAUTI ONS:

NAME OF FI RE WATCH PERSON | F APPLI CABLE:

COMMVENTS:

NOTI FI ED BY

NOTI FI ERS SI GNATURE & DATE

TI TLE & PHONE No.

CONTRACTOR

COTR

APPROVAL

COTR SI GNATURE & DATE

SAFETY STAFF MEMBER

SAFETY Sl GNATURE & DATE
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ATTACHVENT #3

HOT WORK FI RE SAFETY CHECK LI ST FOR OPERATI ONS AREA | NSPECTI ON

PRQIECT No. & TITLE: 673-342, 5-North Renovati on

DATE

Fl oor swept clean of conbustibles.

Fl oors wet down, covered with danp sand, netal or other shields.
Conbustibles material or flanmable |iquids removed from area,
whenever possi bl e.

Conbusti bl es and fl anmabl e |iquids protected with covers, guards,
or nmetal shields.

Al wall and floor openings covered.

Covers suspended beneath work to coll ect sparks.

WORK BEI NG DONE ON WALLS OR CEI LI NGS

Ensure wal |l construction is nonconbustible and is w thout
conbusti bl e coveri ng.
Move conbusti bl es away from opposite side of wall

WORK BEI NG DONE ON ENCLOSED EQUI PMENT- ( TANKS, DUCTS, ETC.)

Rermove al |l conbustibles from encl osures.
Purge containers of flammabl e vapors. Ensure continuous purge so
no vapors accumrul ate duri ng worKk.

FI RE WATCH

To be provided during and until 30 m nutes after operation
Provided with a 10-pound dry chem cal or hal on extingui sher and
smal | hose.

Trained in use of equipnment and in sounding fire alarm

FI NAL CHECK- UP

To be nade 30 minutes after conpletion of any operation unless
fire watch is provided.

Notify Safety Office (extension 7292) when work is conpl ete.
(Contractors - notify COTR)

Notify Graphic Control Center (extension 7080), if any fire zones
wer e by- passed

HOT WORK LOCATI ON

NOTI FI ERS SI GNATURE & DATE

NAME & PHONE No.

CONTRACTOR

COTR SI GNATURE & DATE
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ATTACHVENT #4

CONSTRUCTI ON FI RE SAFETY CHECK LI ST

(For protection of VA property, patients, visitors and personnel)

PRQIECT No. & Title: 673-342, 5-North Renovation

DATE:
A FI RE EXTI NGUI SHERS ( OSHA 1926. 150[ c])
(1) Exti ngui sher available within 100 feet. Extinguisher rated
not |ess than 2A
(2) If flammabl e |iquids or gases present, a fire extinguisher
rated not less than 10B within 50 feet.
B. | GNI TI ON HAZARDS ( OSHA 1926. 1511[ a])
(1) I nternal conbustion engines | ocated away from conbusti bl es.
(2) Smoking is prohibited in fire hazard areas (fl ammbl es,
conbusti bl es).
C | NDOOR STORAGE (OSHA 1926. 151[d])
(1) Site kept free from accumul ati on of unnecessary
combusti bl es.
(2) St orage shall not obstruct neans of exits.
(3) Cl earance mai ntai ned around |ights and heating units.
D. FLAMVABLE AND COMBUSTI BLE LI QUI DS (CSHA 1926. 152)
(1) Approved contai ners.
(2) No storage in areas of exits, stairways or people traffic
ar eas.
(3) Max. 25 gal. In room - otherw se approved storage cabinet.
E. TEMPORARY HEATI NG DEVI CES ( OSHA 1926. 154)
(1) Adequat e ventilation for worknen and heater comnbustion
(2) Cl earance of conbustibles fromheaters at |east 3 feet.
(3) Stability of heater.
F. S| GNS AND BARRI CADES ( OSHA 1926. 200)

(1) Danger signs where i medi ate hazards exi st.

(2) Caution signs where potential hazards exist.

(3) Safety instruction signs where necessary.

(4) Barri cades where necessary to protect persons from hazards.

G VELDI NG AND CUTTI NG — HOT WORK PERM T REQUI RED ( NFPA-51B & OSHA 1910. 252)

(1) I nspection of area before permt given.
(2) Di stance from conbusti bles 35 feet.

(3) Fire extinguisher in imediate area.
(4) Wal | and fl oor openings covered.
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(5)

No flanmmabl e |iquids present.

(6) I nspection after work.
H. ELECTRI CAL (OSHA 1924. 400-2, 1926.302, & NFPA 241-4)
(1) Al tenporary wiring grounded and in accordance wth
Nati onal Electric Code (NEC).
(2) Precautions taken to nake any open wiring inaccessible to
ot her than authorized personnel
(3) Tenporary |ight bulb equipped with guards, use heavy duty
cords, and not suspended by their cords unless specifically
desi gned for that use.
(4) Runs of open conductors | ocated away from possi bl e damage
and fastened at intervals of no greater than 10 feet.
(5) Qutlets in construction sites have GFCl or assured
equi prent groundi ng.
(6) Ext ensi on cords protected from damage. No worn or frayed
cables. Not hung fromnails or suspended by wre.
(7) Fuses or circuit breaker provided for each feeder or branch
circuit.
(8) El ectrical powered operated hand tools shall either be of
t he approved doubl e insulated type or properly grounded.
l. DEMOLI TION (OSHA 1926. 850- 858 and NFPA 241 — Ch.7)
(1) El ectric, gas water, steam etc. shut off prior to work.
(2) Any utilities that are necessary to be maintained need
protection.
(3) Masonry walls shall not be permitted to fall on floors such
that it would exceed the safe carrying capacity of the
fl oor.
(4) Fl oor openings within 10 feet of any wall being denolished
shal | be planked solid except when no one bel ow.
(5) The storage of waste material and debris shall not exceed
the floor loading limt.
(6) Construction of dust barriers as needed (not OSHA).
(7) Notification of shut off and protect snoke detectors, etc.
during day time only (not OSHA). Coordinated with COTR
(8) Precautions if floors are soaked with oil or flammuabl e
liquids, if dust accunulation is present or other
conbusti bl es a present and hot work is being perforned.
(9) Smoking is prohibited throughout denplition (NFPA 241, 7-4,
2).
(10) Flammabl e and conbustible |iquids removed from area.
(11) Water supplies nmust still be available fromfire hydrants
inthe vicinity of the structure or area
(12) Asbestos abatenent, breakables (i.e., glass) shall be
renoved prior to demplition
J. TEMPORARY BUI LDI NGS, TRAI LERS (NFPA 241, Ch.2)
(1) Tenporary offices, trailers, sheds, etc. of conbustible
construction at |least 30 feet from pernmanent buil di ngs.
(2) Only safety install ed approved heating devices used. Ample
cl earance around stoves, heaters and chi meys per NFPA 211.
K. ROCFI NG OPERATI ONS (NFPA 241, Ch. 6)
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(1) Asphalt and tar

kettles | ocated outside the building or on

a nonconbusti bl e roof away from combustibles. Kettles nust
have gravity lids, tight fitting.

(2) Torch applied roofing systens shal

extreme

Caution around roof openings,

(3) Fire ext
kettle.

bei ng repaired;

be installed using

caution. Follow manufacturer’s instructions.

penetrations or flashings.

ngui sher, 20-B m nimum wthin 30 feet of roof
At | east one extingui sher 2A:20-B: C on the roof

roofing equi pnent.

(4) Fuel containers at

al so one within 30 feet of torch applied

| east 10 feet away from burner flamne.

(5) Notify buil di ng occupants who m ght be affected.
Coordinate with COT.R

(6) Investigate |l ocation of supply air

shut downs as necessary with COTR

(7) Roof edges wil |l

i ntakes. Coordi nate

be guarded by neans of typical roof

protection or a safety nonitoring system

L. EXI T PATHWAYS ( NFPA 241, Ch.5;

(1) Every bu

al so reference NFPA 101)
Iding and area will renmmin accessible to fire
depart ment apparatus and personnel. Roadways will be
mai ntai ned with 20 feet of all buildings.

(2) Adequat e

measur es
traini ng,

WORK LOCATI ON

egress paths, including stairs and corridors, wll
be maintained at all tines. Exits may only be bl ocked
tenporarily if unavoi dabl e and when adequate alternate

are provi ded(signage, tenmporary fire detection,

etc.) to warn personnel

Coordinate with COTR

NOTI FI ERS SI GNATURE & DATE

NAME & PHONE No.

CONTRACTOR

COTR SI GNATURE & DATE

140



ATTACHVENT #5
NOTI FI CATION OF M & R WORK

PRQIECT No. & TITLE: 673-342, 5-North Renovati on

DATE OF WORK: Su, M T, WTh, F, Sa START TI ME:

END TI ME: AM PM ESTI MATED DURATI ON OF WORK:

LOCATI ON OF WORK:

AM PN

HOURS

DESCRI PTI ON OF WORK:

TOOLS & EQUI PMENT TO PERFORM WORK:

PERSONNAL PROTECTI VE EQUI PMENT FOR WORK:

NAVE(S) OF EMPLOYEE(S) PERFORM NG WORK:

SUPERVI SOR / WORK LEADER S| GNATURE & DATE:

SUPERVI SOR / WORK LEADER NAME ( PRI NTED) :

PROCEEDURE( S) :
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Al maintenance and repair work nust have a witten procedure prepared

by the mai ntenance person performng the task.

Bef or e:

Dur i ng:

After:

DATE AND TI ME COTR NOTI FI EDE:

GENERAL CONTRACTOR S NOTI FYI NG PERSON

NOTI FYI NG PERSON S SI GNATURE:

GENERAL CONTRACTOR COVPANY

PHONE NUMVBER( S) :
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HPM 138-15: | LSM PRQJECT EVALUATI ON CHECKLI ST

Proj ect: Buil ding / Location:
Fl oor: Start Date: Fi ni sh Dat e:
Dur at i on:
Question Yes | No | NA
1. WIIl existing exits be inpaired or blocked?
2. WIIl existing corridor width be reduced?
3. WIIl alternative exits be required?
4. W11l construction area exit routes be needed?
5. W1l patient access to energency services be inpaired?
6. WIIl police, fire, or EMS access to energency services

be i nmpaired?

7. WIIl fire alarm system be inpaired?

8. W1l sprinkler system be inpaired?

9. WIIl tenporary or equival ent systens be needed?

10. WII temporary snoke-tight construction partitions be
needed?

11. WII additional handheld fire-fighting equipnent be
needed?

12. WII personnel training in the use of handheld fire
ext i ngui shers be needed?

13. WII reinforcenent of the snoking policy be needed?

14. WIIl a reduction in the flammabl e or conbustible fire
| oad be needed?

15. WII housekeeping or debris renoval practices be
needed?

16. WII additional fire drills or fire response training
be needed?

17. WII increased hazard surveillance of building,
grounds, or equi pnent be needed?

18. WII special attention to excavations, construction
storage, or work areas be needed?

19. WII training to conpensate for structural or
conpartnentati on deficiencies be needed?

20. WII organization training in LSC deficiencies,
construction hazards, or |ILSM be needed?

This evaluation is to be conpleted by the Safety O fice together with the
COTR / Project Manager before the start of any construction renovation work
to ensure that appropriate |ILSM are inplenented. If you answered “yes” to
any of the questions above, conplete all ILSM forns as required and as
related to the construction project.

Safety Ofice: Dat e:

COTR / Project Manager: Dat e:

143




| NTERI M LI FE SAFETY MEASURES (| LSM) ASSI GNMVENT

Proj ect: Bui |l ding / Location:

Foor: Start Date: Fi ni sh Date:

Duration

I Ensuring free and unobstructed exit access and exits. Staff receives
addi ti onal trailing / conmuni cation when alternative exits are
desi gnat ed. Bui | di ngs or areas under construction must maintain escape
routes for construction workers at all tines. Means of exiting
construction are inspected daily.

2. Ensuring free and unobstructed access to energency services and for fire,
police and ot her emergency forces.

3. Ensuring fire alarm detection, and suppression systens are in good
wor ki ng order. A tenporary, but equival ent system shall be provi ded when
any fire system is inpaired. Tenporary systens must be inspected and
tested nonthly. Provide fire watch or evacuate buildings in the event
that the fire alarm detection or suppression systens are taken out of
service for nore than four hours in a 24-hour period.

4, Ensuring tenporary construction partitions are snmoke tight and built of
nonconbustible or limted conbustible materials that will not contribute
to the devel opnent or spread of fire in accordance with Section 01 00 00,
General Requiremnents.

5, Providing additional fire-fighting equipnent and train personnel in its
use.

6. Prohi biting snmoking in or adjacent to construction areas.

T Devel oping and enforcing storage, housekeeping, and debris renoval
practices that reduce the buildings flammble and combustible fire |oad
to the | owest feasible |evel.

. - Conducting a mininumof two fire drills per shift per quarter.

9 I ncreasing hazard surveillance of buildings, grounds and equipnment, wth
speci al attention to excavations, construction areas, construction
storage, and field offices.

____1o. Tr ai ni ng per sonnel to conpensat e f or i mpaired structural or
conpartmentation features of fire safety.

11 Conducting organization w de safety education prograns to pronote
awar eness of any LSC deficiencies, construction hazards and these |LSM

Conduct fanmiliarization tours and site visits for local Fire Department,
when necessary.

Signature of Safety Ofice Staff Menber Dat e

Signature of COTR / Project Manager Dat e
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I NTERI M LI FE SAFETY MEASURES (1 LSM FOR BU LD NG LI FE SAFETY CODE DEFI Cl ENCI ES

Bui | di ng:

Description of building life safety code deficiency:

Fl oor: Room

PFl 1D (If Applicable):

Corrective Action to be Taken:

I Ensuring free and unobstructed exit access and exits. Staff receives
additional training when alternative exits are designated. Buildings or
areas under construction nust maintain escape routes for construction
workers at all times. Means of exiting construction are inspected daily.

2. Ensuring free and unobstructed access to energency services and for fire,
police and ot her emergency forces.

- Ensuring fire alarm detection, and suppression systems are in good
wor ki ng order. A tenporary, but equival ent system shall be provi ded when
any fire system is inpaired. Tenmporary systems must be inspected and
tested nonthly. Provide fire watch or evacuate buildings in the event
that the fire alarm detection or suppression systens are taken out of
service for nore than four hours in a 24-hour period.

I Ensuring tenporary construction partitions are snmoke tight and built of
nonconbustible or limted conbustible materials that will not contribute
to the devel opment or spread of fire.

5. Providing additional fire-fighting equipnment and train personnel in its
use.

I Prohi biting smoking in or adjacent to construction areas.

. Devel oping and enforcing storage, housekeeping, and debris renoval
practices that reduce the buildings flanmmable and conbustible fire |oad
to the | owest feasible |evel.

8. Conducting a mninumof two fire drills per shift per quarter.

9 I ncreasing hazard surveillance of buildings, grounds and equipnment, wth
special attention to excavations, construction areas, construction
storage, and field offices.

______1o. Tr ai ni ng per sonnel to conpensat e for i mpaired structural or
conpartmentation features of fire safety.

I X Conducting organization w de safety education prograns to pronote
awar eness of any LSC deficiencies, construction hazards and these |LSM
Conduct familiarization tours and site visits for local Fire Departnent,
when necessary.

12, Addi ti onal neasures are not required.

Signature of Safety Ofice Staff Menber Dat e

Signature of COTR / Project Manager Dat e
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DAI LY CONSTRUCTI ON SI TE | NSPECTI ON

Dat e: I nspector:

Proj ect Nunber:

Description Yes No Comment s

Contractor acknow edge ashestos in
writing
Adequate barriers in place
Smoke pr oof
Dust proof
Si gnage in place
Applicabl e codes conplied with

Cccupational Safety & Health
Adm ni stration (OSHA) conpliance
*InterimLife Safety in place

*Staff trained regarding
InterimLife Safety
*Tenporary fire protection in
place / fire watch
Contractors aware of egress routes
*Increase in fire drills, other
trai ning
Al exits clear

Free access to Emergency Services

Al ternate access for public and
ener gency use

Additional fire fighting staff &
equi pnent avail abl e

Smoking is strictly prohibited

Construction site clean and orderly

*Hazard surveillance occurring? How
of ten?

*Staff inforned if adjacent areas
affected

Construction site restricted

*Local authorities aware of Interim

Life Safety
Effective site storage of materials,
ot her
*Fire zones nmintai ned, staff aware
of changes

Contractor confirns egress routes for
staff clear
Hot work permits are being issued.

Penetrations through firewalls are
properly seal ed

* Safety OFfice: Complete applicable items as required.
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HPM 138-24: | NFECTI ON CONTROL DURI NG CONSTRUCTI ON AND RENOVATI ON (| CRA)

CLASS || PROJECT = Snmll scale, short duration activities which create

m ni mal dust.

Date of Project: Proj ect Nunber:

Location of Project / Brief Description

Nanme of Enpl oyee(s) conducting worKk:

COTR, Resident or Project Engineer, Supervisor, or designated conpetent

person

PROCEDURES DURI NG PRQJECT:
1. Provi de active neans to prevent airborne dust fromdispersing into the
at nosphere (check one).

Cont ai nnent boot h used.
Encl ose work area with fire-rated plastic sheeting from
floor to ceiling with at |east 2-foot overlapping flaps for
access to entry.
Use HEPA vacuum at point of dust generation

Water mi st work surfaces to control dust while cutting.

2.
3. Seal unused doors with duct tape.
4. Bl ock of f and seal HVAC returns.
5. Pl ace dust mat at entrance and exit of work area. Cean or change
routinely, as needed.
Renove or isolate HVAC systemin areas where work is being perforned
7. Conplete the daily infection control inspection |log for projects

| asting nore than one day and report any deviations to Infection
Cont r ol

PROCEDURES UPON PRQJECT COMPLETI ON

1. W pe work surfaces with disinfectant.

2. Contain construction waste before transport in tightly covered
cont ai ners.

3. Wet nop and / or vacuum wi th HEPA filtered vacuum before | eavi ng work
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ar ea.

4, Renove isol ation of HVAC systens in areas where work i s being
per f or med.
Safety Staff Menber (date) I nfection Control (date)

COTR / Construction Supervisor (date)

CLASS |11 PRQIECT = Wrk that generates a noderate to high | evel of dust or
requires denolition or renmoval of any fixed buil ding conponents or
assenbl i es.

Date of Project: Proj ect Nunber:

Location of Project / Brief Description

Nanme of Enpl oyee(s) conducting worKk:

COTR, Resident or Project Engineer, Supervisor, or designated conpetent

person

PROCEDURES DURI NG PRQJECT:

1. Renove or isolate HVAC systemin area where work i s being done to
prevent contani nation of duct system

2. Conplete all critical barriers (i.e. sheetrock, plywod, plastic), to
seal the area fromthe non — work area or inplenent the control cube
nmethod (cart with plastic covering and seal ed connection to the work
site with HEPA vacuum for vacuuming prior to exit) before construction
begi ns.

3. Mai ntai n negative air pressure within the work site utilizing HEPA
equi pped air filtration units.

4, Contain construction waste before transport in tightly covered
cont ai ners.

5. Cover transport receptacles or carts. Tape the covering unless a solid

lid is used.
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6. Pl ace dust mat at the entrance / exit of the work area. Cean or
change routinely, as needed.

7. Conplete the daily infection control inspection |log for projects
lasting nore than one day and report any deviations to Infection
Contr ol

PROCEDURES UPON PRQIECT COVPLETI ON
1. Do not renove barriers fromwork area until conpleted project is
i nspected by Safety and Infection Control Sections and thoroughly
cl eaned by Environmental Managenment Service.
2. Renove barrier materials carefully to minimze spreading of dirt and
debri s associated with construction
Vacuum the work area with HEPA filtered vacuumns.
4. Wet nmop area with disinfectant.
Renove isol ation of HVAC systemin areas where the work is being
per f or med.

Safety Staff Menber (date) I nfection Control (date)

COTR / Construction Supervisor (date)

CLASS |V PRQJECT = Major demplition and / or construction projects

Date of Project: Proj ect Nunber:

Location of Project / Brief Description

Nanme of Enpl oyee(s) conducting worKk:

COTR, Resident or Project Engineer, Supervisor, or designated conpetent

person

PROCEDURES DURI NG PRQJECT:

1. | sol ate HVAC systemin area where work i s being done to prevent
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contam nation of the duct system

2. Conplete all critical barriers (i.e. sheetrock, plywod, plastic), to
seal the area fromthe non — work area or inplenment the control cube
method (cart with plastic covering and seal ed connection to the work
site with HEPA vacuum for vacuuming prior to exit) before construction
begi ns.

3. Mai ntai n negative air pressure within the work site utilizing HEPA
equi pped air filtration units.

4. Contain construction waste before transport in tightly covered
cont ai ners.
Seal hol es, pipes, conduits, and punctures appropriately.
Construct an anteroom and require all personnel to pass through this
room so they can be vacuumed using a HEPA vacuum cl eaner before | eaving
the work site or they can wear cloth or paper coveralls that are
renoved each tine they | eave the work site.

7. Conplete the daily infection control inspection |og for projects
| asting nore than one day and report any deviations to Infection
Cont r ol

PROCEDURES UPON PRQJECT COMPLETI ON
1. Do not renove barriers fromwork area until conpleted project is
i nspected by the owner’s Safety and Infection Control Sections and
t horoughly cl eaned by the owner’s Environnmental Managenent Service.
2. Renove barrier materials carefully to mininize spreading of dirt and
debris associated with construction
3. Contain construction waste before transport in tightly covered

cont ai ners.

4. Cover transport receptacles or carts. Tape covering unless solid lid.
5. Vacuum the work area with HEPA filtered vacuumns.
6. Wet nop area with disinfectant.
7. Renove isol ation of HVAC systemin areas where the work is being
per f or med.
Safety Staff Menber (date) I nfection Control (date)

COTR / Construction Supervisor (date)
EXTERNAL DEMOLI TI ON AND DI RT EXCAVATI ON | NFECTI ON CONTROL NOTI FI CATI ON
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Date of Project: Proj ect Nunber:

Location of Project / Brief Description:

Name of Enpl oyee(s) conducting work:

COTR, Resident or Project Engineer, Supervisor, or designated conpetent person

Check Itens to be Addressed During the Project in the Tabl e Bel ow

Iten (V) Recommendat i on
Dermolition site Shroud the site if possible to reduce environnental
cont ami nati on.
Adj acent air Seal off affected intakes if possible or relocate intake if
i nt akes funds permt.
HVAC systen Consult with the facility engi neer about pressure

differentials and air recircul ati on options. Keep
facility's indoor air pressure positive relative to the
out si de.

Filters Ensure that filters are properly installed. Change pre-
filters frequently to prevent dust build-up on high
efficiency filters.

W ndows Seal ed and caul ked to prevent entry of airborne fungal
spores.
Door s Keep cl osed as nuch as possible. Do not prop doors open.

Seal and caul k unused doors (not energency exits). Use
tacky mats at entrances.

WAt er pi pes Not e water pipe location relative to construction area to
prevent intrusion of dust into water systens.

Roof t ops Avoi d rooftops during active denolition/construction.

Dust generation Mst the area with water to mnimze dust.

I mmune conpr om sed Check |ikelihood of imrune conprom sed patients being cl ose
patients to construction area. Reroute patient/pedestrian traffic so

as to avoid outside areas close to these sites. Use wal k-
ways protected fromdenolition / construction sites.

Truck traffic Reroute if possible or arrange for frequent street cleaning

Educat i on/ awar eness Encourage reporting of incidents associated with
construction.

Safety Staff Menber (date) I nfection Control (date)

COTR / Construction Supervisor (date)
DAI LY | NFECTI ON CONTROL | NSPECTI ON LOC

Proj ect Nunber Proj ect C ass Dat e

Fol low all provisions listed that apply to the Project Class in the list bel ow

Class I, I, IIIl, IV Comment s

1. Methods in place to mnimze dust generation.

2. Appropriate signage on doors to construction area.
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3. Appropriate debris transport - covered cart,
dedi cat ed el evator, dedi cated route.

4. Area cleaned at end of day. Trash to designated
ar ea.

5. No visible signs of mice, insects, birds or other
vermn.

Roof protection in place for projects on roof.

Di spl aced ceiling tiles are readily repl aced.

Traffic pattern di scourages patient exposure.

©|»® N2

Water disruptions, if needed, are schedul ed during
low activity

Class Il

10. Fire-rated plastic barrier encloses work area with
2-ft overlapping flaps for access.

11. Surfaces water-misted to control dust while cutting
and/ or HEPA vacuum power tool used.

12. Unused doors seal ed with duct tape.

Class Il, I, IV

13. Air vents bl ocked off and seal ed.

14. Dust nmat at work area entrance and exit. C eaned or
changed routinely.

15. Fl oors not showi ng visible tracked dirt outside
construction area.

16. HVAC system for this area is sealed or isolated

Class IIl, |V

17. Barrier is solid. Critical barriers to seal area in
pl ace before begi nni ng worKk.

18. Negative air pressure nmaintained with HEPA equi pped
units.

19. Waste contained in tightly covered containers.

20. Transport carts sealed with tape if not a solid lid.

Class |V

21. Patients rel ocated away from construction area.

22. HVAC systemfor this area is isolated.

23. Hol es, pipes, conduits and punctures are seal ed
appropriately.

24. Anteroom present and all personnel are required to
pass through and be vacuunmed w th HEPA vacuum pri or
to leaving site or they wear coveralls that are
renoved each tinme they | eave site.

25. Barriers in place until final inspection by Safety
Ofice and Infection Control and cl eaning by
Housekeepi ng

I nspector Signature
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